WBSNo: 1EDCO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1E52104A20 Baseline Cost and Basis of Estimate WBSFilter 1EDC

Activity Filter _* SartsIn FY *
WBSNo: _1EDCO1 Title: 441 Cluster Stabilization/Hazard Removal
Activitv ID:  1E52104A20 Description: 441 Cluster Admin. Propertv Removal Cost Risk 2 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
aPROPREM125/4 |Property Removal 0.00leach EE #Num! 0 0 0] 0 0 0 0
Total for Activity 1E52104A20: 0 [0] [0] [0] 0 0 0

Line Item aPROPREM125/441 - Property Removal
BOE Esti mators Experience - Estimator has been working in KH property managenent and oversight for the past four years.
Experience Item Desc - Estimator has been managi ng the subcontractor efforts in excess property and property disposition for four years. Estimator devel oped
a disposal cost nodel that was adapted to the buildings in this cluster
Br eakdown of Cost Data:
Item - property disposition
Units - each. There are and estimated 5322 units that will require disposition.
Unit Cost - Average cost for one unit of admn. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness renoval, .2 Hrs of
transportation, .1 Hs of nmaterial handling, and .35 hrs adnmin support.

Unit Cost Adjustnent factor - None
Revised Unit Cost - None
Basi s for adjustment - None

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS C211S |Electrical Maintenance Linear 252.57|Hours
Factors 284 hrs

0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE c020 |[ELECTRICIANS C214S |Buildina Maintenance | Linear 283.70 EZ:;[E

Factors 319 hrs

0.88934 [SYS 0614001 .88934200 - Svstem

[ 750 ISTRAIGHTTIMEBASE | c080 |PLUMBERS AND PIPEFITTERS | C213S [HVAC Maintenance [ Linear \ 409.99/Hours

Factors 461 hrs

0.88934 [SYS 06140? 88934200 - ﬁiifﬁg
750 ISTRAIGHT TIME BASE E120 [SAFETY ENGINEERS C101S |Health & Safety Linear 473.13
Factors 532 hrs
0.88934 [SYS 06140? 88934200 - ﬁiifﬁg
inea 473.13

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 1.656 84|Hours

Factors 532 hrs

Factors 1863 hrs

0.88934 [SYS 0614001 .88934200 - Svstem

Activitv ID:  1E52104A25 Description: 441 Cluster Lab. Probertv Removal Cost Risk 2 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
Loroprem125/441 |Property Removal 0.00leach EE #Num! 0 0] 0 0 0 0 0
Total for Activity 1E52104A25: 0 [0] [0] [0] 0 0 0

Line Item Lproprem125/441 - Property Removal
BOE Esti mators Experience - Estimator has been working in KH property managenent and oversight for the past four years.
Experience Item Desc - Estimator has been managi ng the subcontractor efforts in excess property and property disposition for four years. Estimator devel oped
a disposal cost nodel that was adapted to the buildings in this cluster
Br eakdown of Cost Data:
Item - property disposition
Units - each. There are and estimated 531 units that will require disposition.
Unit Cost - Average cost for one unit of admn. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness renoval, .2 Hrs of
transportation, .1 Hs of naterial handling, .35 hrs adm n support, and 1.16 hrs rct support.

Unit Cost Adjustnent factor - None
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WBSNo: 1EDCO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1E52104A25 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Revi sed Unit Cost - None
Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS C211S |Electrical Maintenance Linear 164.53
Factors 185 hrs

0.88934 [SYS 0614001.88934200 - Sv
[ 750 ISTRAIGHT TIME BASE [ co20 [ELECTRICIANS [ c214s IBuildina Maintenance | Linear \ 409 10|:|§ ][2
Factors 460 hrs

0.88934 [SYS 061. -
[ 750 IstRaiGHTTIMEBASE | coso IPLUMBERS AND PIPEFITTERS | C213S |HVAC Maintenance | Linear 251.68 Ei [2

Factors 283 hrs

0.88934 [SYS 061%?}? ???fﬁzﬁztuems:l
750 |STRAIGH ME BASE E120 ISAFETY ENGINEERS C101S |Health & Safetvy | Line

Factors 106 hrs

0.88934 [SYS 0614001 .88934200 - Svatem_’

750 |ISTRAIGH ME BASE 090 [GENERAL LABORER C270S _|Property Manaaement | Linear ‘ 9427|Hours
Factors 106 hrs
0.88934 [SYS OGlf?f ???f@ﬁﬂﬂ_ﬂﬁztuemﬁil
| Line

0.88934 [SYS 06140? BBQSAZOQ_?MSLE.L‘D_\-
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | C270S |Property Manaaement | Linear 282.81I1Hours

Factors 318 hrs

Factors 186 hrs

0.88934 [SYS 0614001 .88934200 - Svstem

Activitv ID:  1E52104A30 Description: 441 Cluster Personnel Relocation Cost Risk 2 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
IRelo125/441  |Personnel Relocation 0.00leach EE #Num! 0 0 0] 0 0 0 0]
Total for Activitv 1E52104A30: 0 0 0 0 0 0 0
Line Item Relo125/441 - Personnel Relocation
BOE Breakdown of Cost Data: Cost estimate is derived from Rel ocation requirements Planning Tenplate, Dated 3/31/99.
Item - Personnel Mve
Units - Each

Unit Cost - $432.35

Unit Cost Adjustment factor - None
Revi sed Unit Cost - None

Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L090 |GENERAL LABORER C233S |ijgmg_semgg§ Linear 8.00
Factors 9 Hrs
0.88934 [SYS 0614001 .88934200 - Sv:
[_A59 IDYNCORP IGET [ 0000 INONE | c210s IFacilties Mamt & Maintenance | Linear \ 163 74|D§ 232
Factors 180 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 -
|_asc lsuppLIES | 0000 INONE [ c233s [Building Services | Linear 48.08 gj Zﬂi
Factors 53.26 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1EDC1200 Description: 441 Cluster Stab/Hazard Removal Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
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WBSNo: 1EDCOL Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EDC1200 Baseline Cost and Basis of Estimate WBSFilter 1EDC

Activity Filter  * SartsInFY *

0100 - tC552104A |Property Removal 1.00/each EE 3.549 3.549 131.010 Q0 Q0 131.010 36.945 167.955
0100 - tC552104A |Property Remaoval 1.00/each EE 1.462 1.462 36.743 (0] 0 36.743 10.362 47.105
aPROPREM125/4 |Propertv Removal 1.00/each EE 3.549 3.549 131.010 0 0 131.010 36.945 167.955
IFacTrans441  [Facilitv Transition 1.00/each EE 2.284 2.284 76.325 16.374 0] 92.698 21.524 114.222
Loroorem125/441 |Propertv Removal 1.00/each EE 1.462 1.462 36.743 [0] [0] 36.743 10.362 47.105
IRelo125/441  [Personnel Relocation 30.00leach EE 8 240 2.992 6.354 Q0 9.346 844 10.190
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 79.785 79.785 0 79.785

Total for Activity LEDC1200: 12.547 414.823 22.728 79.785 517.336 116.980 634.316

Line Item 0100 - tC552104A20 - Property Removal
BOE Esti mators Experience - Estimator has been working in KH property managenent and oversight for the past four years.
Experience Item Desc - Estimator has been managi ng the subcontractor efforts in excess property and property disposition for four years. Estinator devel oped
a disposal cost nodel that was adapted to the buildings in this cluster
Br eakdown of Cost Dat a:
Item- property disposition
Units - each. There are and estinmated 5322 units that will require disposition.
Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessnment, .35 hrs of Readiness renmoval, .2 Hrs of
transportation, .1 Hrs of material handling, and .35 hrs adnmin support.

Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS C211S |Electrical Maintenance Linear 252.57|Hours
Factors 284 hrs

0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 ISTRAIGHT TIME BASE [ co20 [ELECTRICIANS [ c214s IBuildina Maintenance | Linear \ 283 70|:|§ ][2
Factors 319 hrs

0.88934 [SYS 061%?}? ???fﬁggﬁztuems:l
750 |STRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS C213S |HVAC Maintenance | Line

Factors 461 hrs

0.88934 [SYS 0614()? 88934200 - ﬁi;ii?
750 |STRAIGH ME BASE E120 ISAFETY ENGINEERS C101S [Health & Safety Linear 473.13

Factors 532 hrs
0.88934 [SYS 0614001.88934200 - Svstem

750 ISTRAIGH ME BASE 090 [GENERAL LABORER C270S _|Property Manaagement | Linear 47313|H0urs
Factors 532 hrs
Line

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 1863 hrs

Line Item 0100 - tC552104A25 - Property Removal
BOE Esti mators Experience - Estimator has been working in KH property managenent and oversight for the past four years.
Experience Item Desc - Estimator has been managi ng the subcontractor efforts in excess property and property disposition for four years. Estinator devel oped
a disposal cost nodel that was adapted to the buildings in this cluster
Br eakdown of Cost Dat a:
Item- property disposition
Units - each. There are and estinmated 531 units that will require disposition.
Unit Cost - Average cost for one unit of admn. property disposal requires .20 hrs of Haz. Assessnment, .35 hrs of Readiness renmoval, .2 Hrs of
transportation, .1 Hrs of material handling, .35 hrs admn support, and 1.16 hrs rct support.

Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBS No: 1EDCO1 Rockv Elats Closure Proiect Prni@ Baseline Devl
WBSFilter 1EDC

Activitv | D: 1EDC1200 . . .
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS C211S |Electrical Maintenance Linear 164.53

Factors 185 hrs

0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE c020 |[ELECTRICIANS C214S |Buildina Maintenance | Linear 409.10 Ei:;[g

Factors 460 hrs

0.88934 [SYS 0614001.88934200 - Sv;iﬁs
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS C213S |HVAC Maintenance | Linear ‘ 251.6

Factors 283 hrs

0.88934 [SYS 061%?}? ???fﬁzﬁztuems:l
750 |STRAIGH ME BASE E120 ISAFETY ENGINEERS C101S |Health & Safetvy | Line

Factors 106 hrs

0.88934 [SYS 061%?}? ???fﬁzﬁztuems:l
750 |STRAIGH ME BASE L090 |GENERAL LABORER C270S |Property Management. | Line

Factors 106 hrs

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 165 4?|Hours

Factors 186 hrs

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | C270S |Property Management | Linear 282.81I1Hours

Factors 318 hrs

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item aPROPREM125/441 - Property Removal
BOE Esti mators Experience - Estimator has been working in KH property managenent and oversight for the past four years.
Experience Item Desc - Estimator has been managi ng the subcontractor efforts in excess property and property disposition for four years. Estinator devel oped
a disposal cost nodel that was adapted to the buildings in this cluster
Br eakdown of Cost Data:
Item - property disposition
Units - each. There are and estimated 5322 units that will require disposition.
Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessnment, .35 hrs of Readiness renmoval, .2 Hrs of
transportation, .1 Hrs of material handling, and .35 hrs adnmin support.

Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS C211S |E|ectricaLMa.'Lnlenance Linear 252.57|Hours
Factors 284 hrs

0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE c020 |[ELECTRICIANS C214S |Buildina Maintenance | Linear 283.70 Ei:;[g

Factors 319 hrs

0.88934 [SYS 061%?}? ???fﬁ;g_ﬁ;ﬂmr_s:l
750 |STRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS C213S |HVAC Maintenance | Line

Factors 461 hrs
0.88934 [SYS 0614001.88934200 - Svstem

750 ISTRAIGH ME BASE E120 ISAFETY ENGINEERS C101S |Health & Safetv | Linear ‘ 473 13|Hours

Factors 532 hrs

0.88934 [SYS 06140? 8393%—
750 ISTRAIGH ME BASE L090 |GENERAL LABORER C270S _|Property Management | Linear 473.13

Factors 532 hrs
0.88934 [SYS 0614001.88934200 - Svstem
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WBSNo: 1EDCOL Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC1200 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

Linear ‘ 1.656 84|Hours

Factors 1863 hrs

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem FacTrans441 - Facility Transition

BOE Esti mators Experience - The estimators were consultants hired from|CF Kaiser to develop the facility transition tasks tenplate the tenplate was nodified to
exclude rel ocation of personnel and property disposition. The remaining costs are applied on a per building basis in each cluster.
Br eakdown of Cost Data:
Item- Building Transition
Units - Per Building, 6 buildings in this cluster.
Unit Cost - Maintenance Managenent - 160 Hrs; Carpenters - 74 hrs; Plunbers 74hrs; Electricians - 88 hrs; Env. Conpliance - 8, Fire Prot. Eng. - $1, 200;
Pl anning - $1,800; Safety - 8 hrs.
Unit Cost Adjustnent factor - None
Revised Unit Cost - None
Basi s for adjustment - None
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE C010 |CARPENTERS C210s |Faci1i1igs_Mgm1&Maimenance Linear 394.87|Hours
Factors 74 hrs 6 buildinas
0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 [STRAIGHT TIME BASE [ co2o0 [ELECTRICIANS c210s [Facilities Mamt & Maintenance | Linear \ 469.57|Hours
Factors 88 hrs 6 buildinas

0.88934 [SYS 06140? 88934209_?1&&[0_’-
| Linear 394.87|Hours

Factors 74 hrs 6 buildinas
0.88934 [SYS 061%?f ???fﬁﬁzﬁ;emj_s:l
750 |STRAIGH ME BASE E050 |ENVIRONMENTAL ENGINEERS C103S |Environmental Compliance | Line
Factors 8 hrs 6 buildinas
0.88934 [SYS 0614001.88934200 - Sv:
750 _|STRAIGHT TIME BASE E120 ISAFETY ENGINEERS C200S_|Enaineerina Services | Linear \ 42.69 I:I; ][2
Factors 8 hrs 6 buildinas

0.88934 [SYS 061. -
| Linear 85.3

0.88934 [SYS 061%?}? ???f@%ﬂﬁzﬁuems:l
| Line

Factors 16 hrs 6 buildinas

Factors 160 hrs 6 buildinas

0.88934 [SYS 0614001.88934200 - Sv:
[ as3 [E2 [ 0000 INONE [ c105s Iwork Control Center | Linear 9.824 17|D§ 232
Factors 1800 $ 6 buildinas 1.02283 -- FY0O0 Escalation --

0.88934 [SYS 061 -
[ a5z [E-2 [ 0000 INONE | k2525 |Enaineerina | Linear 6.549.45\Do 23@
Factors 1200 $ 6 buildinas 1.02283 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item Lproprem125/441 - Property Removal

BOE Esti mators Experience - Estimator has been working in KH property managenent and oversight for the past four years.

a disposal cost nodel that was adapted to the buildings in this cluster

Br eakdown of Cost Dat a:

Item - property disposition

Units - each. There are and estinmated 531 units that will require disposition.

Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessnment, .35 hrs of Readiness renoval, .2 Hrs of
transportation, .1 Hrs of material handling, .35 hrs admn support, and 1.16 hrs rct support.

Unit Cost Adjustment factor - None
Revi sed Unit Cost - None

Experience Item Desc - Estimator has been managi ng the subcontractor efforts in excess property and property disposition for four years. Estinator devel oped
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WBSNo: 1EDCOL Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC1200 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS C211S |Electrical Maintenance Linear 164.53
Factors 185 hrs

0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 ISTRAIGHT TIME BASE [ co20 [ELECTRICIANS [ c214s IBuildina Maintenance | Linear \ 409.10 I:I; ][2
Factors 460 hrs

0.88934 [SYS 061%?}? ???f@ﬁl@ﬂ_ﬁﬁmems:l
750 |STRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS C213S |HVAC Maintenance | Line

Factors 283 hrs

0.88934 [SYS 06140? 8393420_0_?13LE.ED_\-
750 |STRAIGH ME BASE E120 ISAFETY ENGINEERS C101S |Health & Safetvy Linear 94.27|Hours

Factors 106 hrs

0.88934 [SYS 0614001 .88934200 - Svstem

750 |ISTRAIGH ME BASE 090 [GENERAL LABORER C270S _|Property Manaaement | Linear ‘ 9427|Hours
Factors 106 hrs
Line

0.88934 [SYS 0614()? BBQBAZOQ_FLS.LQDJ_\-
inea 282.81I1Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 186 hrs

Factors 318 hrs

Line Item Relo125/441 - Personnel Relocation
BOE Breakdown of Cost Data: Cost estimate is derived from Relocation requirenents Planning Tenpl ate, Dated 3/31/99.
Item - Personnel Mve
Units - Each
Unit Cost - $432.35
Unit Cost Adjustnent factor - None
Revised Unit Cost - None
Basi s for adjustment - None

This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L090 |GENERAL LABORER C233S |BU.Ildlnﬂ_S_QDLLQQS Linear 8.00
Factors 9 Hrs
0.88934 [SYS 061 -
[ as9 IbyncorP IgET | o000 InoNE | c210s |Faciities Mamt & Maintenance | Linea%
Factors 180 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 -
[ asc IsuppLIES | o000 InoNE [ c233s [Building Services | Linear 48083§ Zﬂi
Factors 53.26 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE

Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 26.541.22|Dollars

Eigif Eiiﬁl i S? ?rs
rtment | Linear 53.244.00IDollars

53244 Dollars

Factors
ivi : Description: CostRisk 1 ScheduleRisk 1
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WBSNo: 1EDCO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1E59104A20 . . . WBSFilter 1EDC
7 - Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
442/452PronRem_[Property Removal 0.00leach EE #Num! 0 Q Q 0 0 0 0
Total for Activity 1E59104A20: 0 0 0 0 0 0 0
Line ltem 442/452PropRem - Property Removal
BOE Esti mators Experience - Estimator has been working in KH property managenent and oversight for the past four years.
Experience Item Desc - Estimator has been managi ng the subcontractor efforts in excess property and property disposition for four years. Estimator devel oped
a disposal cost nodel that was adapted to the buildings in this cluster
Br eakdown of Cost Data:
Item - property disposition
Units - each. There are and estimated 4224 units that will require disposition.
Unit Cost - Average cost for one unit of admn. property disposal requires .20 hrs of Haz. Assessnent, .35 hrs of Readiness renoval, .2 Hs of
transportation, .1 Hs of nmaterial handling, and .35 hrs adnmin support.
Unit Cost Adjustnent factor - None
Revised Unit Cost - None
Basi s for adjustment - None
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS C211S |E|ectricaLMainlenance Linear 200.10
Factors 225 hrs
0.88934 [SYS 061 -
[ 750 ISTRAIGHT TIME BASE [ cozo |ELECTRICIANS | c214s |Buildina Maintenance | Linear 225.00 Ei [2
Factors 253 hrs
0.88934 [SYS 061%
750 |STRAIGHT TIME BASE C080_|PLUMBERS AND PIPEFITTERS c213s_|HVAC Maintenance | Linear 32550
Factors 366 hrs
0.88934 [SYS 0614001 .88934200 - Sv:
750 |STRAIGHT TIME BASE E120 [SAFETY ENGINEERS c101S [Health & Safety | Linear \ 375.30 I:I; ][2
Factors 422 hrs
0.88934 [SYS 06140? 88934200 - ﬁﬁiﬁg
750 |STRAIGHT TIME BASE L090 |GENERAL LABORER C270S |Property Management | Linear 375.30
Factors 422 hrs
| Line.
Factors 1478 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E59104A30 Description: 442/452 Cluster Personnel Relocation Cost Risk 2 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
442/452PerRelo |Personnel Relocation 0.00leach EE #Num! 0 0 0 0 0 0 0
Total for Activitv 1E59104A30: 0 0 0 0 0 0 0

Line Item 442/452PerRelo - Personnel Relocation
BOE Breakdown of Cost Data: Cost estinmate is derived from Rel ocation requirenents Planning Tenplate, Dated 3/31/99.
Item - Personnel Mve
Units - Each
Unit Cost - $432.35
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EDCO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1E59104A30 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE 090 [GENERAL LABORER C233S_[Buildina Services | Linear ‘ 8.00/Hours
Factors 9 Hrs
0.88934 [SYS 061 -
[_A59 IDYNCORP IGET [ 0000 INONE | c210s IFacilties Mamt & Maintenance | Linear 163.74 Di 232
Factors 180 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 -
[ asc IsuppLIES | o000 InoNE [ c233s [Building Services | Linear 48.08 Sj Zﬂi
Factors 53.26 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EDC3200 Description: 442/452 Cluster Stab/Hazard Removal Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
442/452FacTran _|Facilitv Transition 1.00/each EE 4,187 4,187 139.929 30.018 0 169.947 49,298 219.245
1442/452PerRelo [Personnel Relocation 19.00/each EE 8 152 1.895 4,024 Q0 5919 668 6.587
442/452PronRem |[Property Removal 1.00/each EE 2.816 2.816 103.932 [0] [0] 103.932 36.616 140.548
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 57.499 57.499 0 57.499 |
Total for Activity 1EDC3200: 7.155 245.755 34.043 57.499 337.297 86.582 423.879

Line ltem 442/452FacTran - Facility Transition

BOE

Resources

Esti mators Experience - The estimators were consultants hired from|CF Kaiser to develop the facility transition tasks tenplate the tenplate was nodified to
exclude rel ocation of personnel and property disposition. The remaining costs are applied on a per building basis in each cluster.

Br eakdown of Cost Data:

Item- Building Transition

Units - Per Building, 11 buildings in this cluster.

Unit Cost - Maintenance Managenent - 160 Hrs; Carpenters - 74 hrs; Plunbers 74hrs; Electricians - 88 hrs; Env. Conpliance - 8; Fire Prot. Eng. - $1, 200;

Pl anning - $1,800; Safety - 8 hrs.

Unit Cost Adjustnent factor - None

Revised Unit Cost - None

Basi s for adjustment - None

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS C210S |FaciJj1ies_MumL&_Maln1enance Linear 723.92|Hours
Factors 74 hrs 11 buildinas
0.88934 [SYS 061 -
L 750 IsTrRAiGHTTIMEBASE [ cozo lriecTRiIcians | c210s IFacilties Mamt & Maintenance | Linear 860.88 Ei "
Factors 88 hrs 11 buildinas
0.88934 [SYS 0614001 .88934200 - Svstem
| Linear ‘ 723 q?|Hours
Factors 74 hrs 11 buildinas
0.88934 [SYS 061%%? ???fﬁﬁ;ﬂmﬁil
750 |STRAIGH ME BASE E050 |[ENVIRONMENTAL ENGINEERS C103S |Environmental Compliance | Line
Factors 8 hrs 11 buildinas
0.88934 [SYS 061%%? ???fﬁﬁ;ﬂmﬁil
750 |STRAIGH ME BASE E120 ISAFETY ENGINEERS C200S |Enaineerina Services | Line
Factors 8 hrs 11 buildinas

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 156 l%?|Hour$

0.88934 [SYS 061 -
| Linear 1.565.24/Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 160 hrs 11 buildinas
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WBSNo: 1EDCO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EDC3200 Baseline Cost and Basis of Estimate WBSFilter 1EDC

Activity Filter  * SartsInFY *
[ as3 JE-2 [ 0000 INONE [ c105s Iwork Control Center | Linear [ 180109
Factors 1800 $ 11 buildinas 1.02283 -- FYQO Escalation --
0.88934 [SYS 061 ;
[ as3 JE-2 [ 0000 INONE [ k2525 |Enaineering | Linear 12.007.32lDo 232
Factors 1200 $ 11 buildinas 1.02283 -- FYQO Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 442/452PerRelo - Personnel Relocation

BOE Breakdown of Cost Data: Cost estinmate is derived from Rel ocation requirenents Planning Tenpl ate, Dated 3/31/99.
Item - Personnel Mve
Units - Each

Unit Cost - $432.35

Unit Cost Adjustment factor - None
Revi sed Unit Cost - None

Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L090 |GENERAL LABORER €233S |Buildina Services Linear 8.00
Factors 9 Hrs
0.88934 [SYS 0614001 .88934200 - Sv:
[ As9 IDYNCORP IZET [ 0000 INONE [ c210s [Facilties Mamt & Maintenance | Linear 163 74|D§ 232
Factors 180 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ c233s [Buildina Services | Linear \ 48 oaluﬁj
Factors 53.26 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 442/452PropRem - Property Removal
BOE Esti mators Experience - Estimator has been working in KH property managenent and oversight for the past four years.
Experience Item Desc - Estimator has been managi ng the subcontractor efforts in excess property and property disposition for four years. Estinator devel oped
a disposal cost npdel that was adapted to the buildings in this cluster
Br eakdown of Cost Dat a:
Item- property disposition
Units - each. There are and estimated 4224 units that will require disposition.
Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness renoval, .2 H's of
transportation, .1 Hrs of material handling, and .35 hrs adnmin support.
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS C211S |E|ectricaLMam1euance Linear 200.10
Factors 225 hrs

0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 [STRAIGHT TIME BASE [ co20 [ELECTRICIANS [ c214s IBuildina Maintenance | Linear \ 225 ooué [2
Factors 253 hrs

0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE C080_|PLUMBERS AND PIPEFITTERS c213s_[HVAC Maintenance | Linear 325,50 Ei:;[g

Factors 366 hrs

0.88934 [SYS 0614001.88934200 - Sv
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS C101S [Health & Safetv | Linear \ 375.30 I:I; ][2

Factors 422 hrs

0.88934 [SYS 06140? 88934%_
750 ISTRAIGH ME BASE 090 [GENERAL LABORER C270S _|Property Manaaement | Linear 375.30

Factors 422 hrs

0.8 -
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WBS No:
Activitv | D:

igggggoo Rockv Flats Closure Proiect \FI’\;;"S”F"l EE‘SDeC““e Devl
Baseline Cost and Basis of Estimate ter N

Activity Filter SartsInFY *

Linear ‘ 1.314 4R|Hours

Factors 1478 hrs

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 39.297.57|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear 18.201.30[Dollars
Factors 18201.3 Doallars
Activitv ID:  1IEFMO0130AA Description: 442/452 Cluster Stabilization/Hazards Removal Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
442/452FacTran _|Facility Transition 0.00leach EE #Num! 0 0 0 0 0 0 0
Total for Activity LEFM0130AA: 0 0 0 0 0 0 0

Line Item 442/452FacTran - Facility Transition

BOE

Resources

Esti mators Experience - The estinmators were consultants hired from|CF Kaiser to develop the facility transition tasks tenplate the tenplate was nodified to
exclude rel ocation of personnel and property disposition. The remaining costs are applied on a per building basis in each cluster.

Br eakdown of Cost Data:

Item- Building Transition

Units - Per Building, 11 buildings in this cluster.

Unit Cost - Muintenance Managenent - 160 Hrs; Carpenters - 74 hrs; Plunbers 74hrs; Electricians - 88 hrs; Env. Conpliance - 8; Fire Prot. Eng. - $1, 200;

Pl anning - $1,800; Safety - 8 hrs.

Unit Cost Adjustment factor - None

Revi sed Unit Cost - None

Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS C210S |Faci1i1igs_Mgm1&Maimenance Linear 723.92|Hours
Factors 74 hrs 11 buildinas
0.88934 [SYS 061 -
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS C210S |Facilities Mamt & Maintenance | Linear 860.88 32 i;g
Factors 88 hrs 11 buildinas
0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 723 q?|Hours
Factors 74 hrs 11 buildinas
0.88934 [SYS OGlf?f ???ffigg - ﬁﬁiﬁg
750 |STRAIGH ME BASE E050 |[ENVIRONMENTAL ENGINEERS C103S |Environmental Compliance | Line
Factors 8 hrs 11 buildinas
750 |STRAIGHT TIME BASE 120 [SAFETY ENGINEERS 2005 Ienaineeing Senvces e near T e ous ]
i i i | Line
Factors 8 hrs 11 buildinas

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 156 l%?|Hour$

0.88934 [SYS 061 -
| Linear 1.565.24/Hours

Factors 16 hrs 11 buildinas

Factors 160 hrs 11 buildinas

0.88934 [SYS 061 -
[ as3 [E-2 | 0000 InONE C1055_lwork Control Center | Linear 18.010.98Do ZE
Factors 1800 $ 11 buildinas 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EDCO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EFMO0130AA . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ as3 [E-2 [ 0000 INONE [ k2525 [Endineerina Linear | 12.007.32Dollars
Factors 1200 $ 11 buildinas 1.02283 -- FY0O0 Escalation --
0.88934 [SYS 0614001.88934200 - Svstem
WBS No: 1EDCO5 Title: 444 Cluster Stabilization/Hazard Removal
Activity ID:  1EDC5022 Description: 444 Cluster Stab/Hazard Removal FY02 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
444CESQ010 Flush Coolina Tower -B457 0.50lea EE 720 360 7.846 4513 0 12.359 2.759 15.119
444CESQ011 Stribout -B457 0.50/ea EE 636 318 6.622 Q0 Q0 6.622 2.329 8.951
444CESQ0020 Process Eauioment Removal -B455 0.50lea EE 3.427 1.713 35.323 0 0 35.323 12.422 47.745
444CESO030 Process Equibment Removal -B427 0.50/ea EE 2.765 1.382 28.284 812 Q0 29.097 9,947 39.044
444CES0040 Flush Coolina Tower-B454 0.50/ea EE 689 345 7.359 4513 (0] 11.872 2.588 14.460
444CESQ041 Strinout -B454 0.50lea EE 631 316 6.805 0 0 6.805 2.393 9.199
444CESO050 Process Eauibment Removal -B450 0.50lea EE 3.299 1.649 34.295 0 0 34.295 12.060 46.355
444CESQ060 Process Eauioment Removal -B451 0.50lea EE 343 172 3.882 0 0 3.882 1.365 5.247
444CESQQ70 Process Eaquibment Removal -B453 0.50/ea EE 1.156 578 12.687 Q0 Q0 12.687 4,462 17,148
444CESQ071 Strinout -B453 0.50lea EE 1.156 578 12.233 0 0 12.233 4.302 16.535
444CESQQ72 Decon B453 0.50/ea EE 694 347 7.091 Q0 Q0 7.091 2.494 9,585
444Hazl |Verify and Review Survev/Decon Procedures 0.50lea EE 16 8 221 0 0 221 78 299
|444Haz10  |Remove and Repack Leaacv Waste 0.50lea EE 10.568 5.284 108.070 82.144 0 190.215 38.005 228.220
444Haz100 Make Room for Sources in B126 0.50/ea EE 7 4 118 0 0 118 41 159
444Haz101 Prepare Documentation for Source Transfer 0.50lea EE 7 4 118 0 0 118 41 159
444Haz102 Survev Source Containers 0.50/ea EE 16 8 166 357 0 523 58 582
444Haz103 Prepare Sources for Transfer 0.50lea EE 92 46 929 0 0 929 327 1.255
444Haz104 Transfer Sources to B126 0.50/ea EE 4 2 46 Q0 Q0 46 16 62
444Haz105 Prepare Closeout Documentation 0.50/ea EE 7 4 118 [0] [0] 118 41 159
444Haz106 Overpack/Stabilize Drums for Shipment 0.50/ea EE 120 60 1.280 2.257 Q0 3.536 450 3.986
444Haz107 Ship Drums 0.50lea EE 24 12 233 5.913 0 6.146 82 6.228
444Haz108 Prepare Closeout Documentation 0.50lea EE 16 8 204 Q0 Q0 204 72 276
444Haz11 Prepare Leaacv Waste Closeout Documentation 0.50/ea EE 36 18 453 [0] [0] 453 159 613
1444Haz12 Prepare IWCP for | eaqacv Waste Repack 0.50lea EE 106 53 1.157 (0] (0] 1.157 407 1.564
1444Haz13  |Activity Hazards Analvsis 0.50/ea EE 28 14 432 227 Q0 659 152 811
444Haz14 Develop RWP 0.50lea EE 36 18 481 0 0 481 169 650
1444Haz15  |Prepare Leaacv Waste Processina Area 0.50/ea EE 436 218 4,429 9.496 Q 13.925 1.557 15.482
444Haz16 WASTE PACKING rm 601. 602 0.50lea EE 5.019 2.509 54.908 41.597 0 96.504 19.310 115.814
1444Haz17  |Prepare IWCP for Fixative Aoplication 0.50/ea EE 106 53 1.944 Q0 Q0 1.944 684 2.627
444Haz18 Ver. /Rev. Existina IWCP. WGI. RWP. and AHA 0.50lea EE 11 5 147 227 0 375 52 427
1444Haz19 WASTE PACKING RM 101 0.50/ea EE 7.086 3.543 77.051 31.571 Q0 108.622 27.097 135.719
444Haz2 IDevelop Survey Plans 0.50lea EE 44 22 680 0 0 680 239 919
1444Haz20 WASTE PACKING B447 0.50lea EE 2.811 1.406 28.530 14.596 (0] 43.126 10.033 53.159
1444Haz21 WASTE PACKING RM 104. 109 areas 0.50/ea EE 2.802 1.401 30.651 14,596 Q0 45,247 10.779 56.027
444Haz22 WASTE PACKING Basement 0.50lea EE 8.073 4.037 88.102 34.460 0 122.561 30.983 153.544
1444Haz23  |WASTE PACKING Mezzanine 0.50/ea EE 4,688 2.344 51.152 25.449 Q 76.601 17.989 94,590
444Haz24 WASTE PACKING Be Shop 0.50lea EE 4.375 2.187 48.834 15.557 0 64.391 17.173 81.564
1444Haz25  |Closeout Documentation 0.50/ea EE 25 12 317 Q0 Q0 317 112 429
444Haz26 Perform Survevs/Decon as read to Release Basemnt 0.50/ea EE 1.001 500 10.439 451 [0] 10.890 3.671 14.561
1444Haz27  |Document and Depost areas as completed 0.50/ea EE 222 111 3.673 Q0 Q0 3.673 1.292 4,965
444Haz28 Perform Survevs/Decon as read to Release NDT 0.50/ea EE 378 189 3.946 451 [0] 4.397 1.388 5.785
1444Haz29  [Perform Survevs/Decon as read to Release B447 0.50/ea EE 634 317 6.596 451 Q0 7.048 2.320 9.367
1444Haz3 APPLICATION CONTAM CTL Be Shon 0.50/ea EE 64 32 699 6.545 (0] 7.244 246 7.490
444Haz30 Perform Survevs/Decon as read to Release B448 0.50/ea EE 346 173 3.614 451 [0] 4.065 1.271 5.336
1444Haz31  |Perform Survevs/Decon as read to Release Rm 179 0.50/ea EE 864 432 9.074 451 Q0 9.525 3.191 12,716
444Haz32 Perf Surv/Decon as read to Release B453 0.50/ea EE 378 189 3.946 451 [0] 4.397 1.388 5.785
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WBS No: 1EDCO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EDC5022 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R

1444Haz33  |Perform Survevs/Decon as read to Release Rm 138 0.50/ea EE 376 188 3.950 451 Q0 4,401 1.389 5.790
444Haz34 Perform Survevs/Decon as read to Release Misc. 0.50/ea EE 634 317 6.563 451 (0] 7.014 2.308 9.322
444Haz35 Prepare Closeout Documentation 0.50/ea EE 16 8 264 [0] [0] 264 93 357
|444Haz4 APPLICATION CONTAM CTL Fixative Rm 601 0.50/ea EE 216 108 2.382 4.740 0] 7122 838 7.960
444Haz45 Arranage Shioment of BeAST source to Vendor 0.50/ea EE 0 0 [0] 263 [0] 263 0 263
444Haz46 \Verifv and Review Procedure for Source Removal 0.50lea EE 8 4 132 0 0 132 47 179
444Haz47 Packaae BeAST Source for shipment 0.50/ea EE 24 12 238 263 [0] 502 84 586
|444Haz48  |Activity Hazards Analvsis 0.50/ea EE 11 5 157 130 Q0 287 55 342
444Haz49 Shino BeAST Source to Vendor 0.50/ea EE 24 12 238 [0] [0] 238 84 322
|444Haz5 DU REMOVAL RM202 0.50lea EE 2.681 1.341 30.871 43,329 Q0 74.200 10.857 85.057
444Haz50 Develop RWP 0.50lea EE 14 7 194 0 0 194 68 262
444Haz51 |Prenare Closeout Documentation 0.50/ea EE 0 0 (0] 455 0 455 0 455
|444Haz52  [Prepare IWCP for Drainina of Proc. Equio 0.50/ea EE 77 39 1.413 Q0 Q0 1413 497 1.909
444Haz53 Activitv Hazards Analvsis 0.50lea EE 11 5 157 91 0 248 55 303
|444Haz54 Prepare RWP 0.50/ea EE 14 7 194 Q0 Q0 194 68 262
444Haz55 Sample and Analvze Machine Oil 0.50lea EE 142 71 1.551 61.401 0 62.952 545 63.497
1444Haz56  |Drain Process Eauibment 0.50/ea EE 3.879 1.940 40.074 3.733 Q0 43.807 14.093 57.900
444Haz57 Disnose of Qil from Process Eauioment 0.50lea EE 272 136 3.089 0 0 3.089 1.086 4176
1444Haz58  |Closeout Doc. & Undate Idle Equip List 0.50/ea EE 36 18 453 Q0 Q0 453 159 613
444Haz59 Verifv Analvtical Data 0.50lea EE 16 8 204 0 0 204 72 276
1444Haz6 DU REMOVAL B444 RM 204 0.50/ea EE 1.064 532 12.169 16.790 (0] 28.958 4,279 33.238
1444Haz60  |Determine Ouantities/Disposition of Dep. Uranium 0.50/ea EE 178 89 4,754 3.184 Q0 7.937 1.672 9.609
444Haz61 Prepare IWCP for DU Removal 0.50lea EE 153 76 2.778 0 0 2.778 977 3.754
|444Haz62  |Activity Hazards Analvsis 0.50/ea EE 25 12 373 227 Q0 600 131 731
444Haz63 Develop RWP 0.50lea EE 21 11 290 0 0 290 102 391
|444Haz64  |[Prepare Du Processina Area 0.50/ea EE 436 218 4,429 9.496 Q 13.925 1.557 15.482
444Haz65 PROJECT CONTROL ACTIVITIES HAZ RED C444 0.50lea EE 0 0 0 40.525 0 40.525 0 40.525
1444Haz66 BUDGET & ADMIN ACT. PM & PLAN. HAZ RED C444 0.50/ea EE 0 0 Q 44,045 Q0 44,045 0 44,045
444Haz67 Hot/Cold Laundrv Support 0.50leach EE 0 0 [0] 90.965 [0] 90.965 0 90.965
1444haz68  |Janitorial Support 0.50|each VO 0 0 Q 17.283 Q0 17.283 0 17.283
444Haz69 MANAGEMENT ACTIVITIES HAZ RED C444 0.50/ea EE 1.370 685 24.498 359.643 (0] 384,141 8.615 392,756
|444Haz7 DU REMOVAL B447 RM 403 0.50lea EE 687 343 8.343 8.801 0 17.144 2.934 20.078
1444Haz70 FIELD MANAGEMENT HAZ RED C444 0.50/ea EE 0 0 Q 61.909 Q0 61.909 0 61.909
444Haz71 Prepare Revision to PEP for D&D 0.50lea EE 0 0 0 1.137 0 1.137 0 1.137
|444Haz72  |[Prepare OA Plan 0.50/ea EE 0 0 Q 682 Q0 682 0 682
444Haz73 Prepare Health and Safetv Plan 0.50/ea EE 0 0 [0] 455 [0] 455 0 455
|444Haz74  |Develop D&D Schedule and Cost Estimate 0.50/ea EE 0 0 Q 2.274 Q0 2.274 0 2.274
444Haz75 Prepare Waste Management Plan 0.50/ea EE 0 0 [0] 910 [0] 910 0 910
1444Haz76  |D&D Trainina and Oualification Plan 0.50/ea EE 0 0 Q 455 Q0 455 0 455
444Haz77 Prepare Economic Disposition Plan 0.50/ea EE 0 0 (0] 355 (0] 355 0 355
444Haz78 Develon WBS Dictionarv 0.50lea EE 0 0 0 5.594 0 5.594 0 5.594
1444Haz79  |Develop Schedule and Cost Estimate 0.50/ea EE 0 0 Q 2.311 Q0 2311 0 2,311
|444Haz8 DU REMOVAL B444 RM 33A.32. 502 0.50lea EE 580 290 6.346 4,739 0 11.085 2.232 13.316
1444Haz80  |Revise and Issue PEP REV 1 for Hazards Reduction 0.50lea EE 0 0 0 12.053 0 12.053 0 12.053
444Haz81 Revise and Issue PEP REV 2 for Hazards Reduction 0.50/ea EE 0 0 [0] 9.181 [0] 9.181 0 9.181
1444Haz82  |Evaluate Options for Equipment Disposition 0.50/ea EE 0 0 Q 9.096 Q0 9.096 0 9.096
444Haz83 Develop Decision Doc. for Equibment Disposition 0.50lea EE 0 0 0 9.096 0 9.096 0 9.096
1444Haz84  |Review/Revise Authorization Basis 0.50/ea EE 0 0 Q 9.096 Q0 9.096 0 9.096
444Haz85 Eval D&D Staff & Office Snace Rea 0.50/ea EE 0 0 [0] 4.548 [0] 4.548 0 4.548
1444Haz86  |[Perform Eauinment Accountability 0.50lea EE 0 0 0 36.841 0 36.841 0 36.841
1444Haz87 IWCP Plannina 0.50/ea EE 90 45 1.631 Q0 Q0 1.631 573 2.204
444Haz88 SES/ORC Reviews 0.50lea EE 18 9 265 0 0 265 93 358
1444Haz89 RWP Prep/Alara Review/JHA Dvmnt 0.50lea EE 21 11 290 Q0 Q0 290 102 391
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XVC?S,R‘TD igggggzz Rockv Flats Closure Proiect \'j\gis‘*;',n EgsDegne Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

1444Haz9  |Prepare DU Removal Closeout Documentation 0.50/ea EE 16 8 221 0] 0] 221 78 299
444Haz90 Sample Reauest 0.50/ea EE 7 4 98 0 0 98 35 133
444Haz91 Perform Samplina 0.50lea EE 40 20 427 0 0 427 150 577
1444Haz92  |Receive Sample Results 0.50/ea EE 0 0 0 6.822 0] 6.822 0 6.822
444Haz93 IWCP Plannina for Packaaina 0.50lea EE 77 39 1.413 0 0 1.413 497 1.909
1444Haz94  |SES/ORC Reviews for Packadaina 0.50/ea EE 21 11 290 0] 0] 290 102 391
444Haz95 RWP Prep/Alara Review/JHA Dvmnt for Pkina 0.50/ea EE 11 5 157 273 [0] 430 55 485
1444Haz96  |Activitv Hazards Analvsis 0.50/ea EE 18 9 246 114 0] 359 86 446
444Haz97 Prepare RWP 0.50lea EE 14 7 194 0 0 194 68 262
1444Haz98  |Prepare Enaineerina/ IWCP for Deeneraization 0.50lea EE 133 66 2.339 6.552 0] 8.891 823 9.714
444Haz99 Verifv/Review Procedure for Source Removal 0.50/ea EE 7 4 118 [0] [0] 118 41 159
444) haz?27 Prepare Transfer/Shinpina Documentation 0.50/ea EE 16 8 204 (0] (0] 204 72 276
444] haz36 Identifv Leaacy Oil 0.50/ea EE 24 12 306 0 0 306 108 413
4441 haz38 |Evaluate Disnosition of Qil 0.50lea EE 24 12 306 0 0 306 108 413
14441 haz40  |Sample Drums 0.50/ea EE 965 482 10,522 Q0 Q 10.522 3.700 14,222
4441 haz41 |Analvze Samples 18.50ea VO 4 66 1.677 16.828 0 18.505 590 19.095
444) haz42 Prepare Drums for Transfer 0.50/ea EE 256 128 2.791 4513 0 7.305 982 8.286
4441 haz43 | Transfer Oil 0.50lea EE 32 16 349 2.274 0 2.623 123 2.746
444) haz44 Prepare Closeout Documentation 0.50(ea EE 24 12 306 0 0 306 108 413
444PEREM1 Process Eauinment Removal -Carbon shon 0.50lea EE 4.207 2.103 47.684 22.567 0 70.251 16.769 87.020
444PErem10 Process Fauinment Removal -Basement 0.50/ea EE 9.756 4.878 110.043 90.268 Q 200.311 38.699 239.010
444PErem11 Process Eaquibment Removal -Second Floor 0.50/ea EE 4,900 2.450 55.416 90.268 Q0 145,685 19.488 165.173
444PErem12 Process Eauioment Removal -Be Shon 0.50lea EE 9.667 4.834 108.462 135.402 0 243.865 38.143 282.008
444PERem?2 Process Equioment Removal -Precision Shop 0.50/ea EE 8.573 4,287 97.636 22.567 Q0 120.203 34.336 154,538
444PErem3 Process Eauinment Removal -Utility Areas 0.50lea EE 4.207 2.103 47.684 22.567 0 70.251 16.769 87.020
444PERem4 Process Equioment Removal -Admin Area 0.50/ea EE 4,207 2.103 49.726 22.567 0 72.293 17.487 89.780
444PErem5 Process Eauinment Removal -Stress Relief 0.50lea EE 4.207 2.103 49.726 22.567 0 72.293 17.487 89.780
444PErem6 Process Eauinment Removal -Room 101 0.50/ea EE 16.668 8.334 186.770 135.402 0 322.172 65.682 387.854
444PErem? Process Eaquioment Removal -Room 601/602 0.50lea EE 4.847 2.423 54.327 90.268 0 144,595 19.105 163.701
444PErem8 Process Equibment Removal -B447 0.50/ea EE 9.454 4,727 104.810 90.268 0 195.079 36.859 231.938
444PErem9 Process Eauipment Removal -Room 104/109 0.50/ea EE 4,900 2.450 55.416 90.268 Q 145.685 19.488 165.173
444persrelol |lIdentifv Non-Essential personnel 0.50/ea EE 40 20 1.070 [0] 0 1.070 376 1.446
\444persrelo?  |Find Space for Non-Essential Personnel 0.50/ea EE 40 20 1.070 0 0 1.070 376 1.446
444persrelo3 |Prepare Personnel Move Documentation 0.50/ea EE 32 16 561 [0] [0] 561 197 758
\444persrelod  |Move Personnel 0.50/ea EE 128 64 3.423 16.654 Q0 20.077 1.204 21.280
444persrelos |Prepare Closeout Documentation 0.50/ea EE 7 4 190 [0] 0 190 67 257
444proEan30 Deeneraize Process Equibment 0.50/ea EE 2.363 1.181 27.145 Q0 Q0 27.145 9.546 36.691
444proEap31 Closeout Documentation & Drawina Updates 0.50lea EE 0 0 0 12.735 0 12.735 0 12.735
444proprem32 Activity Hazards Analvsis 0.50/ea EE 18 9 246 114 0 359 86 446
444proprem33 Prepare RWP 0.50/ea EE 14 7 194 0 0 194 68 262
444proprem34 Prepare Enaineerina/ IWCP for Deeneraization 0.50/ea EE 133 66 2.339 6.552 [0] 8.891 823 9.714
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 773.914 773.914 0 773914

Total for Activity 1EDC5022: 84.620 1.889.369 2.082.950 773.914 4.746.233 664.438 5.410.671
Line ltem 444CESO010 - Flush Cooling Tower -B457

BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated

in B444, room 120. This estimate is considered to be the mnimumlevel required for Flushing the cooling tower

Experience Item Desc - Buildi ng Deconm ssioni ng

Br eakdown of Cost Dat a:

Item - Flushing cooling tower
Units - lot
Unit Cost - 810 hours $10, 000 ODCS

Unit Cost Adjustnment factor - NA

Revised Unit Cost - NA
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5022 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L060 |MISSION SUP SPEC II (FLTTCH. WS | KE10H |Indu51LSiLe Srvs Steelworkers Linear 480.24|Hours
Factors 540 Hours
0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 240 12|Hours
Factors 270 Hours
0.88934 [SYS 06l4IyL)_’QJ_.ELB_QBAyZO_Q;?ALSL:-“;L@S:|
A5C |SUPPLIES 0000 INONE C104S |Closure Manaaement | Linear 9.026.82[Da
Factors 10000 Dollars 1.015 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444CESO011 - Stripout -B457
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required for stripping out the cooling tower

Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Dat a:
Item-Colling tower stripout
Units - Hours

Unit Cost - 715

Unit Cost Adjustment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO50 |MISSION SUP SPEC | (CBLFAB.DSP. | KE10H |Indu51LSiLe Srvs Steelworkers Linear 480.24[Hours
Factors 540 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

[ 750 ISTRAIGHTTIMEBASE | M010 |FOREMEN/TEAM LEADS /GROUP | C104S |Closure Management | Linear \ 88.93Hours

Factors 100 Hours
0.88934 [SYS 0614001.88934200 - Sviﬁs
751 |OVERTIME BASE & PRE 050 [MISSION SUP SPEC | (CBLFAB.DSP. | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 66.70
Factors 75 hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444CES0020 - Process Equipment Removal -B455
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required for Equi prment renoval in B455

Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Data:

Item - Equi pnent Renoval

Units - hours

Unit Cost - 3853

Unit Cost Adjustment factor - NA
Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L060 |MISSION SUP SPEC II (FLTTCH. WS | KE10H |Indu51LSiLe Srvs Steelworkers Linear 2.307.84|Hours
Factors 2595 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EDCO5 Rockv Flats Closure Proiect
1EDC5022 . ) .
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1EDC
SartsInFY *

750 |ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers

Linear ‘ 106 72|Hours |

Factors 120 Hours
0.88934 [SYS 06140? BBQBAZQQ_?MSLem_’-
| Linear 461.57|Hours
Factors 519 Hours
ite Srvs Steelworkers | Line
Factors 519 Hours
0.88934 [SYS 0614001 .88934200 - System
751 |OVERTIME BASE & PRE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 88 q'%|Hours
Factors 100 HOURS
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444CESO030 - Process Equipment Removal -B427
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the mnimumlevel required to process equi pnent renoval for B427.
Experience Item Desc - Renpval of equi pnent
Br eakdown of Cost Data:
Item - Equi pnent Renoval
Units - 1) Hours 2) Dollars
Unit Cost - 1) 3,109 2) $1,800 ODC s
Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA
Basis for adjustnment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L060 |MISSION SUP SPEC I (FLTTCH. WS | KE10H |Indu51LSi1e Srvs Steelworkers Linear 2.307.84/Hours
Factors 2595 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE 070 [MISSION SUP SPEC C232S ING Vehicle/Eauin Maintenance | Linear ‘ 21 '%4|Hours
Factors 24 Hours
0.88934 [SYS 06140101_.&8334209;?13Lem_’
| Linear 213.44|Hours
0.88934 [SYS OGlf?f ???fiﬁiﬁj
| Line
0.88934 [SYS 0614001 .88934200 - Sv:
[ asL [RENTALS [ o000 INONE [ c2325 ING Vehicle/Equin Maintenance | Linear | 1624 8'%|D:jzii|
Factors 1800 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - System
Line Iltem 444CESO040 - Flush Cooling Tower-B454
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to flush coooling tower.
Experience Item Desc - Buildi ng Deconm ssioni ng
Br eakdown of Cost Data:
Item - Coolin tower Flush
Units - |ot
Unit Cost - 775 hours, $10, 000 odcs
Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
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WBS No: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EDC5022 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L050 |MISSION SUP SPEC | (CBLFAB.DSP. | KE10H |Indu51LSiLe Srvs Steelworkers Linear 480.24|Hours
Factors 540 Hours
750 [STRAIGHT TIME BASE 010 [FOREMEN | TEAM LEADS 1 GROUP. | C1045 [ciosure Mana BT R o7 T
gement Line
Factors 160 Hours
0.88934 [SYS 0614001.88934200 - Sv;ﬁs
751 |OVERTIME BASE & PRE 050 [MISSION SUP SPEC | (CBLFAB.DSP. | KE10H [Indust/Site Srvs Steelworkers Linear 66.70
Factors 75 HOURS
0.88934 [SYS 06149? 8893%—
A5C |SUPPLIES 0000 INONE C104S _|Closure Manaaement Linear 9.026.82[Da
Factors 10000 Dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444CESO041 - Stripout -B454
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimmlevel required to stripout B454
Experience Item Desc - Buil ding Deconmi ssi oni ng
Br eakdown of Cost Data:
Item- Stripout B454
Units - Hours
Unit Cost - 710
Unit Cost Adjustment factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO70 |MISSION SUP SPEC I KE10H |IndustLS'Lte_San_Steelyvorkers Linear 480.24[Hours
Factors 540 Hours
0.88934 [SYS 061. -
| Linear 106.72/Hours
Factors 120 Hours
0.88934 [SYS 06149? BBSSAZOQ_?MSLQED_\-
751 |OVERTIME BASE & PRE L060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear 44.47|Hours
Factors 50 hours
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444CESOO050 - Process Equipment Removal -B450
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to renove equi pnent from B450
Experience Item Desc - Buildi ng Deconm ssi oni ng
Br eakdown of Cost Data:
Item - Equi pnent Renoval
Units - Hours
Unit Cost - 3709
Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA
Basis for adjustnment - NA
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO60 |MISSION SUP SPEC Il (FLTTCH. WS | KE10H |IndusILS'Lte_San_Steelworkers Linear 106.72|Hours
Factors 120 Hours

0.88934 [SYS 0614001.88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5022 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 2.307 84|Hours |
Factors 2595 Hours
0.88934 [SYS 06140? 88934209_?1&&[0_’-
| Linear 213.44|Hours

0.88934 [SYS 061%?}? ???fﬁﬂﬁzﬁ:mﬁil
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Line

Factors 240 Hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ 751 lOVERTIMEBASE&PRE. | 1060 |MISSION SUP SPEC Il (FLTTCH. WS | KE10H indust/Site Stvs Steelworkers | Linear \ 209.00 H; [E

Factors 235 HOURS

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444CESOO060 - Process Equipment Removal -B451

BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the mnimumlevel required to process equi pnent renoval for B451.

Experience Item Desc - Buildi ng Deconm ssi oni ng

Br eakdown of Cost Data:

Item - Process Equi pnent Renpval - B451
Units - Hours

Unit Cost - 386

Unit Cost Adjustnment factor - NA
Revised Unit Cost - N A

Basis for adjustnment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L060 |MISSION SUP SPEC II (FLTTCH. WS | KE10H |Indu51LSiLe Srvs Steelworkers Linear 213.44|Hours
Factors 240 Hours

0.88934 [SYS 0614001.88934200 - Sv
| Linear \ 42.69 I:I; ][2

0.88934 [SYS 0614001.88934200 - Sv
| Linear \ 42.69 I:I; ][2

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
751 |OVERTIME BASE & PRE L060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear 44.47|Hours

Factors 50 HOURS

Factors 48 Hours

Factors 48 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444CESOQ70 - Process Equipment Removal -B453

BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to renove equi pnent from B453

Experience Item Desc - Buildi ng Deconm ssi oni ng

Br eakdown of Cost Data:

Item - Equi pnent Renoval

Units - hours

Unit Cost - 1,300

Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA

Basis for adjustnment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

igggggzz Rockv Flats Closure Proiect \FI’\;;"S”:”H EE‘SDeC““e Devl
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 106 72|Hours |
Factors 120 Hours
0.88934 [SYS 06149101_.&8334209;?13Lem_’
750 ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear 480.24[Hours
Factors 540 Hours
750 |STRAIGHT TIME BASE 010 [FOREMEN / TEAM LEADS 1 GROUP | C1045 [Ciosure ana O e s ]
gement | Line
Factors 270 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 240 12|Hours
Factors 270 Hours

0.88934 [SYS 061. -
[ 751 lOVERTIMEBASE&PRE. | 1060 |MISSION SUP SPEC Il (FLTTCH. WS | KE10H indust/Site Stvs Steelworkers | Linear 88.93lHours

Factors 100 HOURS

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444CESO071 - Stripout -B453

BOE

Resources

Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to stripout B453.
Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Dat a:

Item- Wility Isolation and Reroute
Units - Hours

Unit Cost - 1350

Unit Cost Adjustment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO60 |MISSION SUP SPEC Il (ELTTCH. WS | KE10H |Indu51LS'Lte_San_Steelworkers Linear 240.12|Hours
Factors 270 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
750 ISTRAIGH ME BASE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers | Linear 480.24/Hours
Factors 540 Hours
0.88934 [SYS OGlf?f ???fﬁz_zﬁ;em;_s:l
750 |STRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C104S |Closure Management | Line
Factors 120 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 240 12|Hours
Factors 270 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
751 |OVERTIME BASE & PRE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear 88.93|Hours
Factors 100 hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444CESOQ72 - Decon B453

BOE

Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the mininmumlevel required to decontam nate B453.

Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Dat a:

Item- Wility Isolation and Reroute
Units - Hours

Unit Cost - 840

Unit Cost Adjustment factor - NA
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WBS No:
Activitv | D:

Resources

igggggzz Rockv Flats Closure Proiect \FI’\;;“S”;“ EE‘SDeC““e Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Revised Unit Cost - NA
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KE10H |Indu51LSiLe Srvs Steelworkers Linear 533.61IHours
Factors 600 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 10672|Hours

Factors 120 Hours
0.88934 [SYS 06149? BBSBAZOQ_?MSLQED_\-
751 |OVERTIME BASE & PRE 060 [MISSION SUP SPEC Il (E CH. WS | KE10H lIndust/Site Srvs Steelworkers | Linear 53.36[Hours
Factors 60 hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz1 - Verify and Review Survey/Decon Procedures

BOE

Resources

Esti mators Experience - B444 Radiol ogi cal Engineer - 10 Years experience. Detailed cost estinate |located in B444, room 120. This estimate is based on the
| owest | evel of support required to acconplish this procedure review.

Experience Item Desc - Procedure Review

Br eakdown of Cost Dat a:

Item - Procedure Review

Units - Lot

Unit Cost - 18 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C100S |C|o i i inear 16.01/Hours
Factors 18 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz10 - Remove and Repack Legacy Waste

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinmate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish Processing and renopval Legacy Waste crates and druns from B444.

Experience Item Desc - Waste repackagi ng

Br eakdown of Cost Dat a:

Item - Legacy Waste Repacking and Renoval

Units - Lot

Unit Cost -11883 hours $182000 ODC

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -Estinmators Experience - B444 Line Manager

Experience Item Desc - Legacy waste repacking

Br eakdown of Cost Dat a:

Item - Legacy waste druns and crates

Units - |ot

Unit Cost - 3,582 hours of RCT support, 766 hours of supervision, 1899 hours of waste certification, 5,436 hours of D&D worker, 107,000 of supplies , waste
crates and anal ytical sanmples. $75,000 for SCBA | easing.

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L060 |MISSION SUP SPEC Il (FLTTCH. WS | KE10H |IndustLS'Lte_San_Steelyvorkers Linear 1.688.86/Hours
Factors 1899 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EDCO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EDC5022 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers Linear ‘ 4,834 46|Hours |
Factors 5436 Hours
0.88934 [SYS 0614D]OJ_.&BBBAZOL?MSLem_’
750 ISTRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C100S |Closure Site Services Linear 681.24|Hours
Factors 766 Hours
750 |STRAIGHT TIME BASE Tos0_|RADIATION CONTROL TECHNOLIGL] KE10t indususte O e oS 2o ]
ite Srvs Steelworkers Line
Factors 3582 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
751 |OVERTIME BASE & PRE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers Linear ‘ 177 87|Hours
Factors 200 ot hours
0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE [ c100s Iclosure Site Services Linear 96.586.98 ;Si 232
Factors 107000 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 06149? 88934200 - %Msféﬁ
i i i 67.701.16|Do
Factors 75000 Dollars 1.015 -- FYO0O Escalation --

Line ltem 444Haz100 - Make Room for Sources in B126

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Estimators Experience - B444 Manager.
based on the | owest |evel of support

8 years RFETS experience in simlar activities.
required to make room for sources in B126.
Experience Item Desc - Mving equi pnent
Br eakdown of Cost Data:

Item - Making room

Units - Hours

Unit Cost - 8

Unit Cost Adjustnment factor -

Revised Unit Cost - N A

Basis for adjustment - NA

N A

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

Detail ed cost estimate |ocated in B444,

room 120. This estimate is

reduct i ons.

Resources Cost Element ill Department

Curve Quantity Units

750 |STRAIGHT TIME BASE P080 |HEALTH PHYSICISTS Cl10ls |Health & Safety

Linear 7.11|Hours

Factors 8 Hours

Line Item 444Haz101 - Prepare Documentation for Source Transfer

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to prepare docunentation for source renoval from B444.
Experience |tem Desc - Docunent Preparing
Br eakdown of Cost Data:
Item - Docunent
Units - Hours
Unit Cost - 8
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P080 |HEALTH PHYSICISTS C101s |Health & Safety Linear 7.111Hours
Factors 8 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EDCO05
1EDC5022

Line ltem 444Haz102 - Survey Source Containers

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1EDC

Activity Filter  *

SartsIn FY *

BOE Estimators Experience -
based on the | owest |evel

Experience Item Desc -
Br eakdown of Cost Data:
Item - Surveys

Units - 1) Hours 2) Dollars
Unit Cost Adjustnment factor -
Revised Unit Cost - N A
Basis for adjustment - NA

This estinmate includes a project

B444 Manager .
of support

Radi ol ogi cal

Unit Cost - 1) 18 2) $775 ODCs
N A

8 years RFETS experience in simlar activities.
required to survey source containers.

and Be surveys

productivity/efficiency factor for commtted but as yet undefined cost

Detail ed cost estimate |ocated in B444,

reducti ons.

room 120. This estimate is

Resources Cost Element

ill Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE

TO50 |RADIATION CONTROL TECHNOLIGI | KE10H |Indu51LS'Lte_San_Steﬂlworkers

Linear

16.01|Hours

Factors 18 Hours

Dollars

1.02283 -- FY0O Escalation --

0.88934

[SYS 0614001 .88934200 - Sv.

—

Factors 521 Dollars

Line ltem 444Haz103 - Prepare Sources for Transfer

Linear

473.931Do 23@

1.02283 -- FY0O Escalation --

0.88934

[SYS 0614001 .88934200 - Svstem

Esti mat ors Experience -

8 years RFETS experience in simlar activities.

Detail ed cost estimate |ocated in B444,

room 120. This estimate is

BOE B444 Manager .
based on the | owest |evel of support required to prepare sources for transfer.
Experience Item Desc - Shipping preparation
Br eakdown of Cost Data:
Item - Preparing sources for transfer
Units - Hours
Unit Cost - 104
Unit Cost Adjustnment factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE C010 |CARPENTERS KE10H |IndustLS'Lte_San_Steglyvorkers Linear 56.03[Hours
Factors 63 Hours
0.88934

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers

Factors 41 Hours

Line Item 444Haz104 - Transfer Sources to B126

[SYS 06149101_.&8334209;?13Lem_’
Linear 36.46|Hours

0.88934

[SYS 0614001 .88934200 - System

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities.
based on the |lowest |evel of support required to transfer sources.
Experience Item Desc - Equi pment transportation

Br eakdown of Cost Data:

Unit Cost Adjustment factor -

Item - Equi pnent transportation
Units - Hours
Unit Cost - 5

N A

Detailed cost estinate |ocated in B444,

room 120. This estinate is
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WBS No: 1EDCO05

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EDC5022

' : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Revised Unit Cost - NA
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KE10H |Indu51LSiLe Srvs Steelworkers Linear 4.45|Hours
Factors 5 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz105 - Prepare Closeout Documentation

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444, room 120. This estimate is
based on the | owest |evel of support required to prepare cl oseout docunentation.

Experience Item Desc - Dcounent Preparation

Br eakdown of Cost Data:

Item - O oseout Docunent

Units - Hours

Unit Cost - 8

Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA

Basis for adjustnment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P080 |HEALTH PHYSICISTS C100S |C|o i i Linear 7.11I1Hours
Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz106 - Overpack/Stabilize Drums for Shipment

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to DU chip processing.

Experience Item Desc - Du processing

Br eakdown of Cost Data:

Item - Du chip processing

Units - 1) Hours 2) Dollars

Unit Cost 1) 135 2) $5,000 ODCs
Unit Cost Adjustnment factor - NA
Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KE10H |IndusILSi1.e Srvs Steelworkers Linear 72.04|Hours
Factors 81 Hours

0.88934 [SYS 061%?}? ???fﬁaﬁztuems:l
| Line

Factors 27 Hours

0.88934 [SYS 0614001.88934200 - Sv
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | KE10H indust/Site Stvs Steelworkers | Linear \ 24.01lHours
Factors 27 Hours

0.88934 [SYS 061 .
[ asc IsuppLIES | 0000 InONE | c100s Iciosure site Services Linear iég 41 Sﬁ Zig
Factors 5000 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz107 - Ship Drums
BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinmate |located in B444, room 120. This estimte is \
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5022 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

based on the |l owest |evel of support required to ship druns.
Experience Item Desc - Drum shi pnent

Br eakdown of Cost Dat a:

Item- Ship Druns

Units - 1) Hours 2) Dollars

Unit Cost - 1) 27 2) $13,000 ODCs
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC Il C232S |NG Vehicle/Equip Maintenance Linear 10.67IHours
Factors 12 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

[ 750 ISTRAIGHTTIMEBASE | 1070 IMISSIONSUPSPECII | KE10H lindust/Site Stvs Steelworkers | Linear \ 13.34]Hours

Factors 15 Hours
0.88934 [SYS 061 -
ASH |SUBCONTRACTED SRVS 0000 |NONE c210s_|Faciliies Mamt & Maintenance | Linear 11.825.39IDo Zﬂi
Factors 13000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz108 - Prepare Closeout Documentation

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to Prepare Cosout docunentation.

Experience |tem Desc - Docunment Preparation

Br eakdown of Cost Data:

Item - C oseout Documnent

Units - Hours

Unit Cost - 18

Unit Cost Adjustment factor - NA
Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS C102s |OualinLAss_uLance Linear 16.01[Hours
Factors 18 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz11 - Prepare Legacy Waste Closeout Documentation

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish preparing cl oseout docunentation.

Breakdown of Cost Data:

Item - O oseout Documentation

Units - Lot

Unit Cost -40 hours

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS C222S |Waler_5151em_QnﬂLaliQns Linear 35.57|Hours
Factors 40 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EDC5022 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem 444Haz12 - Prepare IWCP for Legacy Waste Repack
BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish Processing and renoval of Du in RM 202.
Experience Item Desc - | WCP preparation

Br eakdown of Cost Dat a:

Item- iwcp

Units - Lot

Unit Cost -119 hours

Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS C214S |Bu_ild'mg_Ma.mtenance Linear 48.02[Hours
Factors 54 Hours

0.88934 [SYS 061%?}? ???fﬁﬁ_lﬁztuems:l
Line

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 65 Hours

Line ltem 444Haz13 - Activity Hazards Analysis

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish activity hazards anal ysis.

Experience Item Desc - Hazard Anal ysis

Breakdown of Cost Data:

Item- Activity Hazard Analysis

Units - Lot

Unit Cost -32 hours $500 ODC

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C222S |Wa1g[ Svystem Operations Linear 14.23
Factors 16 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C222S |Water Svstem Operations | Linear ‘ 14 ?'%|Hours

Factors 16 Hours

Factors 500 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz14 - Develop RWP

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to acconplish devel opment of RW's.

Experience Item Desc - RWP devel opnent

Br eakdown of Cost Dat a:

Item- RWP

Units - Lot

Unit Cost -40 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

‘ ill ‘ Department ‘ Curve | Quantity | Units |

Resources | Cost Element
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WBS No:
Activitv | D:

igggggzz Rockv Flats Closure Proiect \j;é"sﬁ"jmer EE‘SDeC““e Devl
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C214S |Buildina Maintenance | Linear ‘ 7 11|Hours |
Factors 8 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
750 ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C214S |Buildina Maintenance | Linear 14.23[Hours
Factors 16 Hours
0.88934 [SYS 061%
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 14.23
Factors 16 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz15 - Prepare Legacy Waste Processing Area

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish preparation of a processing area for |egacy waste.

Experience Item Desc - Building contai nment structures

Br eakdown of Cost Data:

Item - Processing area containnent structure

Units - Lot

Unit Cost -490 hours, $21,024 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KE10H |IndusILS.'Lte_S.an_Ste_ervorkers Linear 320.16/Hours
Factors 360 Hours

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
| Linear 35.57IHours

Factors 40 Hours

0.88934 [SYS 0614001.88934200 - Sv
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | KE10H indust/Site Stvs Steelworkers | Linear \ 80.04lHours
Factors 90 Hours

0.88934 [SYS 061 ;
[ asc IsuppLIES [ 0000 INONE [ co14s IBuilding Maintenance | Linear 17.150.96 Di 232
Factors 19000 Dollars 1.015 -- FYO0O Escalation --

Factors 2024 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz16 - WASTE PACKING rm 601, 602

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish Waste Packagi ng in B444.

Experience Item Desc - Waste Packing

Breakdown of Cost Data:

Item - Waste Packing

Units - 1 Lot

Unit Cost -5,643 hours, $93, 545

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |IndustLS'Lte Srvs Steelworkers Linear 224.11I1Hours
Factors 252 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5022 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 905, '%R|Hours |

Factors 1018 Hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
| Linear 177.87IHours

Factors 200 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 16.01 |Hours

Factors 18 Hours
0.88934 [SYS 06140? 88934209_?1&&[0_’-
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 482.91[Hours
Factors 543 Hours

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 2.986.41[Hours

Factors 3358 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

[ 751 lOVERTIMEBASE&PRE. | T070 IMAINT. TECHS. (INSTRUMENT TEC | KE10H lindust/Site Stvs Steelworkers | Linear \ 88.93lHours

Factors 100 ot hours

0.88934 [SYS 061 ;
[ asc IsuppLIES [ 0000 INONE [ c2225 Iwater Svstem Onerations | Linear 75.825.30 Si 232
Factors 84000 Dollars 1.015 -- FYO0O Escalation --

Factors 8100 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz17 - Prepare IWCP for Fixative Application

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish prepare |WCP.
Experience Item Desc - | WCP preparation
Breakdown of Cost Data:
Item - |WCP
Units - Lot

Unit Cost -119 hours
Unit Cost Adjustnment factor -
Revi sed Unit Cost -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS C214S |Bu_ild'mg_Ma.mtenance Linear 48.02[Hours
Factors 54 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

| 750 ISTRAIGHTTIMEBASE | M020 [MANAGERS (GRADE69-72) | C214S |Buildina Maintenance [ Linear \ 57.81]Hours

Factors 65 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz18 - Ver. /Rev. Existing IWCP, WG|, RWP, and AHA

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |l owest |evel of support required to verify procedures.

Experience Item Desc - Procedure verification

Br eakdown of Cost Dat a:

Item - Waste Packing

Units - Lot

Unit Cost -12 hours, $500 ODCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5022 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C222S |Water Svstem Operations inear 10.67lHours
Factors 12 Hours
0.88934 [SYS 0614001 88934200 - Sv:
[ A5H [SUBCONTRACTEDSRVS | P090 [INDUSTRIALHYGIENISTS | C222S |water System Operations [ Linear \ 454 gplrxﬁj

Factors 500 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Svstem
Line Item 444Haz19 - WASTE PACKING RM 101

BOE EEsti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinmate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to acconplish Waste Packaging in B444.

Experience |tem Desc - Waste Packing

Br eakdown of Cost Data:

Item - Waste Packing

Units - Lot

Unit Cost -7968 hours, $69809 ODCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |IndustLSlte_San_Steelworkers Linear 320.16|Hours
Factors 360 Hours
0.88934 [SYS 061 -
750 ISTRAIGH ME BASE L060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear 1.316.23 EZ ;2

Factors 1480 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 177 87|Hours

Factors 200 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS C222S |Water Svstem Operations | Linear ‘ 195 66|Hours

Factors 220 Hours

0.88934 [SYS 06140? BBQSAZOQ_?MSLE.LU_\-
inea 32.02|Hours

Factors 36 Hours
0.88934 [SYS 0614001.88934200 - System
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 670 56|Hours
Factors 754 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLELU_’-
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear 4.,284.85|Hours
Factors 4818 Hours
0.88934 [SYS 061%
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 88.93
Factors 100 OT hours
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ c222s |water Svstem Operations | Linear | 46.578.40 D; 232
Factors 51600 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 061 -
[ AsH [SUBCONTRACTEDSRVS | P90 [INDUSTRIAL HYGIENISTS | c222S |water Svstem Operations [ Linear 16.563.74pallars
Factors 18209 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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1EDCO05
1EDC5022

WBS No:
Activitv | D:

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Line ltem 444Haz2 - Develop Survey Plans

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1EDC

SartsIn FY *

Radi ol ogi cal Engi neer B444 - 10 years experience.
required to acconplish the devel opnment of the survey plans.
Devel opnent of Survey Pl ans

BOE Estimators Experience -
| onest |evel of support
Experience Item Desc -
Br eakdown of Cost Data:
Item -Survey Plan
Units - Lot

Unit Cost - 50 Hours
Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

Detail ed cost estinmate |ocated in B444,

reducti ons.

room 120. This estimate is based on the

Cost Element ill Department

Curve

Quantity Units

Resources

750 |STRAIGHT TIME BASE P080 |HEALTH PHYSICISTS Cl10ls |Health & Safety

Linear

35.57IHours

Factors 40 Hours

0.88934

750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers

[SYS 06149_’()1_.&8334209;?1&&[0_\
Linear 8.89|Hours

Factors 10 Hours

Line Item 444Haz20 - WASTE PACKING B447

0.88934

[SYS 0614001 .88934200 - Svstem

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities.

Detail ed cost estimate |ocated in B444,

room 120. This estimate is

BOE based on the | owest |evel of support required to acconplish Waste Packaging in B447.
Experience Item Desc - Waste Packing
Br eakdown of Cost Dat a:
Item - Waste Packing
Units - Lot
Unit Cost -3161 hours, $32283 ODCs
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE C010 |CARPENTERS KE10H |Indu51LSiLe Srvs Steelworkers Linear 160.08
Factors 180 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 546 ()6|Hours
Factors 614 Hours
0.88934 [SYS 06140? BBSSAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE LO70 [MISSION SUP SPEC KE10H lindust/Site Srvs Steelworkers | Linear 1.521.66lHours
Factors 1711 Hours
agement | Line
Factors 120 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS C102S |Quality Assurance | Linear 97 83|Hours
Factors 110 Hours
0.88934 [SYS 06140? BBSSAZOQ_?MSLQED_\-
| Linear 16.01[Hours

Factors

0.88934

0.88934

[SYS 0614001 .88934200 - Svstem

[SYS 0614001 .88934200 - Svstem
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WBS No: 1EDCO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1EDC5022 . ) . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
751 |OVERTIME BASE & PRE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers | Linear 66.70
Factors 75 ot hours

0.88934 [SYS 061 -
[ asc IsuppLIES [ 0000 INONE [ c104s IClosure Management | Linear 22.567.051D0 232

Factors 25000 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS OGlf?f ???g%%@ms:l
A5H |SUBCONTRACTED SRVS P090 [INDUSTRIAL HYGIENISTS C101S |Health & Safetvy | Line
Factors 7283 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz21 - WASTE PACKING RM 104, 109 areas

BOE EEsti mat ors Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estinate is

based on the | owest |evel of support required to acconplish Waste Packaging in B444.
Experience Item Desc - Waste Packing

Br eakdown of Cost Data:

Item - Waste Packing

Units - Lot

Unit Cost -3151 hours, $32283 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |IndustLS'Lte_San_Steelyvorkers Linear 160.0
Factors 180 Hours

0.88934 [SYS 061%?}? ???fﬁgﬁﬁiﬂmr_s:l
| Line

0.88934 [SYS 0614001.88934200 - Sv:

| Linear

106.72Hours

Factors 120 Hours
0.88934 [SYS 06149101_.&8334209;?13Lem_’
750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS C222S |Water Svstem Operations | Linear 97.83IHours
Factors 110 Hours

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
inea 16.01/Hours

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 296 15|Hours
Factors 333 Hours
0.88934 [SYS 06149? 8393420_0_?1&&[0_\-
750 |ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear 1.521.66/Hours
Factors 1711 Hours
0.88934 [SYS 061%?]? ???ffﬁgf - ﬁﬁiﬁg
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Line
Factors 65 ot hours
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ c222s |water Svstem Operations | Linear 22.567.05D0 232
Factors 25000 Dollars 1.015 -- FY0O0 Escalation --

Factors 7283 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz22 - WASTE PACKING Basement

BROE

Page 29 of 141 6/23/00 10:02:59 AM

OFFICIAL USE ONLY



WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5022 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinmate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to acconplish Waste Packagi ng in B444.

Experience |tem Desc - Waste Packing

Br eakdown of Cost Dat a:

Item - Waste Packing

Units - Lot

Unit Cost -9078 hours, $76209 ODCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |IndustLS'Lte_San_Steelworkers Linear 320.16|Hours
Factors 360 Hours

0.88934 [SYS 06140? BBQSAZOQ_ELLZLUELDLS:I-
750 |STRAIGH ME BASE L060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear 1.316.23

Factors 1480 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 320 16|Hours

Factors 360 Hours

088934 [SYS 06149_’0]_.&833420_0;?1&Lem_\
[ 750 IsTRAGHTTIMEBASE | Pos0 lcOMPLIANCE INSPECTORS | c222S |water Svstem Onerations | Linear 195.66Hours
Factors 220 Hours
0.88934 [SYS 06149? BB%AZOQ_?A&Lem_\-
| Linear 32.02[Hours

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 67056|H0urs

Factors 754 Hours

0.88934 [SYS 061%?}? ???gﬁl_&ﬁztuems:l
750 |STRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Line

Factors 5818 Hours

0.88934 [SYS 06140? BBQSAZOQ_?MSLE.LU_\-
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 44.47|Hours

Factors 36 Hours

Factors 50 ot hours
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ c222s |water Svstem Operations | Linear | 52355 R6|D:j2m5:|
Factors 58000 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 061 -
i i 16.563.74IDol zzi
Factors 18209 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 444Haz23 - WASTE PACKING Mezzanine

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish Waste Packagi ng in B444.

Experience |tem Desc - Waste Packing

Br eakdown of Cost Data:

Item - Waste Packing

Units - Lot

Unit Cost -5271 hours, $562910DCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBS No: 1EDCO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EDC5022 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |Indu51LSi1e Srvs Steelworkers Linear
Factors 288 Hours
750 |STRAIGHT TE BASE 00 IwissioN suPp SPEC 1L teLTrCH ws | kE1or lndustsie e et g s ]
ite Srvs Steelworkers Line
Factors 1022 Hours
0.88934 [SYS 0614001.88934200 - Sv:
Linear ‘ 142 ?qluzu?;j
Factors 160 Hours
0.88934 [SYS 06140? 88934200 - %yslem
i i 156.52|Hours
Factors 176 Hours

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
inea 32.02|Hours

Factors 36 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 486, 47|Hours
Factors 547 Hours
0.88934 [SYS OGlf?f ???Sﬁﬁ;?:l
750 |STRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Line
Factors 2942 Hours
0.88934 [SYS 0614()? 88934200 - ﬁﬁiﬁ?
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 88.93
Factors 100 ot hours
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE | c222s |water Svstem Operations | Linear | 30718 O1|D:jzii|
Factors 44000 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 061 -
i i 11.180.46/Do zzz
Factors 12291 Dollars 1.02283 -- FY0O Escalation --

Line Item 444Haz24 - WASTE PACKING Be Shop

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Estimators Experience - B444 Manager.
based on the | owest |evel of support
Experience |tem Desc - Waste Packi ng
Br eakdown of Cost Data:

Item - Waste Packing

Units - Lot

Unit Cost -5,663 hours, $118,057 ODCs
Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

8 years RFETS experience in simlar activities.
required to acconplish Waste Packagi ng in B444.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

Detailed cost estinate |ocated in B444,

room 120. This estinate is

reductions.

Resources Cost Element ill Department

Curve Quantity Units

750 |STRAIGHTTIME BASE C010 |CARPENTERS KE10H |IndustLS'Lte_San_Steelworkers

Linear 179.65IHours

202 Hours

Factors

0.88934

750 |STRAIGH ME BASE L060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers

[SYS 06l4I,L)_’0]_.&851351,ZOQ;ISELL;LUQEQLS:|
Linear 635.88

715 Hours

Factors

Factors

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EDCO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EDC5022 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS C222S |Water Svstem Operations Linear ‘ 109.39
Factors 123 Hours
0.88934 [SYS 0614910J_.&833420L?13Lem_’
| Linear 22.23|Hours
| Line
0.88934 [SYS 0614001 .88934200 - Svstem
750 |ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 2.275 83|Hours
Factors 2559 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear 222.34|Hours
Factors 250 ot hours
0.88934 [SYS 061 -
[ asc IsuppLIES | o000 InoNE [ coz2s lw. i 23.289.20 Sj Zﬂi
Factors 25800 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
A5H [SUBCONTRACTED SRVS P090 [INDUSTRIAL HYGIENISTS C222S |Water Svstem Operations | Linear ‘ 7.825 GSlD_OSJJLzb
Factors 8603 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Svstem

Line ltem 444Haz25 - Closeout Documentation

BOE Esti mat ors Experience -
based on the | owest |evel
Br eakdown of Cost Dat a:
Item - closeout docunent
Units - Lot

Unit Cost -28 hours,
Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project

B444 Manager .
of support
Experience Item Desc - closeout docunentation

8 years RFETS experience in simlar activities.
required to acconplish cl oseout docunentation.

productivity/efficiency factor for commtted but as yet undefined cost

Detail ed cost estimate |ocated in B444,

room 120. This estimate is

reduct i ons.

Resources Cost Element

ll Department

Curve Quantity | Units

750 |STRAIGHT TIME BASE

P050 |COMPLIANCE INSPECTORS C222S |water System Operations |

Factors 28 Hours

Line ltem 444Haz26 - Perform Surveys/Decon as reqd to Release Basemnt

L Llinear 24.90

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish decontani nation.
Experience Item Desc - Decontanination
Br eakdown of Cost Data:
Item - Decontam nation
Units - Lot
Unit Cost -1125 hours, $1000 ODCs
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE TO50 |RADIATION CONTROL TECHNOLIGI | KE10H |IndustLS'Lte Srvs Steelworkers Linear 920.47|Hours
Factors 1035 Hours
0.88934 [SYS 0614001 .88934200 - System
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EDC5022 . ) . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 80 ()4|Hours |
Factors 90 Hours
0.88934 [SYS 061. -
[_asc_ISUPPLIES [ 0000 INONE [ c222s |water Svstem Operations | Linear 902.68 Si 232
Factors 1000 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz27 - Document and Depost areas as completed

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimate is
based on the |l owest |evel of support required to acconplish docunentation and deposting of areas.

Experience Item Desc - docunentation and deposting of areas

Br eakdown of Cost Data:

Item - docunentation and deposting of areas

Units - Lot

Unit Cost -250 hours, $1000 ODCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P080 |HEALTH PHYSICISTS C222S |Waler_slslem_Qnﬂa1igns Linear 222.34|Hours
Factors 250 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz28 - Perform Surveys/Decon as reqd to Release NDT

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish decontani nation.

Experience Item Desc - Decontanination

Br eakdown of Cost Data:

Item - Decontam nation

Units - Lot

Unit Cost -425 hours, $1000 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KE10H |Indu51LS'Lte_San_Steelworkers Linear 344.1
Factors 387 Hours
0.88934 [SYS 06140? 8893420_0_?1&&[0_\-
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 33.79IHours
Factors 38 Hours
0.88934 [SYS 061 -
[ asc IsuppLIES | o000 InoNE | c2225 lwater Svstem Onerations inear 902.68 Bi ZE
Factors 1000 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz29 - Perform Surveys/Decon as reqd to Release B447

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish decontani nation.

Experience Item Desc - Decontanination

Br eakdown of Cost Data:

Item - Decontam nation

Units - Lot

Unit Cost -713 hours, $1000 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5022 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KE10H |Indu51LSiLe Srvs Steelworkers Linear 610.09|Hours
Factors 686 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

[ 750 ISTRAIGHTTIMEBASE | T070 IMAINT. TECHS. (INSTRUMENT TEC | KE10H Indust/Site Stvs Steelworkers | Linear \ 24.01lHours

Factors 27 Hours

0.88934 [SYS 061 ;
[ asc IsuppLIES | 0000 INONE [ cooos lw i i 902.68 Sj Zﬂi
Factors 1000 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz3 - APPLICATION CONTAM CTL Be Shop

BOE Esti mators Experience - B444 Line Manager, 18 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte
is based on the |owest |evel of support required to acconplish the application of fixative.

Experience Item Desc - Previous fixative application in building

Br eakdown of Cost Dat a:

Item - Fixative application

Units - |ot

Unit Cost - 72 hours, $2482 of subcontracted Indutrial Hygenist support $14482 ODC

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KE10H |Indu51LSiLe Srvs Steelworkers Linear 16.01[Hours
Factors 18 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

[ 750 ISTRAIGHTTIMEBASE | T070 IMAINT. TECHS. (INSTRUMENT TEC | KE10H lIndust/Site Stvs Steelworkers | Linear \ 48.02Hours

Factors 54 Hours

0.88934 [SYS 061 ;
[ asc IsuppLIES [ 0000 INONE [ c2225 lwater Svstem Onerations | Linear 10 82?‘1QD§ 232
Factors 12000 Dollars 1.015 -- FYO0O Escalation --

Factors 2482 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz30 - Perform Surveys/Decon as reqd to Release B448

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish decontani nation.

Experience Item Desc - Decontanination

Br eakdown of Cost Data:

Item - Decontam nation

Units - Lot

Unit Cost -389 hours, $1000 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KE10H |IndusILS.'Lte_S.an_Steervorkers Linear 312.16/Hours
Factors 351 Hours

0.88934 [SYS 0614001.88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EDC5022 . ) . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 33.79Hours
Factors 38 Hours
0.88934 [SYS 061. -
[ asc IsuppLIES [ 0000 INONE [ c222s |water Svstem Operations | Linear 902.68 ;Sj 232
Factors 1000 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz31 - Perform Surveys/Decon as reqd to Release Rm 179

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the | owest |evel of support required to acconplish decontamni nation.

Experience |Item Desc - Decontani nation

Br eakdown of Cost Dat a:

Item - Decontamination

Units - Lot

Unit Cost -972 hours, $1000 ODCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KE10H |Indu51LS'Lte_San_Steglworkers Linear 720.37|Hours
Factors 810 Hours
0.88934 [SYS 06140101_.&8334209;?1&&m_’
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear 144.07|Hours
Factors 162 Hours
0.88934 [SYS 061 -
[ asc IsuppLIES | o000 InoNE | c2225 lwater Svstem Onerations inear 902.68 Sj Zﬂi
Factors 1000 Dollars 1.015 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz32 - Perf Surv/Decon as reqd to Release B453

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish decontani nation.

Experience Item Desc - Decontanination

Br eakdown of Cost Data:

Item - Decontam nation

Units - Lot

Unit Cost -425 hours, $1000 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KE10H |Indu51LSi1e Srvs Steelworkers Linear 344.18
Factors 387 Hours
0.88934 [SYS 0614001.88934200 - Svsﬁs
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 33.79
Factors 38 Hours
0.88934 [SYS 061 -
[ asc IsuppLIES | o000 InoNE | c2225 lwater Svstem Onerations inear 902.68 Sj Zﬂi
Factors 1000 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz33 - Perform Surveys/Decon as reqd to Release Rm 138

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the | owest |evel of support required to acconplish decontamni nation.
Experience |tem Desc - Decontam nation
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EDCS022 Baseline Cost and Basis of Estimate

WBSFilter 1EDC
Activity Filter  * SartsIn FY *

Br eakdown of Cost Data:

Item - Decontam nation

Units - Lot

Unit Cost -423 hours, $1000 ODCs
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGL | KE10H |Indu51LSi1e Srvs Steelworkers Linear 312.16[Hours
Factors 351 Hours
0.88934 [SYS 0614()? 88934200 - ﬁi;ii?
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers Linear 64.03
Factors 72 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ o000 INONE | c222s |water Svstem Operations | Linear \ 902 saluﬁj
Factors 1000 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz34 - Perform Surveys/Decon as reqd to Release Misc.
BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the | owest |evel of support required to acconplish decontamni nation.
Experience |Item Desc - Decontani nation
Br eakdown of Cost Data:
Item - Decontamination
Units - Lot
Unit Cost -713 hours, $1000 ODCs
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 _[MISSION SUP SPEC I KE10H |Indu51LSi1e Srvs Steelworkers Linear 24.01Hours
Factors 27 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGL | KE10H [indust/Site Srvs Steelworkers [ Linear \ 610 oqlugiféj
Factors 686 Hours
0.88934 [SYS 06140? 8893%—
A5C |SUPPLIES 0000 INONE C104S _[Closure Manaaement Linear 902.68
Factors 1000 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz35 - Prepare Closeout Documentation
BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is

based on the |l owest |evel of support required to acconplish closeout docunentation.
Experience Item Desc - closeout docunentation

Br eakdown of Cost Data:

Item - closeout document

Units - Lot

Unit Cost -18 hours,

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

‘ ill ‘ Department

Resources | Cost Element

Curve | Quantity | Units |
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

WBSFilter 1EDC

Activity | D: 1EDC5022 . ) .
Baseline Cost and Basis of Estimate Activity Eilter_* SartsInEY .
[ 750 |STRAIGHTTIMEBASE | P080 IHEALTHPHYSICISTS | C222S |water Svstem Operations Linear 16.01]Hours
Factors 18 Hours

Line Item 444Haz4 - APPLICATION CONTAM CTL Fixative Rm 601

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Estimators Experience - B444 Line Manager. 18 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444, room 120. This estinate
is based on the | owest |evel of support required to acconplish the application of fixative.
Experience Item Desc - Previous fixative application in building
Br eakdown of Cost Data:
Item - Fixative application
Units - lot
Unit Cost - 243 hours, $10,482 ODC
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KE10H |Indu51LS'Lte_San_Steelyvorkers Linear 24.01[Hours
Factors 27 Hours
0.88934 [SYS OGlf?f ???fﬁﬁﬁ;ﬂmsil
750 |STRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers Line
Factors 216 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ c222s |water Svstem Operations | Linear 7 221, 46l00llats
Factors 8000 Dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
ASH_|SUBCONTRACTED SRVS P090_[INDUSTRIAL HYGIENISTS 2225 |water System Operations | Linear 2.257 74|D§ 232
Factors 2482 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Iltem 444Haz45 - Arrange Shipment of BeAST source to Vendor
BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to arrange for shipnment of BeAST sources.
Experience Item Desc -
Br eakdown of Cost Data:
Item - Beast Source
Units - Lot
Unit Cost $579 CODCs
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS C101s |Health & Safetv Linear 526.6
Factors 579 Dollars 1.02283 -- FY0O Escalation --

Line ltem 444Haz46 - Verify and Review Procedure for Source Removal

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
based on the | owest |evel of support required to verify/review procedures.

Experience Item Desc - procedure review
Br eakdown of Cost Data:

Item - procedure review

Units - Lot

Unit Cost -9 hours,

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444,

room 120. This estimate is
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WBS No:
Activitv | D:

Resources

1EDCO05
1EDC5022

Rockv Flats Closure Proiect Proiect Baseline Devl

' : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P080 |HEALTH PHYSICISTS C101S |Hea|th & Safety Linear 8.00
Factors 9 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz47 - Package BeAST Source for shipment

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to package BeAST sources for shipnent.

Experience Item Desc - Radi ol ogi cal packagi ng

Br eakdown of Cost Data:

Item - Source Packagi ng

Units - Lot

Unit Cost -27 hours, $579 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KD10H |776 Comnlex Steelworkers Linear 16.01/Hours
Factors 18 Hours
0.88934 [SYS 061. -
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 8.00
Factors 9 Hours
0.88934 [SYS 061. -
ASH_|SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS 1015 |Health & Safety | Linear 526.68 Sj Zﬂi
Factors 579 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz48 - Activity Hazards Analysis

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to anal yze the hazards of this activity.

Experience Item Desc - Hazards Anal ysis

Br eakdown of Cost Data:

Item - Hazards Analysis

Units - Lot

Unit Cost -12 hours, $285 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP Cc104S |CIqur_eMauaaement Linear 7.11Hours
Factors 8 Hours
0.88934 [SYS 06140? BBSSAZOQ_?MSLELD_\-
750 ISTRAIGH ME BASE P080 IHEALTH PHYSICISTS C101S |Health & Safetvy | Linear 3.56/Hours
Factors 4 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[ AsH ISUBCONTRACTEDSRVS | P90 [INDUSTRIALHYGIENISTS | C101S [Health & Safety [ Linear \ 259 paln(ﬁj
Factors 285 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Iltem 444Haz49 - Ship BeAST Source to Vendor

BOE

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to ship BeAST sources.

Experience Item Desc - Radi ol ogi cal Shi pping

Br eakdown of Cost Data:
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Rockv Flats Closure Proiect Proiect
WBSFilter 1EDC

Baseline Cost and Basis of Estimate Activity Filter _*

WBS No:
Activitv | D:

1EDCO05
1EDC5022

Baseline Devl

SartsIn FY *

Item - Shippin Beast Sources

Units - Lot

Unit Cost -27 hours, $1000 ODCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

reducti ons.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

Resources Cost Element ll Department

Curve

Quantity Units

L070 |MISSION SUP SPEC Il

750 |STRAIGHT TIME BASE
Factors 18 Hours

0.88934

KE10H [Matl Steward Steel Workers Linear

16.01[Hours

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H lIndust/Site Srvs Steelworkers

[SYS 0614001 .88934200 - Svsﬁs
Linear ‘ 8.00

Factors 9 Hours
0.88934

Line Item 444Haz5 - DU REMOVAL RM202

[SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish Processing and renoval of Du in RM 202.
Experience Item Desc - Processing DU
Br eakdown of Cost Data:
Item - DU Processing
Units - Lot
Unit Cost -3015 hours $72027 ODC
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN/TEAM LEADS / GROUP | C222S |Wa1g[ Svstem Operations Linear 355.74Hours
Factors 400 Hours
0.88934 [SYS 0614001 88934200-Sv§fﬁ§
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 627.8
Factors 706 Hours
0.88934 [SYS 0614001 .88934200 - System
750 |STRAIGH ME BASE 070 _IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 1.608 8?|Hours
Factors 1809 Hours
0.88934 [SYS 06140? 83934%_
751 |OVERTIME BASE & PRE 070 IMAINT. TECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear 88.93
Factors 100 hours
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ o000 INONE | c222s |water Svstem Operations | Linear | 86657 481&32?3
Factors 96000 Dollars 1.015 -- FY0O0 Escalation --

0.88934

Line ltem 444Haz50 - Develop RWP

[SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities.
based on the |l owest |evel of support required to acconplish devel opment of RW's.
Experience Item Desc - RWP devel opnent

Br eakdown of Cost Data:

Item- RWP
Units - Lot
Unit Cost -16 hours

Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -

reducti ons.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

Detail ed cost estimate |ocated in B444,

room 120. This estimate is
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WBS No:
Activitv | D:

Resources

igggggzz Rockv Flats Closure Proiect \FI’\;;"S”:”H EE‘SDeC““e Devl
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C104S |CIO§11LeManaaement Linear 3.56/Hours
Factors 4 Hours
0.88934

750 ISTRAIGH ME BASE MO10 [FOREMEN / TEAM LEADS / GROUP C104S _[Closure Manaaement

Factors 4

Linear

[SYS 06149_?]..&8&34209;?1&&[0_\
3.56/Hours

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetv Linear ‘ 3 56|Hours
Factors 4 Hours
0.88934 [SYS 06149? BBSSAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers Linear 3.56/Hours
Factors 4 Hours
0.88934 [SYS 0614001.88934200 - Svstem

Line Item 444Haz51 - Prepare Closeout Documentation

BOE

Resources

Esti mators Experience -
based on the | owest |evel

Br eakdown of Cost Data:

Item - cl oseout documents
Units - Lot
Unit Cost -, $2000 ODCs

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

B444 Manager .
of support
Experience |Item Desc - docunment preparation

8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444,

required to prepare closeout docunentation.

room 120. This estinate is

Line Item 444Haz52 - Prepare IWCP for Draining of Proc. Equip.

BOE

Resources

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS C101s |Health & Safety Linear 909.65I|Dollars
Factors 1000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Esti mators Experience -
based on the | owest |evel
Experience |Item Desc -
Br eakdown of Cost Data:

Item- | WCP
Units - Lot
Unit Cost 87 hours

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

B444 NManager .
of support required to prepare |WCP.
| WCP preparati on

8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444,

room 120. This estinate is

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS C104s |C|o§uLeMauauement Linear 35.57[Hours
Factors 40 Hours
0.88934

750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement

Factors 47 Hours

Line ltem 444Haz53 - Activity Hazards Analysis

BOE

Linear

[SYS 06l4|yL)_’OJ_.ELES_QBAyZO_Q;ISELL;LlJe_mLS:I
41.80

0.88934

[SYS 0614001 .88934200 - Svstem

Esti mat ors Experience -
based on the | owest |evel
Experience Item Desc -
Br eakdown of Cost Data:
Item - Hazards Analysis
Units - Lot

B444 Manager .
of support
Hazards anal ysis

8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444,
required to anal yze hazards of Equi prent drai ning.

room 120. This estimate is
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WBS No: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EDC5022 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost 12 hours $200 ODCs
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | C104s |CIosuLeManaaement Linear 7.11lHours
Factors 8 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
750 |ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetv | Linear ‘ 356|Hours
Factors 4 Hours

0.88934

[ ASH |SUBCONTRACTEDSRVS | P090 [INDUSTRIALHYGIENISTS | C101S |Health & Safety

[SYS 0614,L)]OJ_.ELEﬁBAZOQ;?;L&L:nﬂ;s:|
Linear 181.93IDol

Factors 200 Dollars 1.02283 -- FY0O Escalation --

Line Item 444Haz54 - Prepare RWP

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to prepare RWP.
Experience Item Desc - RWP preparation
Br eakdown of Cost Data:
Item- RW
Units - Lot
Unit Cost 16 hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | C104s |CIosuLeManaaement Linear 3.56|Hours
Factors 4 Hours
0.88934 [SYS 0614()% 8893420_0_%&5.@]]_\-
750 ISTRAIGH ME BASE M010 |[FOREMEN /TEAM LEADS / GROUP | C104S |Closure Management | Linear 3.56/Hours
Factors 4 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetv | Linear ‘ 356|Hours
Factors 4 Hours
0.88934 [SYS 06149_?]..&8&34209;?1&&[0_\
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 3.56/Hours
Factors 4 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz55 - Sample and Analyze Machine Oil

8 years RFETS experience in simlar activities.

BOE Estimators Experience - B444 Manager.
from process equi pnent.

based on the | owest |evel of support required to sanple and anl ayze oil
Experience Item Desc - Sanpling and Analysis

Br eakdown of Cost Dat a:

Item - Sanples and Anal ysis

Units - Lot

Unit Cost 160 hours, $135,000 ODCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

Detail ed cost estinate |ocated in B444,

room 120. This estinate is

reductions.

Resources | Cost Element ‘ ill ‘ Department

‘ Curve | Quantity | Units |
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WBSNo: 1EDCO5 Rockv Flats Closure Proiect Proiect

Activity 1D: 1EDCS022 Baseline Cost and Basis of Estimate \A'B.S.Fme.r
Activity Filter

Baseline Devl
1EDC

*

SartsIn FY *

750 |ISTRAIGH ME BASE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers

Linear

71.15/Hours |

Factors 80 Hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
Linear 35.57IHours

Factors 40 Hours
088934 [SYS 061%?% ???fﬁgé_lﬁ;em@
750 |STRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H lIndust/Site Srvs Steelworkers Line
Factors 40 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE | k2675 |Analvtical Laboratorv Services Linear | 122802 ?0|D§ 232
Factors 135000 Dollars 1.02283 -- FY0O Escalation --

Line ltem 444Haz56 - Drain Process Equipment

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444,

based on the | owest |evel of support required to drain oil from process equipnent.
Experience Item Desc - Equyi pnent draining

Br eakdown of Cost Data:

Item - Equi pnent Draining

Units - Lot

Unit Cost 4494 hours $8208 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

room 120. This estimate is

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L060 |MISSION SUP SPEC Il (FLTTCH. WS | KC20H |Bu' dina Trades Proi C Estimatina Only Linear 438.45|Hours
Factors 493 Hours

0.88934 [SYS 0614001.88934200 - Sv:

750 ISTRAIGH ME BASE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers |

Linear

1.389 15|Hours

Factors 1562 Hours

750 ISTRAIGH ME BASE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers |

0.88934 [SYS 06140? 88934%_
Linear 534.49

Factors 601 Hours

750 ISTRAIGH ME BASE MO10 [FOREMEN / TEAM LEADS / GROUP C104S [Closure Manaaement |

0.88934 [SYS 061%?}? ???fﬂﬁzﬁztuems:l
Line

Factors 200 Hours

0.88934 [SYS 0614001.88934200 - Sv:

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers

Linear

1.161.48 H; ig

Factors 1306 Hours

0.88934 [SYS 06149? BBSBAZOQ_?MSLQED_\-
Linear 177.87|Hours

0.88934 [SYS 061%?}? ???iﬁﬂ%ﬁmg:l
Line

Factors 200 hours
[ ASH ISUBCONTRACTEDSRYS | P00 [INDUSTRIALHYGIENISTS | C101S |Health & Safety |
Factors 8208 Dollars 1.02283 -- FY0O Escalation --

Line ltem 444Haz57 - Dispose of Oil from Process Equipment

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444,

based on the |l owest |evel of support required to ship oil from process equiprent.
Experience Item Desc - Equi pment draining

Br eakdown of Cost Data:

Item - Equi pnent Draining

Units - Lot

Unit Cost 306 hours

Unit Cost Adjustnent factor - .88934

room 120. This estimate is
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WBS No:
Activitv | D:

Resources

1EDCO05
1EDC5022

Rockv Flats Closure Proiect Proiect Baseline Devl

' : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Revi sed Unit Cost -

Basis for adjustment - system project cuts

This estimte includes a project

productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KE10H |Ma1 Steward Steel Workers Linear 136.07IHours
Factors 153 Hours
0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 104 ()'%|Hours
Factors 117 Hours
0.88934 [SYS 06149? BBSBAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 32.02[Hours
Factors 36 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz58 - Closeout Doc. & Update Idle Equip List

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to update equipnent |ist

Experience Item Desc - Docunent preparation

BOE

Resources

Br eakdown of Cost Data:

Item- Idle Equipnent |ist Updating

Units - Lot

Unit Cost 40 hours

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimte includes a project

productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS C102s |OualinLAss_uLance Linear 35.57IHours
Factors 40 Hours

Line ltem 444Haz59 - Verify Analytical Data
Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinmate |located in B444, room 120. This estimte is
based on the |l owest |evel of support required to verfiy analytical data.

Experience Item Desc - data verification

BOE

Resources

0.88934 [SYS 0614001 .88934200 - Svstem

Br eakdown of Cost Data:

Item- Verfiy Analytical Sanple Data

Units - Lot

Unit Cost 18 hours

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimte includes a project

productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS C102S |Oua.linLAss_urance Linear 16.01/Hours
Factors 18 Hours

Line Item 444Haz6 - DU REMOVAL B444 RM 204
Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimate is
based on the |lowest |evel of support required to acconplish Processing and renoval of Du in RM 204.

Experience Item Desc - Processing DU

BOE

0.88934 [SYS 0614001 .88934200 - Svstem

Br eakdown of Cost Data:
Item - DU Processing
Units - Lot

Unit Cost -1196 hours $30,376 ODC

Unit Cost Adjustment factor -
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5022 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Revi sed Unit Cost -
Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C222S |Wa1g[ Svstem Operations Linear 106.72IHours

Factors 120 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 312 16|Hours

Factors 351 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLE.ED_\-
750 |ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear 600.31|Hours
Factors 675 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLE.ED_\-
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 44.47|Hours
Factors 50 hours
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ c222s |water Svstem Operations | Linear | 33579 77|D§ 232
Factors 37200 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 444Haz60 - Determine Quantities/Disposition of Dep. Uranium

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444, room 120. This estimate is
based on the | owest |evel of support required to determine the quantitities and disposition of depleted U aniumin B444.

Experience Item Desc - Du processing

Br eakdown of Cost Data:

Item - Disposition of Uranium

Units - Lot

Unit Cost 200 hours $7000 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |C|o§uLeMauauement Linear 177.87|Hours
Factors 200 Hours

Factors 7000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz61 - Prepare IWCP for DU Removal

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to prepare | WP package.
Experience Item Desc - | WCP preparation
Br eakdown of Cost Data:
Item - |WCP
Units - Lot

Unit Cost 172 hours

Unit Cost Adjustnment factor -
Revised Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

Resources | Cost Element ‘ ill ‘ Department ‘ Curve | Quantity Units
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EDCS022 Baseline Cost and Basis of Estimate WBSFilter 1EDC

Activity Filter  * SartsInFY *
750 |ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS C104S |Closure Manaaement | Linear ‘ 71 15|Hours |
Factors 80 Hours
0.88934 [SYS 06140? 88934209_?1&&[0_’-
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear 81.82|Hours
Factors 92 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz62 - Activity Hazards Analysis

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to analyze hazards for Du preocessing.

Experience Item Desc - Hazards Analysis

Br eakdown of Cost Dat a:

Item - Hazards Anal ysis

Units - Lot

Unit Cost 18 hours $500 ODCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP C104s |Clos_ur_eManauement Linear 14.23|Hours
Factors 16 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
750 ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetv | Linear 10.67[Hours
Factors 12 Hours

Factors 500 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz63 - Develop RWP

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to devel op a RWP.

Experience Item Desc - RWP devel opnent

Breakdown of Cost Data:

Item - RWP

Units - Lot

Unit Cost 24 hours

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M010 |FOREMEN /| TEAM LEADS /| GROUP | C104S |CIosuLeManaaement Linear 7.11I1Hours
Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetv | Linear ‘ 711|Hours

Factors 8 Hours

R
Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz64 - Prepare Du Processing Area

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to prepare a processing area for Du Renoval .
Experience Item Desc - Processing area preparation
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WBS No: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EDC5022 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Br eakdown of Cost Data:
Item - Processing Area Preparation
Units - Lot
Unit Cost 490 hours $21, 024 ODCs
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 _[MISSION SUP SPEC I KC20H |Bu' dina Trades Proi C Estimatina Only Linear 320.16[Hours
Factors 360 Hours
0.88934 [SYS 0614()? 8893420_0_%&5.@]]_\-
750 ISTRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C104S |Closure Management | Linear 35.57IHours
Factors 40 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 80 ()4|Hours
Factors 90 Hours
0.88934 [SYS 06149? 8893%—
A5C |SUPPLIES 0000 INONE C104S |Closure Management | Linear 17.150.96/Dol
Factors 19000 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS Oﬁlf?f ?%?féigf - ﬁ;giéi
A5H |SUBCONTRACTED SRVS P090 [INDUSTRIAL HYGIENISTS C101S |Health & Safetvy | Line
Factors 2024 Dollars 1.02283 -- FY0O Escalation --

Line Item 444Haz65 - PROJECT CONTROL ACTIVITIES HAZ RED C444

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444,

based on the | owest |evel of support required for project controls B444.
Experience Item Desc - Project Controls

Br eakdown of Cost Data:

Item - Project Controls

Units - Lot

Unit Cost $89,100 CDCS

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

room 120. This estimate is

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS PQ70 |COST ESTIMATORS PLANNERS AN | C106S |B Jsiness Manaaement Office Linear 81.049.43|Dollars
Factors 89100 Dollars 1.02283 -- FY0O Escalation --

Line Item 444Haz66 - BUDGET & ADMIN ACT, PM & PLAN, HAZ RED C444

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |ocated in B444,

based on the |owest |evel of support required to Budget Administration.
Experience |Item Desc - Budget Admi nistrator

Br eakdown of Cost Dat a:

Item - Budget Admi nistrator

Units - Lot

Unit Cost $76, 840 ODcs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

room 120. This estinate is

Resources | Cost Element ‘ ill ‘ Department

‘ Curve

Quantity

| Units |
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WBS No: 1EDCO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EDCS022 Baseline Cost and Basis of Estimate WBSFilter 1EDC

Activity Filter  * SartsInFY *
O MATORS PLANNER anagement Office Linear ‘ 69.897 l7|DQ ars
Factors 76840  Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 -
A5H [SUBCONTRACTED SRVS P0O70 ICOST ESTIMATORS PLANNERS AN | K100S |Kaiser-Hi | Linear 18.192.91 Di 222
Factors 20000 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz67 - Hot/Cold Laundry Support

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |owest |evel of support required for |aundry support.

Experience Item Desc - Laundry Support

Br eakdown of Cost Data:

Item - Laundry Support

Units - Lot

Unit Cost $200,000 Odcs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5F |CSS EIXED PRICE 0000 |NONE K260S |SLte Onperations Linear 181.929.10(Dollars
Factors 200000 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444haz68 - Janitorial Support

BOE Vendor Nane - TP Enterprise

Vendor Quote - $11,900 from 3/1/99 to 9/30/99

Quote Received by - Curt Stewart

Item bei ng quoted -Janitorial Support

O her Info - This quote is fromFY99 and will be translated for FYOO, Since activity will be higher in the building the anpunt of support is doubl ed.
Avail ability - Janitors are non- skilled Iabor

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5F |CSS EIXED PRICE 0000 |NONE C235S |Laundrv Services Linear 34.566.54|Dollars
Factors 38000 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Iltem 444Haz69 - MANAGEMENT ACTIVITIES HAZ RED C444

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinmate |located in B444, room 120. This estimate is
based on the |lowest |evel of support required for Project Managenent for B444 project.

Experience Item Desc - Project Managenent

Br eakdown of Cost Data:

Item - Project Managenent

Units - Lot

Unit Cost 1540 hours $794, 000 Odcs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K100S |Kaisgt|:[iJJ Linear 480.24|Hours
Factors 540 hours

Factors 1000 hrs

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1EDC5022 ) : . WBSFilter  1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ asc IsuppLIES [ 0000 INONE [ c104s IClosure Management Linear \
Factors 450000 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ c104s IClosure Management | Linear 130.262.20 Di 232

Factors 143201 Dollars 1.02283 -- FY0O Escalation --

0.88934

Factors 80000 dollars 1.02283 -- FY0O Escalation --

[SYS 061%?}? ???giigf - ﬁ;iﬁﬁ
| Line
0.88934

[ ASH |SUBCONTRACTEDSRVS | P090 [INDUSTRIALHYGIENISTS | C101S |Health & Safety

[SYS 0614001 .88934200 - Sv;iéﬁ
| Linear 90.964 l§7|D

Factors 100000 Dollars 1.02283 -- FY0O Escalation --

0.88934

[ AsH [SUBCONTRACTEDSRVS | S020 |ENVIRONMENTAL SCIENTISTS | C103S |Environmental Compliance

[SYS 0614,L)]OJ_.ELES§13AZO£);?ﬁ:|
| Linear 19.080.27ID

Factors 20975.5 Prime Dollars 1.02283 -- FY0O Escalation --

Line ltem 444Haz7 - DU REMOVAL B447 RM 403

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to acconplish Processing and renoval of Du in RM 403.
Experience Item Desc - Processing DU
Br eakdown of Cost Dat a:
Item - DU Processing
Units - Lot
Unit Cost -772 hours $20499 ODC
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C222S |Waler_Slslem_QnﬂaliQns Linear 177.87|Hours
Factors 200 Hours
0.88934 [SYS 0614010J_.&833420L?13_Lem_’
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 80.04|Hours
Factors 90 Hours
0.88934 [SYS 06149? BBQBAZQQ—ﬁiiiﬁg
750 |STRAIGHT TIME BASE 070 IMAINT. TECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear 384.20
Factors 432 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
751 |OVERTIME BASE & PRE 070 _IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 44 47|Hours
Factors 50 hours
0.88934 [SYS 061. -
[ asc_IsuppLIES | o000 InoNE | c222s lwater Svstem Onerations | Linear 17.602.30 Sﬁ 23@
Factors 19500 Dollars 1.015  -- FY0O Escalation --

Line Item 444Haz70 - FIELD MANAGEMENT HAZ RED C444

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities.
based on the |owest |evel of support required for Field Managenent.

Experience Item Desc - Field Managenent

Br eakdown of Cost Dat a:

Item- Filed Manager
Units - Lot
Unit Cost $136116 ODCa

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

Detail ed cost estinate |ocated in B444,

room 120. This estinate is
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WBS No: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EDC5022 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS E130 |OTHER ENGINEERS 1055 |work Control Center Linear 123.817.30IDollars
Factors 136116 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz71 - Prepare Revision to PEP for D&D

8 years RFETS experience in simlar activities.

Detail ed cost estimate |ocated in B444,

room 120. This estimate is

BOE Esti mat ors Experience - B444 Manager.
based on the | owest |evel of support required to Prepare Project Execution Plan.
Experience Item Desc - PEP
Breakdown of Cost Data:
Item - PEP
Units - Lot
Unit Cost $2500 CODCS
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Control Center Linear 2.274.11IDollars
Factors 2500 Dollars 1.02283 -- FY00 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz72 - Prepare QA Plan

Detail ed cost estimate |located in B444, room 120. This estimate is

8 years RFETS experience in simlar activities.

BOE Esti mat ors Experience - B444 Manager.
based on the | owest |evel of support required to Prepare QA plan.
Experience Item Desc - QA plan Preparation
Br eakdown of Cost Data:
Iltem- QA Plan
Units - Lot
Unit Cost $1500 CODCS
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Control Center Linear 1.364.47IDollars
Factors 1500 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz73 - Prepare Health and Safety Plan

8 years RFETS experience in simlar activities.

Detail ed cost estimate |ocated in B444,

room 120. This est

imte is

BOE Estimators Experience - B444 Manager.
based on the | owest |evel of support required to Prepare Health and Safety Pl an.
Experience Item Desc - HSP preparation
Br eakdown of Cost Data:
Item - HSP
Units - Lot
Unit Cost $1000 ODCS
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Control Center Linear 909.65[Dollars
Factors 1000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5022 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem 444Haz74 - Develop D&D Schedule and Cost Estimate

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to Devel op D& cost estinmate and schedul e.

Experience Item Desc - Schedul e and Cost Estimating

Breakdown of Cost Data:

Item - Schedul e and Cost Estinmate

Units - Lot

Unit Cost $5000 CODCS

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Control Center Linear 4.548.23|Dollars
Factors 5000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz75 - Prepare Waste Management Plan

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to Prepare Waste Managenent Pl an.

Experience |tem Desc - Waste managenent pl an preparation

Br eakdown of Cost Dat a:

Item- Planm

Units - Lot

Unit Cost $2000 ODCS

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Caontrol Center Linear 1.819.29|Dollars
Factors 2000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz76 - D&D Training and Qualification Plan

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the | owest |evel of support required to Prepare Training and Qualification plan

Experience Item Desc - Trainging and qualification plan preparation

Br eakdown of Cost Dat a:

Item- Training and Qualification plan

Units - Lot

Unit Cost $1000 CDCS

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |W0rk Control Center Linear 909.65I|Dollars
Factors 1000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Iltem 444Haz77 - Prepare Economic Disposition Plan

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to Prepare Econom c Disposition plan.
Experience |tem Desc - Economi c Disposition Plan devel opnent
Br eakdown of Cost Dat a:
Item - Economic Disposition Plan
Units - Lot
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WBS No: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EDC5022 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost $780 ODCS
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS E130 |OTHER ENGINEERS 1055 |Work Control Center Linear 709.52|Dollars
Factors 780 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz78 - Develop WBS Dictionary

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required for WBS devel oprment
Experience Item Desc - WBS devel opnent
Breakdown of Cost Data:
Item - WBS
Units - Lot
Unit Cost $12300 ODCS
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnment -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105s |Work Control Center Linear 11.188.64|Dollars
Factors 12300 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz79 - Develop Schedule and Cost Estimate

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to Devel op schedul e and cost estinate for Haz redcution.
Experience Item Desc - Schedul e and cost esti mat
Breakdown of Cost Data:
Item - Schedul e and cost estinmate
Units - Lot
Unit Cost $5080 CODCS
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105s |Work Control Center Linear 4.621.00
Factors 5080 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Iltem 444Haz8 - DU REMOVAL B444 RM 33A,32, 502

BOE

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the | owest |evel of support required to acconplish Processing and renoval of Du in RM 33a, 32, and 502.

Experience Item Desc - Processing DU

Br eakdown of Cost Dat a:

Item - DU Processing

Units - Lot

Unit Cost -652 hours $10500 ODC

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources |

Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |

Page 51 of 141 6/23/00 10:03:08 AM OFFICIAL USE ONLY




WBS No:
Activitv | D:

1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

1EDC5022 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 328 17|Hours |
Factors 369 Hours
0.88934 [SYS 06140? 88934209_?1&&[0_’-
| Linear 106.72|Hours

0.88934 [SYS 061%?}? ???fimﬁloe_ﬂﬁztuems:l
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Line

0.88934 [SYS 0614001 .88934200 - Svstem

751 |OVERTIME BASE & PRE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 35 57|Hours

Factors 120 Hours

Factors 40 hours

0.88934 [SYS 061 ;
[ asc IsuppLIES [ 0000 INONE [ c104s IClosure Management | Linear 0.478.16 Di 232
Factors 10500 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz80 - Revise and Issue PEP REV 1 for Hazards Reduction

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimate is
based on the |lowest |evel of support required to Prepare Project Execution Plan revision.

Experience |tem Desc - PEP

Br eakdown of Cost Data:

Item - PEP

Units - Lot

Unit Cost $26500 ODCS

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Control Center Linear 24.105.61/Dollars
Factors 26500 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz81 - Revise and Issue PEP REV 2 for Hazards Reduction

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to Prepare Project Execution Plan revision.

Experience Item Desc - PEP

Br eakdown of Cost Data:

Item - PEP

Units - Lot

Unit Cost $20185 ODCS

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |W0rk Control Center Linear 2.274.111Dollars
Factors 2500 Dollars 1.02283 -- FY0O Escalation --

Factors 4500 Dollars 1.02283 -- FY0O Escalation --

Factors 9990 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EDCO05
1EDC5022

Rockv Flats Closure Proiect Proiect Baseline Devl

' : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ ASH |SUBCONTRACTEDSRVS | E130 IOTHERENGINEERS | C105S |WorkControlCenter | iinear |  1.678.30lDollars |

Factors 1845 Dollars 1.02283 -- FY0O Escalation --

B HER N
Factors 1350 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz82 - Evaluate Options for Equipment Disposition

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimate is
based on the |lowest |evel of support required to evaluate equi pnent di sposal options.

Experience |tem Desc - PEP

Br eakdown of Cost Data:

Item - PEP

Units - Lot

Unit Cost $20000 ODCS

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Control Center Linear 18.192.911Dallars
Factors 20000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz83 - Develop Decision Doc. for Equipment Disposition

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to devel op equi pment di sposal options.

Experience |tem Desc -Document

Br eakdown of Cost Data:

Item - docunent

Units - Lot

Unit Cost $20000 ODCS

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Control Center Linear 18.192.911Dallars
Factors 20000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz84 - Review/Revise Authorization Basis

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinmate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to revise Authorization Basis.

Experience Item Desc - AB revision

Br eakdown of Cost Dat a:

Item- AB revision

Units - Lot

Unit Cost $20000 ODCS

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Control Center Linear 18.192.91IDollars
Factors 20000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5022 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem 444Haz85 - Eval D&D Staff & Office Space Req.

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to evaluate staffing and office requirenents.

Experience Item Desc - PEP

Br eakdown of Cost Data:

Item - PEP

Units - Lot

Unit Cost $10000 ODCS

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |W0rk Control Center Linear 9.096.46|Dollars
Factors 10000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz86 - Perform Equipment Accountability

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to perform equi pment accountability.
Experience Item Desc - Equi pment Accountabiliity

Br eakdown of Cost Dat a:

I tem - Equi pnent accountability
Units - Lot

Unit Cost $81000 ODCS

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Caontrol Center Linear 73.681.30)
Factors 81000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz87 - IWCP Planning

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to prepare |WCP.

Experience |tem Desc - Du processing

Br eakdown of Cost Dat a:

Item- |WCP prepaaration

Units - Lot

Unit Cost 101 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS C104s |CIO§_uLeMananement Linear 41.80
Factors 47 Hours

Factors 54 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz88 - SES/ORC Reviews

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required for SES orc Reviews.
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WBS No:
Activitv | D:

Resources

1EDCO05
1EDC5022

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1EDC

SartsIn FY

Br eakdown of Cost Data:

Item - SES/ ORC Revi ew

Units - Lot

Unit Cost 20 hours

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimte includes a project

Experience Item Desc - SES ORC Revi ews

productivity/efficiency factor for conm tted but as yet undefined cost

reductions.

Cost Element

il

Department

Curve

Quantity

Units

750 |STRAIGHT TIME BASE

MOQ10 |FOREMEN [ TEAM LEADS / GROUP

C104s |ClosuLeManaaement

Factors 12 Hours

Linear

10.67

Hours

0.88934

[ 750 IsTRAIGHTTIMEBASE | poso IHEALTHPHYSICISTS | c101S |Health & Safety

Factors 8 Hours

Line Item 444Haz89 - RWP Prep/Alara Review/JHA Dvmnt

BOE

Resources

0.88934

[SYS 061%?}? ???fffgf - ﬁiiiﬁg
Line

[SYS 0614001 .88934200 - Svstem

Esti mat ors Experience -
based on the | owest |evel
Experience Item Desc -
Br eakdown of Cost Data:

Item- RWP
Units - Lot
Unit Cost 24 hours ODCS

Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -

B444 Manager .

8 years RFETS experience in simlar activities.
of support required RWP preparation.
RWP prepartion

Detail ed cost estimate |ocated in B444,

room 120. This estimate is

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C104S |CIosuLeManaaement Linear 7.111Hours
Factors 8 Hours
ety Line
Factors 8 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 711|Hours
Factors 8 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

Line Iltem 444Haz9 - Prepare DU Removal Closeout Documentation

BOE

Resources

Esti mators Experience -
based on the | owest |evel
Experience |Item Desc -
Br eakdown of Cost Data:

Item - DU Processing
Units - Lot
Unit Cost -18 hours

Unit Cost Adjustment factor -
Revi sed Unit Cost -

B444 Manager .
of support
Processing DU

8 years RFETS experience in simlar activities.
required to acconplish closout documentation.

Detailed cost estinate |ocated in B444,

room 120. This estinate is

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN | TEAM LEADS / GROUP | C222S |Wa1er_S;leem Operations Linear 16.011Hours
Factors 18 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5022 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem 444Haz90 - Sample Request

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to request sanples

Experience Item Desc - Sanple requests

Breakdown of Cost Data:

Item - Sanpl e request

Units - Lot

Unit Cost 8 hours

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C104S |Clo§_uLeManauement Linear 7.11|Hours
Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz91 - Perform Sampling

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to sanple DU chips.

Experience Item Desc - Du processing

Br eakdown of Cost Dat a:

Item- Du sanpling

Units - Lot

Unit Cost 45 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KC20H |Bu' dina Trades Proi C Estimatina Onlv Linear 24.01lHours
Factors 27 Hours
0.88934 [SYS 061 -
750 ISTRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C104S |Closure Management | Linear 8.00
Factors 9 Hours
0.88934 [SYS 0614001.88934200 - Sviﬁs
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 8.00
Factors 9 Hours

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 444Haz92 - Receive Sample Results

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |l owest |evel of support required to Analyze DU sanpl es

Experience Item Desc - Du processing

Br eakdown of Cost Dat a:

Item- Du Sanpling

Units - Lot

Unit Cost $15000 ODCS

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 13.644.69|Dollars
Factors 15000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EDC5022 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem 444Haz93 - IWCP Planning for Packaging
BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to prepare |WCP.
Experience Item Desc - | WCP preparation
Br eakdown of Cost Data:|WCPDu chi p processing
Units - Lot

Unit Cost 97 hours

Unit Cost Adjustnment factor -
Revised Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS C104s |CIosuLeManaaement Linear 35.57IHours
Factors 40 Hours
0.88934 [SYS 0614001.88934200 - Sviﬁs
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear 41.80)
Factors 47 Hours

0.88934 [SYS 0614001.88934200 - Svstem
Line Iltem 444Haz94 - SES/ORC Reviews for Packaging

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required for SES orc Reviews.

Experience Item Desc - SES ORC Revi ews

Br eakdown of Cost Dat a:

Item - SES/ ORC Revi ew

Units - Lot

Unit Cost 24 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C104S |CIosuLeManaaement Linear 7.111Hours
Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetv | Linear ‘ 711|Hours

Factors 8 Hours
0.88934 [SYS 061%?}? ???f%
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Line
Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz95 - RWP Prep/Alara Review/JHA Dvmnt for Pking

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |l owest |evel of support required for RAP preparation.

Experience |tem Desc - RAP preparation

Br eakdown of Cost Dat a:

Item- RWP

Units - Lot

Unit Cost 12 hours 600 ODCS

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EDCO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EDC5022 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
Linear ‘ 7 11|Hours |
0.88934 [SYS 06140101_.&8334209;?13Lem_’
Linear 3.56/Hours
Factors 4 Hours
0.88934 [SYS 06140? 8893%—
A5H [SUBCONTRACTED SRVS P090 [INDUSTRIAL HYGIENISTS C101S |Health & Safetvy Linear 545.79IDo|
Factors 600 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz96 - Activity Hazards Analysis

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required forActivity Hazards Anal ysis.
Experience Item Desc -Hazards Anal ysis
Br eakdown of Cost Data:
Item - Hazards Analysis
Units - Lot
Unit Cost 20 hours $250 ODCS
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE MO010 |FOREMEN/TEAM LEADS / GROUP | C104S |C|os_uLeManauement Linear 8.89
Factors 10 Hours
0.88934 [SYS 06140? BBSSAZOQ_?MSLQED_\-
750 |STRAIGHT TIME BASE MO010 [FOREMEN /TEAM LEADS / GROUP | C104S [Closure Manaaement Linear 8.89|Hours
Factors 10 Hours
0.88934

[ ASH |SUBCONTRACTEDSRVS | P090 [INDUSTRIALHYGIENISTS | C101S |Health & Safety

| Linear

\ 227.41

[SYS 0614001 .88934200 - ?V&iﬁﬁ
Do

Factors 250 Dollars 1.02283 -- FY0O Escalation --

Line Item 444Haz97 - Prepare RWP

0.88934

[SYS 0614001 .88934200 - Svstem

8 years RFETS experience in simlar activities.

BOE Esti mat ors Experience - B444 Manager.
required for RWP preparation.

based on the | owest |evel of support
Experience Item Desc - RAP preparation
Br eakdown of Cost Data:

Item - RWP

Units - Lot

Unit Cost 16 hours

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

Detail ed cost estimate |ocated in B444,

reducti ons.

room 120. This estimate is

Resources Cost Element ill Department

Curve

Quantity

Units

750 |STRAIGHT TIME BASE M010 |FOREMEN /| TEAM LEADS / GROUP | C104S |CIO§uLeMaaauement

Linear

3.56

Hours

Factors 4 Hours

0.88934 [SYS 061

750 ISTRAIGH ME BASE MO10 [FOREMEN / TEAM LEADS / GROUP C104S [Closure Manaaement

| Linear

3.56/Hours

Factors 4 Hours

0.88934

[ 750 ISTRAIGHTTIMEBASE | P0og0 IHEALTHPHYSICISTS | C101S |Health & Safety

| Linear

\ 3.56

[SYS 0614001 .88934200 - System
|HOUI’S

Factors 4 Hours

0.88934

[SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EDCO05
1EDC5022

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1EDC

SartsIn FY *

750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers

Factors 4 Hours

Linear ‘

3.56/Hours

Line ltem 444Haz98 - Prepare Engineering/ IWCP for Deenergization

BOE

Resources

0.88934

[SYS 0614001 .88934200 - Svstem

Esti mat ors Experience -
based on the | ownest |evel
Experience Item Desc -
Br eakdown of Cost Data:
Item - |WCP

Units - Lot

Unit Cost 149 hours $14436 ODCS
Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnent -

B444 Manager .
of support required for
I WCP prepar ation

8 years RFETS experience in simlar activities.
I WCP prepar ation

Detail ed cost estimate |ocated in B444,

room 120. This estimate is

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C105S |Work Caontrol Center Linear 16.011Hours
Factors 18 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS C104S |Closure Manaaement | Linear ‘ 48 0?|Hours
Factors 54 Hours
0.88934 [SYS 06149101_.&8334209;?13Lem_’
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear 24.011Hours
Factors 27 Hours
750 [STRAIGHT TIME BASE 020 WMANAGERS (GRADE 69-72) | C1045 Iciosure Mana BT R T
- aement | Line
Factors 32 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetv | Linear ‘ 16 ()1|Hours
Factors 18 Hours
0.88934 [SYS 061. -
[_asc_ISUPPLIES [ 0000 INONE [ c104s Iciosure Management | Linear 3.610.73 Di 232
Factors 4000 Dollars 1.015 -- FY0O0 Escalation --

0.88934

[SYS 061%
ASH [SUBCONTRACTED SRVS E130 IOTHER ENGINEERS C105S [Work Control Center Linear 8.787.18

Factors

9660 Dollars

1.02283 -- FY0O Escalation --

Factors 27 Dollars

0.88934

0.88934

[SYS 0614001 .88934200 - Svste

[ AsH IsuBCONTRACTEDSRYS | P00 [INDUSTRIALHYGIENISTS | C101S |Health & Safetv

Factors 749 Dollars

[SYS 06l4I,L)_’0]_.&851351,Z(Jﬁ);?sasli:l;_l;:|
Linear 681.32IDo

1.02283 -- FY0O Escalation --

Line Item 444Haz99 - Verify/Review Procedure for Source Removal

BOE

0.88934

[SYS 0614001 .88934200 - System

Esti mators Experience -
based on the | owest |evel

Br eakdown of Cost Data:
Item - Procedure Review

Units - Hours

Unit Cost - 8

Unit Cost Adjustment factor -
Revised Unit Cost - N A

B444 NManager .
of support

8 years RFETS experience in simlar activities.
required for procedure review.

Experience |Item Desc -Procedure review

N A

Detail ed cost estinate |ocated in B444,

room 120. This estinate is
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5022 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P080 |HEALTH PHYSICISTS C101S |Hea|th & Safety Linear 7.111Hours
Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Lhaz27 - Prepare Transfer/Shipping Documentation

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish preparation of shipping docunentation.

Experience Item Desc - Shipping Docunent Preparation

Br eakdown of Cost Data:

Item - Decontam nation

Units - Lot

Unit Cost -18 hours,

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS C102S |Oua.li13LAss_urance Linear 16.01/Hours
Factors 18 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Lhaz36 - Identify Legacy Oil

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to identify legacy oil in and around B444.

Experience Item Desc - Buildi ng Wal kdowns

Br eakdown of Cost Data:

Item- Ol ldentification

Units - Lot

Unit Cost -27 hours,

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS C222S |Wa1g[ Svstem Operations Linear 24.01lHours
Factors 27 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Lhaz38 - Evaluate Disposition of Oil

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish this task.

Experience Item Desc - Eval uation of chenical disposal

Br eakdown of Cost Data:

Item- O disposal options

Units - Lot

Unit Cost -27 hours,

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EDC5022 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 ISTRAIGHT TIME BASE P050 [COMPLIANCE INSPECTORS C102S |Qualitv Assurance | Linear ‘ 24 ()1|Hours
Factors 27 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Lhaz40 - Sample Drums

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to sanple oil druns.

Experience Item Desc - Sanpling

Br eakdown of Cost Data:

Item - Drum sanpl es

Units - Lot

Unit Cost -1085 hours

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KE10H |Indu51LSiLe Srvs Steelworkers Linear 484.69|Hours
Factors 545 Hours
0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 231 ?'%|Hours
Factors 260 Hours
0.88934 [SYS 06140? 8893%—
750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS C102S |Quality Assurance | Linear 17.79
Factors 20 Hours
0.88934 [SYS 061 -
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 231.23 EZ :2
Factors 260 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Lhaz41 - Analyze Samples

BOE Vendor Nane - Anal ytical Services
Vendor Quote - $1,000 per sanple
Quot e Received by -
Item bei ng quoted -
G her Info -
Availability -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P0O50 |COMPLIANCE INSPECTORS C222S |Waler_slslem_QnﬂLa1iQns Linear 3.56IHours
Factors 4 Hours
0.88934 [SYS 061. -
[ A5H [SUBCONTRACTED SRVS 0000 INONE 2225 |water System Operations | Linear 909.65 Di 232
Factors 1000 Dollars/sample 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Lhaz42 - Prepare Drums for Transfer

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinmate |located in B444, room 120. This estimate is
based on the |lowest |evel of support required to prepare oild drunms for transfer

Experience |Item Desc - Shipping preparation
Br eakdown of Cost Data:

Item - Shipping preparation

Units - Lot

Unit Cost -288 hours, $10000 ODCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -
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WBS No: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EDC5022 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070_[MISSION SUP SPEC I KE10H |Indu51LSiLe Srvs Steelworkers Linear 128.07IHours
Factors 144 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
| Linear ‘ 64 0'%|Hours
Factors 72 Hours
0.88934 [SYS 06149? 88934200 - ﬁiiiig
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 64.03
Factors 72 Hours
0.88934 [SYS 061. -
Lasc Isuppries oo lvone [ ci04s Iciosure Management | Linear 9.026.82|Do Zzz
Factors 10000 Dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Lhaz43 - Transfer Oil

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to transfer oil.
Experience Item Desc - chenical transportation
Br eakdown of Cost Data:
Item- oil transfer
Units - Lot
Unit Cost -36 hours, $5000 ODCs
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC Il KE10H |IndustLS'Lte_San_Steelworkers Linear 16.01lHours
Factors 18 Hours
0.88934 [SYS 0614001 .88934200 - Sv;ﬁs
R | Linear ‘ 8.00
Factors 9 Hours
0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H lIndust/Site Srvs Steelworkers Linear 8.00
Factors 9 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
[ asH [SUBCONTRACTEDSRvVS [ o000 INoNe [ c104s IClosure Manaaement [ Linear | 4548 ?'%|D:JJJ§E
Factors 5000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Lhaz44 - Prepare Closeout Documentation

Esti mat ors Experience -

8 years RFETS experience in simlar activities.

Detail ed cost estimate |ocated in B444,

room 120. This estimate is

BOE B444 Manager .

based on the |l owest |evel of support required to acconplish closeout docunentation.

Experience Item Desc - closeout docunenting

Br eakdown of Cost Data:

Item - cl oseout document

Units - Lot

Unit Cost -27 hours,

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EDCS022 Baseline Cost and Basis of Estimate

WBSFilter 1EDC

Activity Filter  *

SartsIn FY

*

750 |ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS C102S |Quality Assurance

Linear

‘ 24.01

|HOUI’S

Factors 27 Hours

Line ltem 444PEREML1 - Process Equipment Removal -Carbon shop

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to process equipnent renoval in the carbon shop.

Experience Item Desc - Buildi ng Deconm ssioni ng

Br eakdown of Cost Data:

Item - Process Equi pnent Renopval - Carbon Shop
Units - lot

Unit Cost - 4730 hours $50, 750 odcs

Unit Cost Adjustnment factor - NA

Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC I KE10H |Indu51LSiLe Srvs Steelworkers Linear 640.33
Factors 720 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
| Linear ‘ 142 ?qlugiimsil
Factors 160 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 3.201 63|Hours
Factors 3600 Hours
0.88934 [SYS 061%% ???ﬁﬁgzﬁ;emﬁil
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Line
Factors 250 HOURS
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ o000 INONE | c222s lwater Svstem Operations | Linear | 45134 11|D:j2m5:|
Factors 10000 dollars 5 waste containers 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444PErem10 - Process Equipment Removal -Basement
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated

Experience Item Desc - Buildi ng Deconm ssi oni ng

Br eakdown of Cost Data:

Item - Process Equi pnent Renpval - Basenent
Units - lot

Unit Cost - 10,970 hours $200, 000 odcs
Unit Cost Adjustnment factor - NA

Revised Unit Cost - N A

Basis for adjustnment - NA

in B444, room 120. This estimate is considered to be the mininumlevel required to process equi pnent renpval for the basenent.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantitv Units
750 |STRAIGHT TIME BASE LO70 |MISSION SUP SPEC I KE10H |Indu51LS'Lte_San_Steelyvorkers Linear 1.280.65[Hours

Factors 1440 Hours

0.88934 [SYS 061.

Linear

213.44|Hours

Factors 240 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

BOE

1EDCO05
1EDC5022

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1EDC

Activity Filter  *

SartsIn FY *

750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers

| Linear

1.280. 65|Hours |

Factors 1440 Hours
0.88934 [SYS 061. -
[ 750 ISTRAIGHTTIMEBASE | T070 IMAINT. TECHS. INSTRUMENT TEC | KE10H [indust/Site Srvs Steelworkers [ Linear 6.403.26]Hours
Factors 7200 Hours
0.88934 [SYS OGlf?f ???fﬁaﬁ;ﬂmﬁil
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Line
Factors 650 hours
0.88934 [SYS 0614001.88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ c222s |water Svstem Operations | Linear 180.536 40|D§ 232
Factors 10000 dollars 20 waste containers 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444PErem11 - Process Equipment Removal -Second Floor
Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated

Resources

in B444, room 120.
Experience Item Desc -

Br eakdown of Cost Data:

Item - Process Equi pnent Renoval
Units - lot
Unit Cost - 5510 hours $200, 000

Unit Cost Adjustnment factor -

This estinate is considered to be the m ni num | evel

required to process equi pnent

Bui | di ng Deconmi ssi oni ng

- Mezzani ne

odcs

N A

renoval

for the nezzanine.

Revised Unit Cost - N A
Basis for adjustnment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC I KE10H |Indu51LSiLe Srvs Steelworkers Linear 640.33
Factors 720 Hours
0.88934 [SYS 0614001 .88934200 - Sv:

Factors

| Linear

106.72Hours

0.88934

[SYS 0614001 .88934200 - Sv.

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers

| Linear

640 '%'%|Hours

Factors 720 Hours
0.88934 [SYS 06140? BBQSAZOQ_ELLZLUQEDLS:I-
750 |STRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 3.201.63
Factors 3600 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear 311 27|Hours
Factors 350 hours
0.88934 [SYS 0614001.88934200 - Sv:
[ asc IsuppLIES [ o000 INONE | c222s |water Svstem Operations | Linear 180,536 40|D§ 232
Factors 10000 dollars 20 waste containers 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444PErem12 - Process Equipment Removal -Be Shop
Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated

BOE

in B444, room 120.
Experience |Item Desc -

Br eakdown of Cost Data:

This estimate is considered to be the mninum |l evel

required to process equi pnent

Bui | di ng Deconmi ssi oni ng

- Be Shop

Item - Process Equi pment Renoval
Units - |ot
Unit Cost - 10870 hours $300, 000 odcs

renmoval

for the Be shop.
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WBS No:
Activitv | D:

Resources

1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

1EDC5022 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KE10H |Indu51LSiLe Srvs Steelworkers Linear 1.280.65|Hours

Factors 1440 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 213 44|Hours

Factors 240 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEEG_’-
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 1.280.65[Hours
Factors 1440 Hours
0.88934 [SYS 06140? BBQBAZOQ_?A&LQED_\-
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 6.403.26[Hours

Factors 7200 Hours

0.88934 [SYS 0614001.88934200 - System
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 489 14|Hours
Factors 550 hours
0.88934 [SYS 061 -
[ asc IsuppLIES [ 0000 INONE | co22s |water Svstem Operations | Linear 270.804.60 Di 23@
Factors 10000 dollars 30 waste containers 1.015 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444PERem2 - Process Equipment Removal -Precision Shop

BOE

Resources

Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to process equiprment renoval in the precision shop.

Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Dat a:

Item - Process Equi pment Renoval - Precision Shop
Units - |ot

Unit Cost - 9,640 hours $50, 000 odcs

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO70 |MISSION SUP SPEC Il KE10H |IndustLS'Lte_San_Steelyvorkers Linear 1.280.65[Hours
Factors 1440 Hours
0.88934 [SYS 06140? BBQBAZOD_?MSLEEG_’-
| Linear 177.87IHours
Factors 200 Hours
0.88934 [SYS 06140? BBQSAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 6.403.26[Hours

Factors 7200 Hours

0.88934 [SYS 0614001.88934200 - Svstem
751 |OVERTIME BASE & PRE 060 [D&D HAZ REDUC TECH /RISK RED | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 711 47|Hours

Factors 800 HOURS

0.88934 [SYS 061 -
[ asc IsuppLIES [ 0000 INONE [ c2225 Iwater Svstem Onerations | Linear 45.134.111Do 232

Factors 10000 dollars 5 waste containers 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EDCO5 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1EDCS022 Baseline Cost and Basis of Estimate WBSFilter iLEDC

Activity Filter SartsInFY *

Line ltem 444PErem3 - Process Equipment Removal -Utility Areas
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to process equipnent renoval in the utility areas.

Experience Item Desc - Buildi ng Deconm ssioni ng

Breakdown of Cost Data:

Item - Process Equi pnent Renpval - Utility Areas
Units - lot

Unit Cost - 4730 hours 50,000 odcs

Unit Cost Adjustnment factor - NA

Revised Unit Cost - N A

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KE10H |IndustLS'Lte_San_Ste_ervorkers Linear 640.33Hours
Factors 720 Hours

Factors 3600 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 222 '%4|Hours

Factors 250 HOURS

0.88934 [SYS 061 -

[ asc IsuppLIES | o000 InoNE [ cozos lw
Factors 10000 dollars 5 waste containerws 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444PERem4 - Process Equipment Removal -Admin Area

BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to process equipnment renoval in the adnministration area.

Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Dat a:

Item - Process Equi pment Renpval - Administration Area
Units - |ot

Unit Cost - 5,140 hours $50, 000 odcs

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO70 |MISSION SUP SPEC Il KE10H |Indu51LSiLe Srvs Steelworkers Linear 142.29|Hours
Factors 160 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 640, '%'%|Hours

Factors 720 Hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear 3.201.63[Hours

Factors 3600 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Page 66 of 141 6/23/00 10:03:13 AM OFFICIAL USE ONLY



WBS No:
Activitv | D:

igggggzz Rockv Flats Closure Proiect \FI’\;;“S”;“ EE‘SDeC““e Devl
. . . lter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 222 '%4|Hours |

Factors 250 HOURS

0.88934 [SYS 061 -
[ asc IsuppLIES [ 0000 INONE [ c2225 Iwater Svstem Onerations | Linear 45.134.111Do 232

Factors 10000 dollars 5 waste containers 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Svstem

Line Item 444PErem5 - Process Equipment Removal -Stress Relief

BOE

Resources

Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to process equipnment renoval in the stress relief area.

Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Dat a:

Item - Process Equi pment Renoval - Stress Relief Area
Units - |ot

Unit Cost - 4730 hours $50,000 odcs

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity | Units
750 _|STRAIGHT TIME BASE 1070 |MISSION SUP SPEC i KE10H lindust/Site Srvs Steelwarkers Linear 142.29
Factors 160 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
| Linear ‘ 640 '%'%|Hours
Factors 720 Hours
0.88934 [SYS 061 -
[ 750 IsTRAIGHTTIMEBASE | T070 IMAINT. TECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 3.201.63 Ei:;é

Factors 3600 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 222 '%4|Hours

Factors 250 hours

0.88934 [SYS 0614001.88934200 - Svsjéﬁ

[ asc IsuppLIES [ 0000 INONE [ c2225 Iwater Svstem Onerations | Linear | 45.134.11D0

Factors 10000 dollars 5 containers 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Svstem

Line Item 444PErem6 - Process Equipment Removal -Room 101

BOE

Resources

Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to process equipnent renoval for room 101.

Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Data:

Item - Process Equi pment Renoval - Room 101
Units - Lot

Unit Cost - 18,472 hours 300,000 dollars
Unit Cost Adjustment factor - NA

Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units

750 |STRAIGHT TIME BASE LO70 |MISSION SUP SPEC Il KE10H |Indu51LSLte_San_Steelyvorkers Linear 2.219.80

Factors 2496 Hours
0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:

Ay 1D 1EDCS022 Rockv Flats Closure Project weshite  ae0C
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Linear ‘ 284.59
Factors 320 Hours
0.88934 [SYS 061. -
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGL | KE10H [indust/Site Srvs Steelworkers [ Linear 2.219.80 Ei "
Factors 2496 Hours
0.88934 [SYS 06149? 8393420_0_?1&&[0_\-
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 11.098.99|Hours
Factors 12480 Hours
0.88934 [SYS 0614001 .88934200 - System
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 844 87|Hours
Factors 950 hours
0.88934 [SYS 061. -
[ asc IsuppLIES [ o000 INONE | c222s |water Svstem Operations | Linear 270.804.60 Di 232
Factors 10000 dollars 30 waste containers 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444PErem7 - Process Equipment Removal -Room 601/602
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to process equi pnent renoval for room 601/ 602.
Experience Item Desc - Buil ding Deconmi ssi oni ng
Br eakdown of Cost Data:
Item - Process Equi pment Renoval - Room 601/ 602
Units - |ot
Unit Cost - 5450 hours $200, 000 odcs
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO70 |MISSION SUP SPEC I KE10H |IndustLSLte_San_Steelyvorkers Linear 640,33|Hours
Factors 720 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
| Linear ‘ 142 ?qluzu?;j
Factors 160 Hours
0.88934 [SYS 06149? 88934200 - ﬁﬁiﬁg
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers Linear 640.33
Factors 720 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 3.201 63|Hours
Factors 3600 Hours
0.88934 [SYS 0614001 .88934200 - System
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers Linear ‘ 222 '%4|Hours
Factors 250 hours
0.88934 [SYS 061. -
|_asc lsuppLIES | o000 INONE [ cozos Iw i
Factors 10000 dollars 20 waste containers 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444PErem8 - Process Equipment Removal -B447
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the mininumlevel required for process equipnent renoval for B447.

Experience Item Desc - Buildi ng Deconm ssi oni ng

Br eakdown of Cost Data:
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WBS No:
Activitv | D:

Resources

igggggzz Rockv Flats Closure Proiect \FI’\;;“S”;“ EE‘SDeC““e Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item - Process Equi pment Renoval - B447
Units - Lot

Unit Cost - 10630 hours $200, 000 ODCS
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KE10H |Indu51LSiLe Srvs Steelworkers Linear 1.280.65|Hours

Factors 1440 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 200 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 1.280 65|Hours

Factors 1440 Hours
0.88934 [SYS 061. -

750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 6.403.26[Hours

Factors 7200 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 311 27|Hours

Factors 350 hours

0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ c222s |water Svstem Operations | Linear | 180536 40|D§ 232
Factors 10000 dollars 20 waste containers 1.015 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444PErem9 - Process Equipment Removal -Room 104/109

BOE

Resources

Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to process equi pnent renoval for room 104/109.

Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Dat a:

Item - Process Equi pment Renoval - Room 104/ 109
Units - |ot

Unit Cost - 5,510 hours $200, 000 odcs

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KE10H |Indu51LSiLe Srvs Steelworkers Linear 640.33
Factors 720 Hours
0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 106 72|Hours
Factors 120 Hours
0.88934 [SYS 06140? BBSSAZOQ_ELLZLUQEDLS:I-
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 640.33
Factors 720 Hours

0.88934 [SYS 061%
[ 750 IsTRAIGHTTIMEBASE | T070 IMAINT. TECHS. INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 3.201.63

Factors 3600 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1EDC5022 . ) . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 311 27|Hours |
Factors 350 hours
0.88934 [SYS 061 -
[ asc IsuppLIES [ 0000 INONE [ c2225 Iwater Svstem Onerations | Linear 180.536.40 Di 232
Factors 10000 dollars 20 waste containers 1.015 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444persrelol - Identify Non-Essential personnel

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required identify non-essential personnel.

Experience Item Desc - resource allocation

Br eakdown of Cost Data:

Item - Personnel allocation

Units - Lot

Unit Cost 45 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104S |C|o§uLeMaaauement Linear 40.02|Hours
Factors 45 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444persrelo2 - Find Space for Non-Essential Personnel

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required for finding space for non-essential personnel.

Experience Item Desc - project nanagenent

Br eakdown of Cost Data:

Item - space allocation

Units - Lot

Unit Cost 45 hours

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104S |C|o§uLeMaaauement Linear 40.02|Hours
Factors 45 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444persrelo3 - Prepare Personnel Move Documentation

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinmate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required prepare noving docunentation

Experience Item Desc - project nanagenent

Br eakdown of Cost Dat a:

Item - docunent preparation

Units - Lot

Unit Cost 36 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS C104s |CIosuLeManaaement Linear 16.01/Hours
Factors 18 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1EDC5022 : . - WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 ISTRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) C104S _|Closure Management | Linear ‘ 16.01]Hours
Factors 18 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444persrelo4 - Move Personnel

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required for nove non-essential personnel.

Experience Item Desc - npving non-essential personnel

Breakdown of Cost Data:

Item - noving

Units - Lot

Unit Cost 144 hours $36, 720 ODCS

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 [MANAGERS (GRADE 69 - 72) c104s_IClosure Management Linear 128.07Hours

Factors 144 Hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ c104s IClosure Management | Linear | 21121 Q7|D§ ;g
Factors 23220 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 061 ;
[ asL |RENTALS [ 0000 INONE [ c106S |Business Manaaement Office | Linear 12.186.21]D0 232
Factors 13500 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444persrelo5 - Prepare Closeout Documentation

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required for prepare closeout docunention.

Experience |Item Desc - document preparation

Br eakdown of Cost Dat a:

Item - docunent

Units - Lot

Unit Cost 8 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |CIosuLeManaaement Linear 7.111Hours
Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444proEqp30 - Deenergize Process Equipment

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to Denergize Process Equiprment in B444.

Experience |Item Desc - Equi pment Denergi zation

Br eakdown of Cost Dat a:

Item - Equi pnent Deenergization

Units - Lot

Unit Cost 2941 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

igggggzz Rockv Flats Closure Proiect \jgisq;n EE‘SDeC““e Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 1.794.69|Hours
Factors 2018 Hours
0.88934 [SYS 06140? 88934%—
| Linear 266.80

0.88934 [SYS 061%?}? ???f%ﬁzﬁ:mﬁil
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Line

0.88934 [SYS 0614001 .88934200 - Svstem

750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 4447|Hours

Factors 300 Hours

Factors 50 hours

0.88934 [SYS 061 .
[ 751 lovERTIMEBASE&PRE. | co20 [ELECTRICIANS | KE10H [indust/Site Stvs Steelworkers | Linear 133.40 Ei [E
Factors 150 hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444proEqp31 - Closeout Documentation & Drawing Updates

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |ocated in B444, room 120. This estimte is
based on the |l owest |evel of support required to update documents and draw ngs.

Experience Item Desc - Draw ng Updates

Br eakdown of Cost Dat a:

Item - Draing Updates

Units - Lot

Unit Cost $28000 ODCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E040 |FI ECTRICAL ENGINEERS C105S |Work Control Center Linear 12.735.04|Dollars
Factors 14000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - em
H_[suBcon HER ENGIN inea | 12.735.04Dollars |
Factors 14000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444proprem32 - Activity Hazards Analysis

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required forActivity Hazards Anal ysis.

Experience |Item Desc -Hazards Anal ysis

Br eakdown of Cost Dat a:

Item - Hazards Anal ysis

Units - Lot

Unit Cost 20 hours $250 ODCS

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS /| GROUP | C104S |CIosuLeManaaement Linear 8.89|Hours
Factors 10 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 10 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EDCO05
1EDC5022

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1EDC

SartsIn FY *

[ ASH |SUBCONTRACTEDSRVS | P090 [INDUSTRIALHYGIENISTS | C101S |Health & Safety

Factors 250 Dollars

Line Item 444proprem33 - Prepare RWP

227.41]Dollars

Linear ‘

1.02283 -- FY0O Escalation --

0.88934

[SYS 0614001 .88934200 - Svstem

BOE Esti mat ors Experience -
based on the | ownest |evel

Br eakdown of Cost Dat a:

Item- RWP

Units - Lot

Unit Cost 16 hours

Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project

B444 Manager .
of support
Experience Item Desc - RAP preparation

8 years RFETS experience in simlar activities.
required for RWP preparation.

productivity/efficiency factor for commtted but as yet undefined cost

Detail ed cost estimate |ocated in B444,

reducti ons.

room 120. This estimate is

Resources Cost Element

ll Department

Curve Quantity Units

750 |STRAIGHT TIME BASE

MOQ10 |FOREMEN [ TEAM LEADS / GROUP | C104S |CIO§11LeJAanaaement

Linear 3.56/Hours

Factors 4 Hours

0.88934 [SYS 0614001.88934200 - Svstem
Linear 3 56|Hours

0.88934

[SYS 06149101_.&8334209;?13Lem_’
Linear 3.56/Hours
0.88934

Factors 4

[SYS 06149_’()1_.&8334209;?1&&[0_\
Linear 3.56/Hours

Line ltem 444proprem34 - Prepare Engineering/ IWCP for Deenergization

0.88934 [SYS 0614001 .88934200 - Svstem

Esti mat ors Experience -

B444 Manager .

8 years RFETS experience in simlar activities.

Detail ed cost estimate |ocated in B444,

room 120. This estimate is

BOE based on the | owest |evel of support required for |IWCP preparation
Experience Item Desc - | WCP preparation
Br eakdown of Cost Dat a:
Item- | WP
Units - Lot
Unit Cost 149 hours $14436 ODCS
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C105S |Work Control Center Linear 16.01lHours
Factors 18 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS C104S [Closure Manaaement | Linear ‘ 48 0?|Hours
Factors 54 Hours
- agement | Line
Factors 27 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 I[STRAIGHTTIMEBASE | m020 [MANAGERS (GRADE69-72) | C104S IClosure Management | Linear \ 28.46Hours
Factors 32 Hours
0.88934 [SYS 0614001 .88934200 - System
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EDC5022 . ) . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safety | Linear ‘ 16 01|Hours |
Factors 18 Hours
0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE | c104s [closure Management | Linear 3.610.73 Di 232
Factors 4000 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 06140?] 88934200 - ﬁﬁﬁf
ASH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Control Center Linear 8.787.18
Factors 9660 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - System
NER N a 4
Factors 27 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 -
[ ASH |SUBCONTRACTEDSRVS | P090 [INDUSTRIALHYGIENISTS | C101S |Health & Safety [ Linear 681 32I0llars
Factors 749 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 530.942.30IDollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear 242.971.80Dollars
Factors 242972 Dollars
Activitv ID:  1EDC5201 Description: 444 Cluster Stab/Hazard Removal FY01 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

444CESQQ010 Flush Coolina Tower -B457 0.50/ea EE 720 360 7.846 4513 Q 12.359 3.653 16.012
444CES0Q011 Strinout -B457 0.50lea EE 636 318 6.622 0 0 6.622 3.083 9.705
444CESQQ020 Process Eaquibment Removal -B455 0.50/ea EE 3.427 1.713 35.323 Q0 Q0 35,323 16.446 51.770
444CESO030 Process Eauioment Removal -B427 0.50lea EE 2.765 1.382 28.284 812 0 29.097 13.169 42.266
444CESQ040 Flush Coolina Tower-B454 0.50lea EE 689 345 7.359 4513 (0] 11.872 3.426 15.298
444CESQ041 Strinout -B454 0.50/ea EE 631 316 6.805 Q0 Q0 6.805 3.168 9,974
444CESQ050 Process Eauioment Removal -B450 0.50lea EE 3.299 1.649 34.295 0 0 34.295 15.967 50.262
444CESQQ060 Process Eaquibment Removal -B451 0.50/ea EE 343 172 3.882 Q0 Q0 3.882 1.807 5.689
444CESQ070 Process Eauioment Removal -B453 0.50lea EE 1.156 578 12.687 0 0 12.687 5.907 18.593
444CESQQ71 Stribout -B453 0.50/ea EE 1.156 578 12.233 Q0 Q0 12.233 5.696 17.929
444CESQQ72 Decon B453 0.50lea EE 694 347 7.091 0 0 7.091 3.302 10.393
1444Hazl  |Verifv and Review Survev/Decon Procedures 0.50/ea EE 16 8 221 0 Q0 221 103 324
444Haz10 IRemove and Repack Leaacv Waste 0.50lea EE 10.568 5.284 108.070 82.144 0 190.215 50.317 240.531
444Haz100 Make Room for Sources in B126 0.50/ea EE 7 4 118 0 Q0 118 55 172
444Haz101 Prepare Documentation for Source Transfer 0.50/ea EE 7 4 118 0 (0] 118 55 172
444Haz102 Survev Source Containers 0.50/ea EE 16 8 166 357 [0] 523 77 600
444Haz103 Prepare Sources for Transfer 0.50/ea EE 92 46 929 0 Q0 929 432 1.361
444Haz104 Transfer Sources to B126 0.50lea EE 4 2 46 0 0 46 21 68
444Haz105 Prepare Closeout Documentation 0.50/ea EE 7 4 118 Q0 Q0 118 55 172
444Haz106 Overpack/Stabilize Drums for Shipment 0.50lea EE 120 60 1.280 2.257 0 3.536 596 4,132
444Haz107 Shio Drums 0.50/ea EE 24 12 233 5913 Q0 6.146 109 6.254
444Haz108 Prepare Closeout Documentation 0.50/ea EE 16 8 204 [0] [0] 204 95 299
1444Haz11  [Prepare Leaacv Waste Closeout Documentation 0.50/ea EE 36 18 453 0 Q0 453 211 664
|444Haz12  |Prepare IWCP for Leaacv Waste Repack 0.50/ea EE 106 53 1.157 (0] (0] 1.157 539 1.696
444Haz13 |Activity Hazards Analvsis 0.50lea EE 28 14 432 227 0 659 201 860
1444Haz14 Develop RWP 0.50/ea EE 36 18 481 0 Q0 481 224 705
444Haz15 |Prepare Leaacv Waste Processina Area 0.50lea EE 436 218 4.429 9.496 0 13.925 2.062 15.987
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WBS No: 1EDCO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EDC5201 . . . WBS Filter 1EDC

Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R
|444Haz16 WASTE PACKING rm 601, 602 0.50/ea EE 5.019 2.509 54,908 41.597 Q 96.504 25.565 122.069
444Haz17 Prepare IWCP for Fixative Application 0.50/ea EE 106 53 1.944 (0] (0] 1.944 905 2.849
444Haz18 Ver. /Rev. Existina IWCP. WGI. RWP. and AHA 0.50lea EE 11 5 147 227 0 375 69 443
1444Haz19 WASTE PACKING RM 101 0.50lea EE 7.086 3.543 77.051 31.571 Q0 108.622 35.874 144,497
444Haz2 IDevelop Survev Plans 0.50lea EE 44 22 680 0 0 680 317 997
1444Haz20 WASTE PACKING B447 0.50/ea EE 2.811 1.406 28.530 14.596 Q0 43,126 13.283 56.4009 |
444Haz21 WASTE PACKING RM 104. 109 areas 0.50lea EE 2.802 1.401 30.651 14.596 0 45.247 14.271 59.519
|444Haz22 ~ |WASTE PACKING Basement 0.50lea EE 8.073 4,037 88.102 34.460 0 122.561 41.019 163.581
444Haz23 WASTE PACKING Mezzanine 0.50lea EE 4.688 2.344 51.152 25.449 0 76.601 23.816 100.418
|444Haz24 WASTE PACKING Be Shon 0.50/ea EE 4,375 2.187 48.834 15,557 Q0 64.391 22.737 87.127
444Haz25 Closeout Documentation 0.50lea EE 25 12 317 0 0 317 148 465
1444Haz26 Perform Survevs/Decon as read to Release Basemnt 0.50/ea EE 1.001 500 10.439 451 0] 10.890 4.860 15.750
1444Haz27  |Document and Depost areas as completed 0.50/ea EE 222 111 3.673 Q0 Q0 3.673 1.710 5.383
444Haz28 Perform Survevs/Decon as read to Release NDT 0.50/ea EE 378 189 3.946 451 [0] 4.397 1.837 6.235
1444Haz29  [Perform Survevs/Decon as read to Release B447 0.50/ea EE 634 317 6.596 451 Q0 7.048 3.071 10,119
|444Haz3 APPLICATION CONTAM CTL Be Shop 0.50lea EE 64 32 699 6.545 0 7.244 326 7.570
1444Haz30  [Perform Survevs/Decon as read to Release B448 0.50/ea EE 346 173 3.614 451 Q0 4,065 1.683 5.748
444Haz31 Perform Survevs/Decon as read to Release Rm 179 0.50/ea EE 864 432 9.074 451 [0] 9.525 4.225 13.750
1444Haz32  |Perf Surv/Decon as read to Release B453 0.50/ea EE 378 189 3.946 451 Q0 4,397 1.837 6.235
444Haz33 Perform Survevs/Decon as read to Release Rm 138 0.50/ea EE 376 188 3.950 451 [0] 4.401 1.839 6.240
1444Haz34  [Perform Survevs/Decon as read to Release Misc 0.50/ea EE 634 317 6.563 451 (0] 7.014 3.056 10.070
1444Haz35  [Prepare Closeout Documentation 0.50/ea EE 16 8 264 Q0 Q0 264 123 388
444Haz4 IAPPLICATION CONTAM CTL Fixative Rm 601 0.50lea EE 216 108 2.382 4.740 0 7.122 1.109 8.231
1444Haz45  |Arranae Shioment of BeAST source to Vendor 0.50/ea EE 0 0 Q 263 Q0 263 0 263
444Haz46 Verifv and Review Procedure for Source Removal 0.50/ea EE 8 4 132 [0] [0] 132 62 194
|444Haz47  |Packaae BeAST Source for shipment 0.50/ea EE 24 12 238 263 Q0 502 111 613
444Haz48 Activitv Hazards Analvsis 0.50lea EE 11 5 157 130 0 287 73 360
|444Haz49 Shin BeAST Source to Vendor 0.50/ea EE 24 12 238 Q0 Q0 238 111 349
|444Haz5 DU REMOVAL RM202 0.50lea EE 2.681 1.341 30.871 43.329 0 74.200 14.374 88.574
1444Haz50 Develop RWP 0.50/ea EE 14 7 194 Q0 Q0 194 90 284
444Hazb1 Prepare Closeout Documentation 0.50/ea EE 0 0 0 455 0 455 (0] 455
444Haz52 Prepare IWCP for Drainina of Proc. Equip. 0.50lea EE 77 39 1.413 0 0 1.413 658 2.070
1444Haz53  |Activity Hazards Analvsis 0.50/ea EE 11 5 157 91 Q0 248 73 321
444Haz54 Prepare RWP 0.50lea EE 14 7 194 0 0 194 90 284
1444Haz55  |Sample and Analvze Machine Oil 0.50/ea EE 142 71 1.551 61.401 Q0 62.952 722 63.674
444Haz56 Drain Process Eauibment 0.50lea EE 3.879 1.940 40.074 3.733 0 43.807 18.658 62.465
1444Haz57  |Dispose of Oil from Process Eauibment 0.50/ea EE 272 136 3.089 Q0 Q0 3.089 1.438 4527
444Haz58 Closeout Doc. & Update Idle Equip List 0.50lea EE 36 18 453 0 0 453 211 664
1444Haz59  |Verifv Analvtical Data 0.50/ea EE 16 8 204 Q0 Q0 204 95 299
1444Haz6 DU REMOVAL B444 RM 204 0.50/ea EE 1.064 532 12.169 16.790 (0] 28.958 5.666 34.624
444Haz60 Determine Ouantities/Disnosition of Dep. Uranium 0.50lea EE 178 89 4.754 3.184 0 7.937 2.213 10.150
|444Haz61  |Prepare IWCP for DU Removal 0.50/ea EE 153 76 2.778 Q0 Q0 2.778 1.293 4,071
444Haz62 Activitv Hazards Analvsis 0.50lea EE 25 12 373 227 0 600 174 774
1444Haz63 Develop RWP 0.50/ea EE 21 11 290 Q0 Q0 290 135 424
444Haz64 Prepare Du Processina Area 0.50lea EE 436 218 4.429 9.496 0 13.925 2.062 15.987
1444Haz65 PROJECT CONTROL ACTIVITIES HAZ RED C444 0.50/ea EE 0 0 0] 40.525 Q0 40,525 0 40,525 |
444Haz66 BUDGET & ADMIN ACT. PM & PLAN. HAZ RED C444 0.50lea EE 0 0 0 44.045 0 44,045 0 44.045
1444Haz67  [Hot/Cold Laundrv Support 0.50|each EE 0 0 Q 90.965 Q0 90.965 0 90.965
444haz68 Janitorial Support 0.50leach VO 0 0 0 17.283 0 17.283 0 17.283
1444Haz69 MANAGEMENT ACTIVITIES HAZ RED C444 0.50lea EE 1.370 685 24.498 359.643 (0] 384.141 11.406 395,547
1444Haz7 DU REMOVAL B447 RM 403 0.50/ea EE 687 343 8.343 8.801 Q0 17.144 3.884 21.028
444Haz70 FIELD MANAGEMENT HAZ RED C444 0.50lea EE 0 0 0 61.909 0 61.909 0 61.909
|444Haz71  |Prepare Revision to PEP for D&D 0.50lea EE 0 0 Q 1.137 Q0 1.137 0 1.137
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|444Haz72  [Prepare OA Plan 0.50/ea EE 0 0 Q 682 Q0 682 0 682
444Haz73 Prepare Health and Safetv Plan 0.50/ea EE 0 0 (0] 455 (0] 455 0 455
444Haz74 Develon D&D Schedule and Cost Estimate 0.50/ea EE 0 0 [0] 2.274 [0] 2.274 0 2.274
1444Haz75  |Prepare Waste Management Plan 0.50/ea EE 0 0 Q 910 Q0 910 0 910
444Haz76 D&D Trainina and Oualification Plan 0.50/ea EE 0 0 [0] 455 [0] 455 0 455
444Haz77 |Prepare Economic Disposition Plan 0.50lea EE 0 0 0 355 0 355 0 355
444Haz78 Develon WBS Dictionarv 0.50lea EE 0 0 0 5.594 0 5.594 0 5.594
1444Haz79  |Develop Schedule and Cost Estimate 0.50/ea EE 0 0 Q 2.311 Q0 2311 0 2.311
|444Haz8 DU REMOVAL B444 RM 33A.32. 502 0.50lea EE 580 290 6.346 4,739 0 11.085 2,954 14.039
1444Haz80  |Revise and Issue PEP REV 1 for Hazards Reduction 0.50lea EE 0 0 0 12.053 0 12.053 0 12.053
444Haz81 Revise and Issue PEP REV 2 for Hazards Reduction 0.50/ea EE 0 0 [0] 9.181 [0] 9.181 0 9.181
444Haz82 |Evaluate Ontions for Equinment Disposition 0.50/ea EE 0 0 (0] 9.096 (0] 9.096 0 9.096
1444Haz83  |Develop Decision Doc. for Equibment Disposition 0.50/ea EE 0 0 Q 9.096 Q0 9.096 0 9.096
444Haz84 Review/Revise Authorization Basis 0.50/ea EE 0 0 [0] 9.096 [0] 9.096 0 9.096
1444Haz85  |Eval D&D Staff & Office Space Rea 0.50/ea EE 0 0 Q 4548 Q0 4,548 0 4548
444Haz86 Perform Eauipment Accountability 0.50lea EE 0 0 0 36.841 0 36.841 0 36.841
1444Haz87 IWCP Plannina 0.50/ea EE 90 45 1.631 Q0 Q0 1.631 759 2.390
444Haz88 SES/ORC Reviews 0.50lea EE 18 9 265 0 0 265 123 388
|444Haz89 RWP Prep/Alara Review/JHA Dvmnt 0.50/ea EE 21 11 290 Q0 Q0 290 135 424
444Haz9 |Prepare DU Removal Closeout Documentation 0.50lea EE 16 8 221 0 0 221 103 324
1444Haz90  |Sample Request 0.50/ea EE 7 4 98 (0] (0] 98 46 144
1444Haz91  [Perform Samplina 0.50/ea EE 40 20 427 Q0 Q0 427 199 625
444Haz92 Receive Sample Results 0.50lea EE 0 0 0 6.822 0 6.822 0 6.822
1444Haz93  [IWCP Plannina for Packaaina 0.50/ea EE 77 39 1.413 Q0 Q0 1413 658 2.070
444Haz94 SES/ORC Reviews for Packaaina 0.50lea EE 21 11 290 0 0 290 135 424
1444Haz95  |RWP Prep/Alara Review/JHA Dvmnt for Pkina 0.50/ea EE 11 5 157 273 Q0 430 73 503
444Haz96 Activitv Hazards Analvsis 0.50lea EE 18 9 246 114 0 359 114 474
1444Haz97 Prepare RWP 0.50/ea EE 14 7 194 Q0 Q0 194 90 284
444Haz98 Prepare Enaineerina/ IWCP for Deeneraization 0.50/ea EE 133 66 2.339 6.552 [0] 8.891 1.089 9.981
1444Haz99  |Verifv/Review Procedure for Source Removal 0.50/ea EE 7 4 118 Q0 Q0 118 55 172
14441 haz27  |Prepare Transfer/Shippina Documentation 0.50/ea EE 16 8 204 (0] (0] 204 95 299
4441 haz36 |Identifv Leaacy Oil 0.50lea EE 24 12 306 0 0 306 142 448
444| haz38 Evaluate Disposition of Qil 0.50lea EE 24 12 306 Q0 Q0 306 142 448
4441 haz40 |Sample Drums 0.50lea EE 965 482 10.522 0 0 10.522 4.899 15.420
444| haz41 Analvze Samples 18.50|ea VO 4 66 1.677 16.828 Q0 18.505 781 19.286
4441 haz42 |Prepare Drums for Transfer 0.50lea EE 256 128 2.791 4513 0 7.305 1.300 8.604
444| haz43 Transfer Oil 0.50/ea EE 32 16 349 2.274 Q0 2.623 162 2.785
444 haz44 |Prepare Closeout Documentation 0.50/ea EE 24 12 306 [0] 0 306 142 448
444PEREM1 Process Eauioment Removal -Carbon shop 0.50/ea EE 4,207 2.103 47.684 22.567 Q0 70.251 22.201 92.452
444PErem10 Process Eauipment Removal -Basement 0.50lea EE 9.756 4878 110.043 90.268 0 200.311 51.235 251.546
444PEremi11 Process Eauioment Removal -Second Floor 0.50/ea EE 4.900 2.450 55.416 90.268 [0] 145.685 25.801 171.486
444PErem12 Process Equinment Removal -Be Shon 0.50/ea EE 9.667 4,834 108.462 135.402 Q 243,865 50.499 294.364
444PERem?2 Process Eauinment Removal -Precision Shop 0.50lea EE 8.573 4.287 97.636 22.567 0 120.203 45.458 165.661
444PErem3 Process Equioment Removal -Utility Areas 0.50/ea EE 4,207 2.103 47.684 22.567 Q0 70.251 22.201 92.452
444PERem4 Process Eaquinoment Removal -Admin Area 0.50/ea EE 4.207 2.103 49.726 22.567 [0] 72.293 23.152 95.445
444PErem5 Process Equioment Removal -Stress Relief 0.50/ea EE 4,207 2.103 49.726 22.567 Q0 72.293 23.152 95.445
444PErem6 Process Eaquioment Removal -Room 101 0.50lea EE 16.668 8.334 186.770 135.402 0 322.172 86.959 409.131
444PErem7 Process Equioment Removal -Room 601/602 0.50lea EE 4,847 2.423 54,327 90.268 Q 144,595 25.294 169.890
444PErem8 Process Eauioment Removal -B447 0.50lea EE 9.454 4727 104.810 90.268 0 195.079 48.799 243.878
444PErem9 Process Eauipment Removal -Room 104/109 0.50lea EE 4.900 2.450 55.416 90.268 (0] 145.685 25.801 171.486
|444persrelol [Identifv Non-Essential personnel 0.50/ea EE 40 20 1.070 Q0 Q0 1.070 498 1.568
444persrelo2 IFind Space for Non-Essential Personnel 0.50lea EE 40 20 1.070 0 0 1.070 498 1.568
444persrelo3 |Prepare Personnel Move Documentation 0.50lea EE 32 16 561 0 0 561 261 822
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WBS No: 1EDCO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EDC5201 Baseline Cost and Basis of Estimate WBSFilter 1EDC

Activity Filter  * SartsInFY *

|444persrelod  [Move Personnel 0.50/ea EE 128 64 3.423 16.654 Q0 20.077 1.594 21.670
444persrelo5 |Prepare Closeout Documentation 0.50lea EE 7 4 190 0] 0] 190 89 279
444proEap30 Deeneraize Process Eauibment 0.50/ea EE 2.363 1.181 27.145 [0] [0] 27.145 12.639 39.784
444proEap31 Closeout Documentation & Drawina Updates 0.50/ea EE 0 0 Q 12,735 Q0 12.735 0 12,735
444proprem32 Activitv Hazards Analvsis 0.50/ea EE 18 9 246 114 [0] 359 114 474
444proprem33 Prepare RWP 0.50/ea EE 14 7 194 Q0 Q0 194 90 284
444proprem34 Prepare Enaineerina/ IWCP for Deeneraization 0.50/ea EE 133 66 2.339 6.552 [0] 8.891 1.089 9.981
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 287.427 287.427 0 287.427

Total for Activity 1EDC5201: 84.620 1.889.369 2.082.950 287.427 4,259.746 879.675 5.139.421

Line ltem 444CESO010 - Flush Cooling Tower -B457

BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the mnimumlevel required for Flushing the cooling tower

Experience Item Desc - Buildi ng Deconm ssi oni ng

Breakdown of Cost Data:

Item - Flushing cooling tower
Units - lot

Unit Cost - 810 hours $10, 000 ODCS
Unit Cost Adjustnment factor - NA
Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO60 |MISSION SUP SPEC Il (FLTTCH. WS | KE10H |Indu51LS'Lte_San_Steglyvorkers Linear 480.24[Hours
Factors 540 Hours
0.88934 [SYS 061%%? ???fﬁzﬁ;ﬂmj_s:l
750 |STRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C104S |Closure Management | Line
Factors 270 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE | c104s [closure Management | Linear | 902 8?|D:j2m5:|
Factors 10000 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444CESOO011 - Stripout -B457

BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the mininmumlevel required for stripping out the cooling tower

Experience Item Desc - Buildi ng Deconm ssi oni ng

Br eakdown of Cost Data:

Item-Col ling tower stripout
Units - Hours

Unit Cost - 715

Unit Cost Adjustnment factor - NA
Revised Unit Cost - N A

Basis for adjustnment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantitv Units
750 |STRAIGHT TIME BASE LO50 |MISSION SUP SPEC | (CBLFAB.DSP. | KE10H |Indu51LS'Lte_San_Steglyvorkers Linear 480.24[Hours
Factors 540 Hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
Linear 88.93|Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 100 Hours
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WBS No:
Activitv | D:

igggggm Rockv Flats Closure Proiect \FI’\;;"S”F"l EE‘SDeC““e Devl
Baseline Cost and Basis of Estimate = |te_r
Activity Filter  *

751 |OVERTIME BASE & PRE 050 [MISSION SUP SPEC | (CBLFAB.DSP. | KE10H [Indust/Site Srvs Steelworkers | Linear

Factors 75 hours

SartsIn FY *
66.70

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444CES0020 - Process Equipment Removal -B455

BOE

Resources

Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the mninmumlevel required for Equipnent renoval in B455

Experience Item Desc - Buildi ng Deconm ssioni ng

Br eakdown of Cost Data:

Item - Equi pnent Renoval

Units - hours

Unit Cost - 3853

Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L060 |MISSION SUP SPEC II (FLTTCH. WS | KE10H |Indu51LSiLe Srvs Steelworkers Linear 2.307.84|Hours
Factors 2595 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 120 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear 461 57|Hours

Factors 519 Hours

0.88934 [SYS 061%?}? ???fﬁﬂﬁzﬁ:mﬁil
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Line

Factors 519 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

[ 751 lOVERTIMEBASE&PRE. | 1070 IMISSIONSUPSPECHI | KE10H lindust/Site Stvs Steelworkers | Linear \ 88.93lHours

Factors 100 HOURS

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444CESO030 - Process Equipment Removal -B427

BOE

Resources

Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the mnimumlevel required to process equi pnent renoval for B427.

Experience Item Desc - Renpval of equi pnent

Br eakdown of Cost Data:

Item - Equi pnent Renoval

Units - 1) Hours 2) Dollars

Unit Cost - 1) 3,109 2) $1,800 ODC s

Unit Cost Adjustnment factor - NA

Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantitv Units
750 |STRAIGHT TIME BASE LO60 |MISSION SUP SPEC Il (ELTTCH. WS | KE10H |Indu51LS'Lte_San_Steelworkers Linear 2.307.84|Hours
Factors 2595 Hours

0.88934 [SYS 061%?}? ???fﬁgzﬁztuems:l
750 |STRAIGH ME BASE L070 [MISSION SUP SPEC C232S ING Vehicle/Eaquip Maintenance Line

Factors 24 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

Line ltem 444CESO040 - Flush Cooling Tower-B454

BOE

Resources

Line Item 444CESQO041 - Stripout -B454

BOE

Resources Cost Element

Proiect Baseline Devl

WBSFilter 1EDC

Activity Filter  * SartsInFY *
Linear ‘ 213 44|Hours |

1EDCO5 Rockv Flats Closure Proiect
1EDC5201 . ) .
Baseline Cost and Basis of Estimate

Factors 240 Hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
751 |OVERTIME BASE & PRE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear 222.34|Hours

Factors 250 HOURS

0.88934 [SYS 061 -
[ as. |RENTALS | 0000 INONE | c2325 NG Vehicle/Equin Maintenance | Linear fgﬁ 83 Sj Zﬂi

Factors 1800 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to flush coooling tower.

Experience Item Desc - Buildi ng Deconm ssi oni ng

Br eakdown of Cost Data:

Item - Coolin tower Flush

Units - |ot

Unit Cost - 775 hours, $10, 000 odcs
Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L050 |MISSION SUP SPEC | (CBLFAB.DSP. | KE10H |IndustLS'Lte_San_Steelyvorkers Linear 480.24|Hours
Factors 540 Hours
0.88934 [SYS OGlf?f %%ﬁﬁﬁzﬁfmﬁil
750 |STRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C104S |Closure Management | Line
Factors 160 Hours

0.88934 [SYS 0614001.88934200 - Sv;iﬁs
751 |OVERTIME BASE & PRE 050 [MISSION SUP SPEC | (CBLFAB.DSP. | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 66.70

Factors 75 HOURS
0.88934 [SYS 0614001 .88934200 - Sv:

[ asc IsuppLIES [ 0000 INONE [ c104s IClosure Management | Linear \ 9.026 8?|D:j2m5:|

Factors 10000 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimmlevel required to stripout B454

Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Data:

Item- Stripout B454

Units - Hours

Unit Cost - 710

Unit Cost Adjustment factor - NA
Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO70 |MISSION SUP SPEC Il KE10H |Indu51LS'Lte_San_Steelyvorkers Linear 480.24[Hours

Factors 540 Hours
0.88934 [SYS 0614001.88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EDC5201 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
i Linear ‘ 106 72|Hours |
Factors 120 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
751 |OVERTIME BASE & PRE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear 44.47|Hours
Factors 50 hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444CESO050 - Process Equipment Removal -B450
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated

in B444, room 120. This estimate is considered to be the minimumlevel required to renpve equi pment from B450

Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Data:

Item - Equi pnent Renoval

Units - Hours

Unit Cost - 3709

Unit Cost Adjustment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L060 |MISSION SUP SPEC Il (ELTTCH. WS | KE10H |Indu51LSile Srvs Steelworkers Linear 106.72|Hours

Factors 120 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 2.307 84|Hours

Factors 2595 Hours

0.88934 [SYS 061%?}? ???fﬁﬁzﬁ:mﬁil
750 |STRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C104S |Closure Management | Line

Factors 240 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 461 57|Hours
Factors 519 Hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ 751 lOVERTIMEBASE&PRE. | 1060 IMISSION SUP SPEC Il (FLTTCH. WS | KE10H indust/Site Stvs Steelworkers | Linear \ 209.00 H; [E

Factors 235 HOURS

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444CESO060 - Process Equipment Removal -B451
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated

in B444, room 120. This estimate is considered to be the minimumlevel required to process equipnent renoval for B451.

Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Dat a:

Item - Process Equi pment Renoval - B451
Units - Hours

Unit Cost - 386

Unit Cost Adjustment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO60 |MISSION SUP SPEC Il (FLTTCH. WS | KE10H |IndustLSLte_San_Steelyvorkers Linear 213.44|Hours
Factors 240 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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XVC?ST’\\I/(TD igggggm Rockv Flats Closure Proiect \jgisq;n EE‘SDeC““e Devi
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Linear \ 42.69
Factors 48 Hours
0.88934 [SYS 061 -
| Linear 42.69 Ei ;[2
0.88934 [SYS 06140? BBSBAZOQ_?MSLQED_\-
| Linear 44.47Hours
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444CESOQ70 - Process Equipment Removal -B453
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to renove equi pnent from B453
Experience Item Desc - Buildi ng Deconm ssi oni ng
Br eakdown of Cost Dat a:
Item - Equi pnent Renoval
Units - hours
Unit Cost - 1,300
Unit Cost Adjustnment factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L060 |MISSION SUP SPEC Il (FLTTCH. WS | KE10H |InduleSlte_San_Steﬂlworkers Linear 106.72|Hours
Factors 120 Hours
ite Srvs Steelworkers | Line
Factors 540 Hours
0.88934 [SYS 0614001 .88934200 - System
| Linear ‘ 240 12|Hours
Factors 270 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 240 12|Hours
Factors 270 Hours
0.88934 [SYS 06140? 88934%_
751 |OVERTIME BASE & PRE L060 [MISSION SUP SPEC II (FLTTCH. WS | KE10H lIndust/Site Srvs Steelworkers | Linear 88.93
Factors 100 HOURS
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444CESOQ71 - Stripout -B453
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the mininumlevel required to stripout B453.
Experience Item Desc - Buildi ng Deconm ssioni ng
Br eakdown of Cost Dat a:
Item- Uility Isolation and Reroute
Units - Hours
Unit Cost - 1350
Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources | Cost Element ‘ ill ‘ Devartment Curve [ Ouantitv | units |
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WBS No:
Activitv | D:

igggggm Rockv Flats Closure Proiect \FI’\;;"S”:”H EE‘SDeC““e Devl
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 240 12|Hours |
Factors 270 Hours
0.88934 [SYS 06140101_.&8334209;?13Lem_’
750 ISTRAIGH ME BASE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers | Linear 480.24[Hours
Factors 540 Hours
0.88934 [SYS OGlf?f ???fﬁiif - ﬁﬁfﬁg
750 |STRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C104S |Closure Management | Line
Factors 120 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 240 12|Hours
Factors 270 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
751 |OVERTIME BASE & PRE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear 88.93|Hours
Factors 100 hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444CESOQ72 - Decon B453

BOE

Resources

Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to decontam nate B453.

Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Dat a:

Item- Wility Isolation and Reroute
Units - Hours

Unit Cost - 840

Unit Cost Adjustment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO70 |MISSION SUP SPEC Il KE10H |IndustLS'Lte_San_Steelyvorkers Linear 533.61|Hours
Factors 600 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 106 72|Hours
Factors 120 Hours
0.88934 [SYS 06140? BBSBAZO_O_?MSLQED_\-
751 |OVERTIME BASE & PRE L060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear 53.36lHours
Factors 60 hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz1 - Verify and Review Survey/Decon Procedures

BOE

Resources

Esti mat ors Experience - B444 Radi ol ogi cal Engineer - 10 Years experience. Detailed cost estimate |located in B444, room 120. This estinmate is based on the
| onest |evel of support required to acconplish this procedure review.

Experience Item Desc - Procedure Review

Br eakdown of Cost Data:

Item - Procedure Review

Units - Lot

Unit Cost - 18 hours

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1EDC5201 : . - WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 ISTRAIGHT TIME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C100S |Closure Site Services | Linear ‘ 16.01]Hours
Factors 18 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz10 - Remove and Repack Legacy Waste

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish Processing and renoval Legacy Waste crates and druns from B444.

Experience Item Desc - Waste repackagi ng

Br eakdown of Cost Data:

Item - Legacy Waste Repacking and Renoval

Units - Lot

Unit Cost -11883 hours $182000 ODC

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustnment -Estimators Experience - B444 Line Manager

Experience Item Desc - Legacy waste repacking

Breakdown of Cost Data:

Item - Legacy waste druns and crates

Units - lot

Unit Cost - 3,582 hours of RCT support, 766 hours of supervision, 1899 hours of waste certification, 5,436 hours of D& worker, 107,000 of supplies , waste
crates and anal ytical sanples. $75,000 for SCBA | easing.

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO60 |MISSION SUP SPEC Il (FLTTCH. WS | KE10H |Indu51LS'Lte_San_Steglyvorkers Linear 1.688.86/Hours
Factors 1899 Hours

0.88934 [SYS 061%?}? ???i%ﬁﬁzﬁ:mﬁil
750 |STRAIGH ME BASE L070 [MISSION SUP SPEC KE10H lindust/Site Srvs Steelworkers | Line

Factors 5436 Hours

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C100S |Closure Site Services | Linear ‘ 681 ?4|Hours

Factors 766 Hours

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 3.185 62|Hours

Factors 3582 Hours

0.88934 [SYS 061%?}? ???fﬂﬁzﬁztuems:l
751 |OVERTIME BASE & PRE L070 [MISSION SUP SPEC KE10H lindust/Site Srvs Steelworkers | Line

Factors 200 ot hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ c100s IClosure site Services | Linear | 96586 qalaﬁj
Factors 107000 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 061 ;
[asc Isuppies [ mo10 |[FOREMEN/TEAM LEADS /GROUP | C100S IClosure Site Services [ Linear 67.701.16ID0llats
Factors 75000 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz100 - Make Room for Sources in B126

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to make room for sources in B126.

Experience Item Desc - Mving equi pment

Br eakdown of Cost Data:
Item - Making room
Units - Hours

Unit Cost - 8
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5201 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P080 |HEALTH PHYSICISTS C101S |Hea|th & Safety Linear 7.111Hours
Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz101 - Prepare Documentation for Source Transfer

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to prepare docunentation for source renoval from B444.

Experience Item Desc - Docunent Preparing

Br eakdown of Cost Data:

Item - Docunent

Units - Hours

Unit Cost - 8

Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA

Basis for adjustnment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P080 |HEALTH PHYSICISTS C101S |Hea|th & Safety Linear 7.11|Hours
Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz102 - Survey Source Containers

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to survey source containers.

Experience Item Desc - Radiol ogi cal and Be surveys

Br eakdown of Cost Dat a:

Item - Surveys

Units - 1) Hours 2) Dollars

Unit Cost - 1) 18 2) $775 ODCs
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KE10H |IndustLSLte_San_Steelyvorkers Linear 16.01|Hours
Factors 18 Hours

Factors 264 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 88934200 - Sv:
[ A5H [SUBCONTRACTEDSRVS | P090 |INDUSTRIALHYGIENISTS | C100S IClosure Site Services [ Linear \ 473 qzlmﬁj
Factors 521 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 444Haz103 - Prepare Sources for Transfer

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to prepare sources for transfer.
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5201 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Experience |Item Desc - Shipping preparation

Br eakdown of Cost Data:

Item - Preparing sources for transfer
Units - Hours

Unit Cost - 104

Unit Cost Adjustment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |Indu51LSiLe Srvs Steelworkers Linear 56.03
Factors 63 Hours
0.88934 [SYS 06149? 8893420_0_?1&&[0_\-
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 36.46IHours
Factors 41 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz104 - Transfer Sources to B126

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to transfer sources.

Experience Item Desc - Equi pnment transportation

Br eakdown of Cost Data:

Item - Equi pnent transportation
Units - Hours

Unit Cost - 5

Unit Cost Adjustnment factor - NA
Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KE10H |IndusILS.'Lte_S.an_Steelworkers Linear 4.45|Hours
Factors 5 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz105 - Prepare Closeout Documentation

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinmate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to prepare closeout docunentation.

Experience |tem Desc - Dcounent Preparation

Br eakdown of Cost Data:

Item - C oseout Document

Units - Hours

Unit Cost - 8

Unit Cost Adjustment factor - NA
Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P080 |HEALTH PHYSICISTS C100S |CIQSuLe_Site_S_eDLi_C_&S Linear 7.11[Hours
Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz106 - Overpack/Stabilize Drums for Shipment

BOE |Est imators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinmate located in B444, room 120. This estinmate is
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WBS No: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EDC5201 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
based on the | owest |evel of support required to DU chip processing.
Experience Item Desc - Du processing
Br eakdown of Cost Dat a:
Item- Du chip processing
Units - 1) Hours 2) Dollars
Unit Cost 1) 135 2) $5,000 ODCs
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 _[MISSION SUP SPEC I KE10H |Indu51LSiLe Srvs Steelworkers Linear 72.04|Hours
Factors 81 Hours
0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 24 ()1|Hours
Factors 27 Hours
750 [STRAIGHT TIME BASE To50_|RADIATION CONTROL TEGHNOLIGL] KE10H IncustSie BT R 7Y T
ite Srvs Steelworkers | Line.
Factors 27 Hours
0.88934 [SYS 061. -
|_asc lsuppLIES | o000 INONE | c100s Iciosure site Services Linear iég a1 323 s
Factors 5000 Dollars 1.015 -- FY0O0 Escalation --

Line Item 444Haz107 - Ship Drums

0.88934

[SYS 0614001 .88934200 - Svstem

BOE

Resources

Esti mat ors Experience -
based on the | owest

Experience Item Desc -
Br eakdown of Cost Data:

Item - Ship Druns
Units - 1) Hours

I evel

B444 Manager .
of support

Dr um shi pnent

2) Dollars
Unit Cost - 1) 27 2) $13,000 ODCs
Unit Cost Adjustnment factor -

N A

8 years RFETS experience in simlar activities.
required to ship druns.

Detail ed cost estimate |ocated in B444,

room 120. This estimate is

Revised Unit Cost - N A
Basis for adjustnment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC Il C232s |NG Vehicle/Eauin Maintenance Linear 10.67IHours
Factors 12 Hours
0.88934 [SYS 0614001 .88934200 - Sv:

Linear

750 ISTRAIGH ME BASE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers |

‘ 13 '%4|Hours

Factors 15 Hours
0.88934 [SYS 06140? 88934%—
A5H [SUBCONTRACTED SRVS 0000 INONE C210S |Facilities Mamt & Maintenance Linear 11.825.39|Da
Factors 13000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz108 - Prepare Closeout Documentation

8 years RFETS experience in simlar activities.

BOE Estimators Experience - B444 Manager.
required to Prepare Cosout docunentation.

based on the | owest |evel of support

Experience Item Desc - Docunent Preparation

Detail ed cost estimate |ocated in B444,

room 120. This estimate is
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5201 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Cost Data:

Item - C oseout Documnent

Units - Hours

Unit Cost - 18

Unit Cost Adjustment factor - NA
Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS C102s |OualinLAss_uLance Linear 16.011Hours
Factors 18 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz11 - Prepare Legacy Waste Closeout Documentation

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimate is
based on the |owest |evel of support required to acconplish preparing closeout docunentation.

Br eakdown of Cost Data:

Item - Closeout Docunentation

Units - Lot

Unit Cost -40 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS C222S |Waler_5151em_QnﬂLaliQns Linear 35.57|Hours
Factors 40 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz12 - Prepare IWCP for Legacy Waste Repack

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to acconplish Processing and renoval of Du in RM 202.

Experience Item Desc - | WCP preparation

Br eakdown of Cost Dat a:

ltem- iwcp

Units - Lot

Unit Cost -119 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS C214S |Bujldiun_Maim.ena.nce Linear 48.02|Hours
Factors 54 Hours

0.88934 [SYS 061%?}? ???fﬁﬁ_lﬁztuems:l
Line

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 65 Hours

Line ltem 444Haz13 - Activity Hazards Analysis

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish activity hazards anal ysis.

Experience Item Desc - Hazard Anal ysis

Br eakdown of Cost Data:

Item- Activity Hazard Analysis

Units - Lot

Unit Cost -32 hours $500 ODC

Unit Cost Adjustnment factor -

Page 87 of 141 6/23/00 10:03:27 AM OFFICIAL USE ONLY



WBS No:
Activitv | D:

Resources

igggggm Rockv Flats Closure Proiect \FI’\;;"S”:”H EE‘SDeC““e Devl
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M010 |FOREMEN /| TEAM LEADS /| GROUP | C222S |Wa1g[ Svstem Operations Linear 14.23
Factors 16 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C222S |Water Svstem Operations | Linear ‘ 14 ?'%|Hours
Factors 16 Hours
0.88934 [SYS 061. -
L asH |suscoNTRACTEDSRVS | pogo lINDUSTRIALHYGIENISTS | 2225 |water Sustem Onerations Linear 454.82100llats
Factors 500 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz14 - Develop RWP

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |l owest |evel of support required to acconplish devel opment of RW's.
Experience Item Desc - RWP devel opnent

Br eakdown of Cost Data:

Item- RW
Units - Lot
Unit Cost -40 hours

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | C214s |Buin‘mg_Maimenance Linear 7.11lHours
Factors 8 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C214S |Buildina Maintenance | Linear ‘ 14 ?'%|Hours
Factors 16 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers Linear 14 ?'%|Hours
Factors 16 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz15 - Prepare Legacy Waste Processing Area

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinmate |located in B444, room 120. This estimate is
based on the |l owest |evel of support required to acconplish preparation of a processing area for |egacy waste.
Experience Item Desc - Building containment structures

Br eakdown of Cost Data:

Item - Processing area containnent structure
Units - Lot
Unit Cost -490 hours, $21,024 ODCs

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO70 |MISSION SUP SPEC I KE10H |IndusILS'Lte_San_Steelworkers Linear 320.16|Hours
Factors 360 Hours
0.88934 [SYS 0614001 .88934200 - System
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WBS No:
Activitv | D:

1EDCO05
1EDC5201

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1EDC
SartsInFY *

\ 35.57IHours |

| 750 ISTRAIGHTTIMEBASE | M010 [FOREMEN/TEAM LEADS/GROUP | C214s [Buildina Maintenance Linear
Factors 40 Hours
0.88934 [SYS 061. -
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | KE10H lindust/Site Stvs Steelworkers Linear 80.04lHours
Factors 90 Hours

0.88934

i Matenance

[SYS 06l4I,L)_’0]_.&851351,ZOQ;?ALS.L:-”;L@S:|
Linear 17.150.96IDo

Factors 19000 Dollars 1.015 -- FYO0O Escalation --

[ ASH |SUBCONTRACTEDSRVS | P090 [INDUSTRIALHYGIENISTS | C101S |Health & Safety

0.88934 [SYS 0614001.88934200 - Sv;iéﬁ
Linear ‘ 1.841 12|D

Factors 2024 Dollars 1.02283 -- FY0O Escalation --

Line Item 444Haz16 - WASTE PACKING rm 601, 602

BOE

Resources

0.88934 [SYS 0614001 .88934200 - Svstem

8 years RFETS experience in simlar activities.
required to acconplish Waste Packagi ng in B444.

Esti mat ors Experience - B444 Manager.
based on the | owest |evel of support
Experience Item Desc - Waste Packing
Br eakdown of Cost Data:

Item - Waste Packing

Units - 1 Lot

Unit Cost -5,643 hours, $93, 545
Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

Detail ed cost estimate |ocated in B444,

room 120. This estimate is

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |Indu51LSiLe Srvs Steelworkers Linear 224.11Hours
Factors 252 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 905 '%'%|Hours
Factors 1018 Hours

0.88934

[SYS 06149101_.&8334209;?13Lem_’
| Linear 177.87IHours

Factors

0.88934 [SYS 0614001 .88934200 - Svstem
| Linear ‘ 16.01 |Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLQED_\-
| Linear 482.91[Hours
Factors 543 Hours
0.88934 [SYS 06149_,0]..&8334209;?1&&[0_\
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 2.986.41[Hours
Factors 3358 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 88 q'%|Hours
Factors 100 ot hours
0.88934 [SYS 061 -
[ asc IsuppLIES | o000 InoNE [ coz2s lw. i 75.825.30 gj Zﬂi
Factors 84000 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001.88934200 - System
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WBS No:
Activitv | D:

1EDCO05
1EDC5201

Proiect Baseline Devl
WBSFilter 1EDC
Activity Filter  *

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

SartsIn FY *

| ASH |SUBCONTRACTEDSRVS | P090 [INDUSTRIALHYGIENISTS | C222S |water Svstem Operations

Factors 8100 Dollars

Linear

7.368.13IDollars

1.02283 -- FY0O Escalation --
0.88934

Line ltem 444Haz17 - Prepare IWCP for Fixative Application

[SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish prepare |WCP.
Experience Item Desc - | WCP preparation
Br eakdown of Cost Data:
Item - |WCP
Units - Lot
Unit Cost -119 hours
Unit Cost Adjustnment factor -
Revised Unit Cost -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS C214S |Bu_i1dmg_M3_mtenance Linear 48.02|Hours
Factors 54 Hours
0.88934

Factors

0.88934

Line Item 444Haz18 - Ver. /Rev. Existing IWCP, WGI, RWP, and AHA

[SYS 061%?}? ???ffﬁgf - ﬁiiiﬁg
Line

[SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |owest |evel of support required to verify procedures.
Experience Item Desc - Procedure verification
Br eakdown of Cost Data:
Item - Waste Packing
Units - Lot
Unit Cost -12 hours, $500 CODCs
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C222S |water Svstem Operations Linear 10.67|Hours

Factors 12 Hours

Dollars

Line Item 444Haz19 - WASTE PACKING RM 101

1.02283 -- FY0O Escalation --

0.88934

[SYS 0614001 .88934200 - Svstem

EEsti mators Experience -

B444 Manager .

8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444,

room 120. This estinmate is

BOE based on the |l owest |evel of support required to acconplish Waste Packaging in B444.

Experience |tem Desc - Waste Packing

Br eakdown of Cost Data:

Item - Waste Packing

Units - Lot

Unit Cost -7968 hours, $69809 ODCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl
ActivitvID:  1EDC5201 . , . WBSFilter ~ 1EDC
Baseline Cost and Basis of Estimate Adtivity Eilter Sartsin EY R
[ 750 ISTRAIGHT TIME BASE [ co10 ICARPENTERS [ KE10H [indust/Site Srvs Steelworkers Linear \ 320.16/Hours |
Factors 360 Hours
088934 [SYS 0614010J_.&833420L?13Lem_’
750 |ISTRAIGH ME BASE 060 |IMISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers Linear 1.316.23[Hours
Factors 1480 Hours

0.88934 [SYS 0614001.88934200 - Svstem
Linear ‘ 195 66|Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
Linear 32.02|Hours
Line
Factors 754 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers Linear ‘ 4,284 8R|Hours
Factors 4818 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers Linear 88.93|Hours
Factors 100 OT hours
0.88934 [SYS 061 -
[ asc IsuppLIES | o000 InoNE [ cozos Iw i 46.578.40 Sj Zﬂi
Factors 51600 Dollars 1.015 -- FYO0O Escalation --

0.88934

| ASH |SUBCONTRACTEDSRVS | P090 [INDUSTRIALHYGIENISTS | C222S |water Svstem Operations

[SYS 0614001 .88934200 - Sv;iéﬁ
Linear ‘ 16.563 74|D

Factors 18209 Dollars 1.02283 -- FY0O Escalation --

Line ltem 444Haz2 - Develop Survey Plans

0.88934 [SYS 0614001 .88934200 - Svstem

Radi ol ogi cal Engi neer B444 - 10 years experience. Detailed cost estimate |ocated in B444,
required to acconplish the devel opnment of the survey plans.
Devel opnent of Survey Pl ans

BOE Esti mat ors Experience -
| onest |evel of support
Experience Item Desc -
Br eakdown of Cost Data:
Item -Survey Plan
Units - Lot

Unit Cost - 50 Hours
Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

room 120. This estimate is based on the

reduct i ons.

Resources Cost Element ll Department

Curve Quantity Units

750 |STRAIGHT TIME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetv

Linear 35.57IHours

Factors 40 Hours

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers

0.88934 [SYS 0614001.88934200 - Sv;iﬁs
Linear ‘ 8.89

Factors 10 Hours

Line ltem 444Haz20 - WASTE PACKING B447

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mat ors Experience - B444 Manager.
based on the | owest |evel of support
Experience Item Desc - Waste Packing
Br eakdown of Cost Data:

8 years RFETS experience in simlar activities.
required to acconplish Waste Packagi ng in B447.

Detail ed cost estimate |ocated in B444,

room 120. This estimate is
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WBS No:
Activitv | D:

1EDCO05
1EDC5201

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1EDC

Activity Filter  *

SartsIn FY *

Item - Waste Packing

Units - Lot

Unit Cost -3161 hours, $32283 ODCs
Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |Indu51LSiLe Srvs Steelworkers

Linear

160.08

Factors 180 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 614 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 1.521 66|Hours
Factors 1711 Hours
750 |STRAIGHT TIVE BASE 010 [FOREMEN / TEAM LEADS 1 GROUP | C1045 [Ciosure ana BT M7 YAV
agement | Line
Factors 120 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS C102S |Quality Assurance | Linear ‘ 97 83|Hours
Factors 110 Hours
0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 16.01 |Hours
Factors 18 Hours
0.88934 [SYS 061%?f ???fﬁﬁ;&mﬁil
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Line
Factors 333 Hours
0.88934 [SYS 0614001.88934200 - Sviﬁs
751 |OVERTIME BASE & PRE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 66.70
Factors 75 ot hours
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ c104s Iciosure Management | Linear | 22567.05D0 232
Factors 25000 Dollars 1.015 -- FY0O0 Escalation --
0.88934

[ AsH ISUBCONTRACTEDSRYS | P00 [INDUSTRIALHYGIENISTS | C101S |Health & Safety

[SYS 061%?}? ???giigﬁ - ﬁ;iﬁﬁ
| Line

Factors 7283 Dollars 1.02283 -- FY0O Escalation --

Line Item 444Haz21 - WASTE PACKING RM 104, 109 areas

0.88934

[SYS 0614001 .88934200 - Svstem

BOE EEsti mat ors Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estinate is
based on the | owest |evel of support required to acconplish Waste Packaging in B444.
Experience Item Desc - Waste Packing
Br eakdown of Cost Data:
Item - Waste Packing
Units - Lot
Unit Cost -3151 hours, $32283 ODCs
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBS No:
Activitv | D:

1EDCO05
1EDC5201

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

[ 750 ISTRAIGHT TIME BASE |

C010 |CARPENTERS

Factors 180 Hours

[ KE10H [indust/Site Srvs Steelworkers

Proiect Baseline Devl
WBSFilter 1EDC
Activity Filter  * SartsInFY *
Linear ‘ 160.0
0.88934

750 ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers

614

Factors

[SYS 06149101_.&8334209;?13Lem_’
Linear 546.06/|Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Linear ‘ 97 83|Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEEG_’-
Linear 16.01[Hours
Line
Factors 333 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 1.521 66|Hours
Factors 1711 Hours
0.88934 [SYS 06140? BBQBAZOQ_fMSLem_’-
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers Linear 57.81IHours
Factors 65 ot hours
0.88934 [SYS 061 -
[ asc IsuppLIES | o000 InoNE [ cozos Iw i
Factors 25000 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ AsH [SUBCONTRACTEDSRVS | P90 [INDUSTRIAL HYGIENISTS | c222S |water Svstem Operations [ Linear | 6624 qslrxﬁj
Factors 7283 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Svstem

Line Item 444Haz22 - WASTE PACKING Basement

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish Waste Packaging in B444.
Experience Item Desc - Waste Packing
Br eakdown of Cost Data:
Item - Waste Packing
Units - Lot
Unit Cost -9078 hours, $76209 ODCs
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE C010 |CARPENTERS KE10H |Indu51LSiLe Srvs Steelworkers Linear 320.16/Hours
Factors 360 Hours
0.88934

750 ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers

Factors 1480

[SYS 0614001 .88934200 - System
| Linear ‘ 1.316 ?'%|Hours

Factors

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

igggggm Rockv Flats Closure Proiect \FI’\;;“S‘*‘;“ EE‘SDeC““e Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS C222S |Water Svstem Operations | Linear ‘ 195 66|Hours |

Factors 220 Hours

0.88934 [SYS 06140? BBQBAZQD_?MSL&m_’-
| Linear 32.02|Hours

0.88934 [SYS 061%% %%ﬁif)ﬁzﬁuemﬁil
| Line

0.88934 [SYS 0614001.88934200 - Svsﬁs
750 |ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 5.174.19

Factors 5818 Hours

0.88934 [SYS 06140? BBQBAZQD_?MSL&m_’-
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear 44.47|Hours

Factors 50 ot hours

0.88934 [SYS 061 -
[ asc IsuppLIES | o000 InoNE | c2225 lwater Svstem Onerations inear 52.355.561Do Zﬂi
Factors 58000 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001.88934200 - Svsiéﬁ

A5H [SUBCONTRACTED SRVS P090 [INDUSTRIAL HYGIENISTS C222S |Water Svstem Operations | Linear ‘ 16.563 74|D

Factors 18209 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz23 - WASTE PACKING Mezzanine

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish Waste Packagi ng in B444.

Experience Item Desc - Waste Packing

Br eakdown of Cost Data:

Item - Waste Packing

Units - Lot

Unit Cost -5271 hours, $562910DCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |Indu51LSiLe Srvs Steelworkers Linear
Factors 288 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 908 Q1|Hours

Factors 1022 Hours

0.88934 [SYS 061. -
[ 750 IsTRAGHTTIMEBASE | mo010 IFOREMEN/TEAM LEADS / GROUP | C222S |water Svstem Oerations | Linear 142.29 Ei [2

Factors 160 Hours
0.88934 [SYS 06140? 88934200 - %Ms_tem
i i 156.52|Hours
Factors 176 Hours
0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 32 0?|Hours
Factors 36 Hours
0.88934 [SYS 06140? BBQSAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 486.47|Hours
Factors 547 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EDC5201 Baseline Cost and Basis of Estimate \NB.S.F'lte.r 1EDC
Activity Filter  *

SartsIn FY *

750 |ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘

2.616 44|Hours |

Factors 2942 Hours

0.88934 [SYS 061. -
[ 751 lOVERTIMEBASE&PRE. | T070 IMAINT. TECHS. (INSTRUMENT TEC | KE10H Indust/Site Stvs Steelworkers | Linear 88.93lHours

Factors 100 ot hours

0.88934 [SYS 061 ;
[_asc IsuppLIES | 0000 INONE | co22s |water svstem Operations Linear 39.718.01/Do Zﬂi
Factors 44000 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001.88934200 - Sv:

A5H [SUBCONTRACTED SRVS P090 [INDUSTRIAL HYGIENISTS C222S |Water Svstem Operations | Linear ‘

11.180 46|Dn ;g

Factors 12291 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz24 - WASTE PACKING Be Shop

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is

based on the | owest |evel of support required to acconplish Waste Packagi ng in B444.
Experience Item Desc - Waste Packing

Br eakdown of Cost Data:

Item - Waste Packing

Units - Lot

Unit Cost -5,663 hours, $118,057 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |Indu51LSiLe Srvs Steelworkers Linear 179.65|Hours
Factors 202 Hours

0.88934 [SYS 0614001.88934200 - Sv:

635.88 H; ig

750 ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear

Factors 715 Hours

0.88934 [SYS 061 -
| Linear 151.19 Ei ;[2

Factors 170 Hours

0.88934 [SYS 0614001.88934200 - Sv:

| Linear

22 ?'%|Hours

0.88934 [SYS 061 -
| Linear 778.17/Hours

Factors 875 Hours

0.88934 [SYS 061%?}? ???g@%&ﬁiemr_s:l
750 |STRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Line

Factors 2559 Hours

0.88934 [SYS 0614001.88934200 - Sv:

222 '%4|Hours

751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear

Factors 250 ot hours

0.88934 [SYS 061 )
[asc_IsuppLIES | 0000 InONE | c222s lwater Svstem Operations | linear 23.289.20 Sj Zfi
Factors 25800 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1EDC5201 : . - WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
A5H |SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS C222S |Water Svstem Operations | Linear ‘ 7.825.68Dollars |
Factors 8603 Dollars 1.02283 -- FY00 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz25 - Closeout Documentation

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish cl oseout docunentation.

Experience Item Desc - closeout docunentation

Breakdown of Cost Data:

Item - cl oseout document

Units - Lot

Unit Cost -28 hours,

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS C222S |Wa1g[ Svstem Operations Linear 24.90)
Factors 28 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz26 - Perform Surveys/Decon as reqd to Release Basemnt

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish decontani nation.

Experience Item Desc - Decontani nation

Br eakdown of Cost Data:

Item - Decontam nation

Units - Lot

Unit Cost -1125 hours, $1000 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KE10H |Indu51LSiLe Srvs Steelworkers Linear 920.47|Hours
Factors 1035 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

[ 750 ISTRAIGHTTIMEBASE | T070 IMAINT. TECHS. (INSTRUMENT TEC | KE10H lindust/Site Stvs Steelworkers | Linear \ 80.04lHours

Factors 90 Hours

0.88934 [SYS 061 ;
[ asc IsuppLIES | 0000 InONE [ co22s lwater Svstem Operations inear 902.68 Sj Zﬂi
Factors 1000 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz27 - Document and Depost areas as completed

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the | owest |evel of support required to acconplish docunentation and deposting of areas.

Experience |tem Desc - docunentation and deposting of areas

Br eakdown of Cost Dat a:

Item - docunentation and deposting of areas

Units - Lot

Unit Cost -250 hours, $1000 ODCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1EDC5201 : . - WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 ISTRAIGHT TIME BASE P080 |HEALTH PHYSICISTS C222S |Water System Operations | Linear ‘ 222.34]Hours
Factors 250 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz28 - Perform Surveys/Decon as reqd to Release NDT

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish decontani nation.

Experience Item Desc - Decontanination

Br eakdown of Cost Data:

Item - Decontam nation

Units - Lot

Unit Cost -425 hours, $1000 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE TO50 |RADIATION CONTROL TECHNOLIGI | KE10H |Indu51LSiLe Srvs Steelworkers Linear 344.18
Factors 387 Hours
0.88934 [SYS 0614001.88934200 - Sviﬁs
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 33.79
Factors 38 Hours
0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE [ c222s |water Svstem Operations | Linear 902.68 Si 232
Factors 1000 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz29 - Perform Surveys/Decon as reqd to Release B447

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish decontamni nation.

Experience |Item Desc - Decontani nation

Br eakdown of Cost Dat a:

Item - Decontamination

Units - Lot

Unit Cost -713 hours, $1000 ODCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE TO50 |RADIATION CONTROL TECHNOLIGI | KE10H |Indu51LSiLe Srvs Steelworkers Linear 610.09|Hours
Factors 686 Hours
0.88934 [SYS Oﬁlf?f ???%figﬁ - ﬁi;iig
750 |STRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Line
Factors 27 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ c222s |water Svstem Operations | Linear \ 902 saluﬁj
Factors 1000 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz3 - APPLICATION CONTAM CTL Be Shop

BOE Esti mators Experience - B444 Line Manager, 18 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte
is based on the |owest |evel of support required to acconplish the application of fixative.
Experience Item Desc - Previous fixative application in building
Br eakdown of Cost Dat a:
Item - Fixative application
Units - |ot
Unit Cost - 72 hours, $2482 of subcontracted Indutrial Hygenist support $14482 ODC
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WBS No: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EDC5201 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGL | KE10H |Indu51LSiLe Srvs Steelworkers Linear 16.01IHours
Factors 18 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
750 |ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 48 0?|Hours
Factors 54 Hours
0.88934 [SYS 061. -
[ asc IsuppLIES [ o000 INONE | c222s |water Svstem Operations | Linear 10.832.19 Di 232
Factors 12000 Dollars 1.015  -- FY0O Escalation --

Factors 2482 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz30 - Perform Surveys/Decon as reqd to Release B448

BOE

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish decontani nation.

Experience Item Desc - Decontanination

Br eakdown of Cost Data:

Item - Decontam nation

Units - Lot

Unit Cost -389 hours, $1000 ODCs

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources

Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KE10H |Indu51LS_ile Srvs Steelworkers Linear 312.16/Hours

Factors 351 Hours

0.88934 [SYS 0614001.88934200 - Sviﬁs
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 33.79

Factors 38 Hours

0.88934 [SYS 061 -
A5C_|SUPPLIES | 0000 InONE [ co22s lwater Svstem Operations inear 902.68 Sj Zﬂi

Factors 1000 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz31 - Perform Surveys/Decon as reqd to Release Rm 179

BOE

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the | owest |evel of support required to acconplish decontamni nation.

Experience |Item Desc - Decontani nation

Br eakdown of Cost Dat a:

Item - Decontamination

Units - Lot

Unit Cost -972 hours, $1000 ODCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources |

Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

igggggm Rockv Flats Closure Proiect \FI’\;;"S”:”H EE‘SDeC““e Devl
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 720, 37|Hours |
Factors 810 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
750 |ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear 144.07|Hours
Factors 162 Hours
0.88934 [SYS 061 -
[ asc IsuppLIES | o000 InoNE | c2225 lwater Svstem Onerations inear 902.68 Sj Zﬂi
Factors 1000 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz32 - Perf Surv/Decon as reqd to Release B453

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish decontani nation.

Experience Item Desc - Decontanination

Br eakdown of Cost Data:

Item - Decontam nation

Units - Lot

Unit Cost -425 hours, $1000 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KE10H |IndustLS'Lte_San_Steelworkers Linear 344.1
Factors 387 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLELD_\-
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 33.79IHours
Factors 38 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ c222s |water Svstem Operations | Linear \ 902 saluﬁj
Factors 1000 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz33 - Perform Surveys/Decon as reqd to Release Rm 138

BOE

Resources

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish decontani nation.

Experience Item Desc - Decontanination

Br eakdown of Cost Data:

Item - Decontam nation

Units - Lot

Unit Cost -423 hours, $1000 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KE10H |IndustLS'Lte_San_Steelyvorkers Linear 312.16|Hours
Factors 351 Hours
0.88934 [SYS 06140? 8893%—
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 64.03
Factors 72 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[ asc_IsuppLIES [ 0000 INoNE [ c2225 lwater Svstem Onerations | Linear \ 902 sabolii-é:l
Factors 1000 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5201 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem 444Haz34 - Perform Surveys/Decon as reqd to Release Misc.

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish decontani nation.

Experience Item Desc - Decontanination

Br eakdown of Cost Data:

Item - Decontam nation

Units - Lot

Unit Cost -713 hours, $1000 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO70 |MISSION SUP SPEC Il KE10H |IndustLSLte_San_Steelyvorkers Linear 24.01[Hours
Factors 27 Hours
0.88934 [SYS 06140? 8893420_0_?1&&[0_\-
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 610.09|Hours
Factors 686 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ c104s Iclosure Management | Linear \ 902 GBlD_OsJJLzb
Factors 1000 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz35 - Prepare Closeout Documentation

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish closeout docunentation.

Experience Item Desc - closeout docunentation

Br eakdown of Cost Data:

Item - cl oseout document

Units - Lot

Unit Cost -18 hours,

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P080 |HEALTH PHYSICISTS C222S |Waler_slslem_Qnﬂa1igns Linear 16.01|Hours
Factors 18 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz4 - APPLICATION CONTAM CTL Fixative Rm 601

BOE Esti mators Experience - B444 Line Manager. 18 years RFETS experience in simlar activities. Detailed cost estinmate |located in B444, room 120. This estimte
is based on the | owest |evel of support required to acconplish the application of fixative.
Experience Item Desc - Previous fixative application in building
Br eakdown of Cost Dat a:
Item - Fixative application
Units - |ot
Unit Cost - 243 hours, $10,482 ODC
Unit Cost Adjustment factor -
Revi sed Unit Cost -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE TO50 |RADIATION CONTROL TECHNOLIGI | KE10H |IndusILS_i]_e Srvs Steelworkers Linear 24.01[Hours
Factors 27 Hours

0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:
Activitv | D:

1EDCO05
1EDC5201

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1EDC
SartsInFY *

Linear ‘

750 |ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers 192.10|
Factors 216 Hours
0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE [ c222s |water Svstem Operations Linear 7.221.46]Do 232
Factors 8000 Dollars 1.015 -- FY0O0 Escalation --

2482

1.02283 -- FY0O Escalation --

Factors Dollars

Line ltem 444Haz45 - Arrange Shipment of BeAST source to Vendor

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is

based on the | owest |evel of support required to arrange for shipment of BeAST sources.

Experience Item Desc -

Br eakdown of Cost Data:

Item - Beast Source

Units - Lot

Unit Cost $579 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units

ASH |SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS Cc101s |Hea|th&Saf_etv Linear 526.6

Factors 579 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz46 - Verify and Review Procedure for Source Removal

B444 Manager. 8 years RFETS experience in simlar activities.

Detailed cost estinate |located in B444,

room 120. This estinate is

BOE Estimators Experience -
based on the |lowest |evel of support required to verify/review procedures.
Experience Item Desc - procedure review
Br eakdown of Cost Dat a:
Item - procedure review
Units - Lot
Unit Cost -9 hours,
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P080_|HEALTH PHYSICISTS C101S |Health & Safetv Linear 8.00)
Factors 9 Hours

Line Item 444Haz47 - Package BeAST Source for shipment

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the | owest |evel of support required to package BeAST sources for shipnent.
Experience Item Desc - Radiol ogi cal packagi ng
Br eakdown of Cost Dat a:
Item - Source Packagi ng
Units - Lot
Unit Cost -27 hours, $579 ODCs
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |

Page 101 of 141

6/23/00 10:03:33 AM OFFICIAL USE ONLY




WBS No:
Activitv | D:

1EDCO05
1EDC5201

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1EDC

Activity Filter  * SartsInFY *
[ 750 |STRAIGHTTIMEBASE | 1070 IMiSSIONSUPSPECII | kD10H 776 Complex Steelworkers Linear \ 16.01Hours |
Factors 18 Hours
0.88934 [SYS 061 -
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers Linear 8.00
Factors 9 Hours
0.88934 [SYS 06140? 88934200 - ﬁﬁﬁi
A5H [SUBCONTRACTED SRVS P090 [INDUSTRIAL HYGIENISTS C101S |Health & Safetvy Linear 526.68
Factors 579 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz48 - Activity Hazards Analysis

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to anal yze the hazards of this activity.
Experience Item Desc - Hazards Anal ysis
Br eakdown of Cost Data:
Item - Hazards Analysis
Units - Lot
Unit Cost -12 hours, $285 ODCs
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C104S |CIO§_uLeManauement Linear 7.11lHours
Factors 8 Hours
0.88934 [SYS 06140? BBQBAZOQ_?A&LQED_\-
750 |STRAIGH ME BASE P080 [HEALTH PHYSICISTS C101S [Health & Safety Linear 3.56/Hours
Factors 4 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
| ASH |SUBCONTRACTEDSRVS | P090 [INDUSTRIAL HYGIENISTS | C101S |Health & Safety [ Linear \ 259 paln(ﬁj
Factors 285 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz49 - Ship BeAST Source to Vendor

BOE Esti mat ors Experience -
based on the |owest |evel
Experience Item Desc -
Br eakdown of Cost Data:
Item - Shippin Beast Sources
Units - Lot

Unit Cost -27 hours,
Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project

B444 Manager .
of support
Radi ol ogi cal

$1000 ODCs

8 years RFETS experience in simlar activities.
required to ship BeAST sources.
Shi ppi ng

productivity/efficiency factor for commtted but as yet undefined cost

Detail ed cost estimate |ocated in B444,

reducti ons.

room 120. This estimate is

Resources Cost Element

ill Department

Curve

Quantity

Units

750 |STRAIGHT TIME BASE

LO70 |MISSION SUP SPEC I KE10H |Ma1LSimALard Steel Workers

Linear

16.01

Hours

Factors 18 Hours

0.88934 [SYS 061

750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers

Factors 9

Line Item 444Haz5 - DU REMOVAL RM202

Linear

8.00)

0.88934

[SYS 0614001 .88934200 - Svstem

BOE Estimators Experience -
based on the |owest |evel
Experience |Item Desc -

B444 NManager .
of support required to acconplish Processing and renoval
Processing DU

8 years RFETS experience in simlar activities.
of Du in RM 202.

Detail ed cost estinate |ocated in B444,

room 120. This estinate is
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WBS No: 1EDCO5 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1EDC5201 Baseline Cost and Basis of Estimate WBSFilter iLEDC

Activity Filter SartsIn FY *

Br eakdown of Cost Dat a:

Item - DU Processing

Units - Lot

Unit Cost -3015 hours $72027 ODC
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C222S |Wa1g[ Svstem Operations Linear 355.74|Hours
Factors 400 Hours

0.88934 [SYS 0614()? 88934200 - ﬁi;iig
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 627.88

Factors 706 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 1.608 8?|Hours

Factors 1809 Hours

0.88934 [SYS 06140? 8393%—
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 88.93

Factors 100 hours

0.88934 [SYS 061 -
[ asc IsuppLIES | o000 InoNE [ cozos lw i
Factors 96000 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz50 - Develop RWP
BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444, room 120. This estimate is
based on the | owest |evel of support required to devel op a RWP.
Experience Item Desc - RWP devel opnent
Br eakdown of Cost Data:
Item - RWP
Units - Lot
Unit Cost 16 hours
Unit Cost Adjustnment factor -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M010 |FOREMEN /| TEAM LEADS /| GROUP | C104S |CIosuLeManaaement Linear 3.56/Hours
Factors 4 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 3 56|Hours

0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
| Linear 3.56/Hours

0.88934 [SYS 06140? 8893420_0_?1&&[0_\-
| Linear 3.56/Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz51 - Prepare Closeout Documentation
BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to prepare closeout docunentation.
Experience Item Desc - docunent preparation
Br eakdown of Cost Data:
Item - cl oseout documents
Units - Lot
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WBS No:
Activitv | D:

Resources

igggggm Rockv Flats Closure Proiect \FI’\;;“S”;“ EE‘SDeC““e Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost -, $2000 ODCs

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

Line Item 444Haz52 - Prepare IWCP for Draining of Proc. Equip.

BOE

Resources

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS c101S |Health & Safety Linear 909.65[Dollars
Factors 1000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Esti mat ors Experience -
based on the | owest |evel
Experience Item Desc -
Br eakdown of Cost Data:

Item- IWCP
Units - Lot
Unit Cost 87 hours

Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnment -

B444 Manager .

8 years RFETS experience in simlar activities.

of support required to prepare |WCP.
I WCP prepar ation

Detail ed cost estimate |ocated in B444,

room 120. This estimate is

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS Cc104s |CIosuLeManaaement Linear 35.57IHours
Factors 40 Hours
0.88934 [SYS 0614001 .88934200 -

750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S _|Closure Manaagement

Factors 47 Hours

Line Iltem 444Haz53 - Activity Hazards Analysis

BOE

Resources

| Linear

Sviﬁs
41.80]

0.88934

[SYS 0614001 .88934200 - System

Esti mators Experience -
based on the | owest |evel
Experience |Item Desc -
Br eakdown of Cost Data:

Item - Hazards Anal ysis
Units - Lot
Unit Cost 12 hours $200 ODCs

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

B444 NManager .
of support
Hazards anal ysis

8 years RFETS experience in simlar activities.

required to anal yze hazards of Equi prent drai ning.

Detailed cost estinate |located in B444,

room 120. This estinate is

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | C104s |CIosuLeManaaement Linear 7.11lHours
Factors 8 Hours
0.88934 [SYS 0614001 .88934200 - System
750 |STRAIGH ME BASE P080 [HEALTH PHYSICISTS C101S |Health & Safety Linear 356|Hours
Factors 4 Hours
0.88934

[ AsH ISUBCONTRACTEDSRYS | P00 [INDUSTRIALHYGIENISTS | C101S |Health & Safety

Factors 200 Dollars

Line Item 444Haz54 - Prepare RWP

BOE

[SYS 061%
Linear 181.93

1.02283 -- FY0O Escalation --

0.88934

[SYS 0614001 .88934200 - Svstem

Esti mators Experience -
based on the |owest |evel
Experience |tem Desc -

B444 NManager .

8 years RFETS experience in simlar activities.

of support required to prepare RWP.
RWP preparation

Detail ed cost estinate |ocated in B444,

room 120. This estinate is
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WBS No: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EDC5201 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Br eakdown of Cost Data:
Item- RW
Units - Lot
Unit Cost 16 hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | C104s |CIosuLeManaaement Linear 3.56|Hours
Factors 4 Hours
0.88934 [SYS 0614()? 8893420_0_%5.@]]_\-
750 ISTRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C104S |Closure Management | Linear 3.56/Hours
Factors 4 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetv | Linear ‘ 356|Hours
Factors 4 Hours
0.88934 [SYS 06149? BBSBAZOQ_?MSLELD_\-
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 3.56/Hours
Factors 4 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz55 - Sample and Analyze Machine Oil

8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444,

BOE Estimators Experience - B444 Manager.
from process equi pnent.

based on the |l owest |evel of support required to sanple and anl ayze oil
Experience Item Desc - Sanpling and Analysis

Br eakdown of Cost Dat a:

Item - Sanples and Anal ysis

Units - Lot

Unit Cost 160 hours, $135,000 ODCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

reductions.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

room 120. This estinate is

ill Department Curve

Quantity Units

Resources Cost Element

Linear

71.15IHours

750 |STRAIGHT TIME BASE LO70 |MISSION SUP SPEC Il KE10H |IndustLSlte_San_Steelyvorkers

Factors 80 Hours

0.88934

750 ISTRAIGH ME BASE MO10 [FOREMEN / TEAM LEADS / GROUP C104S _[Closure Manaaement

[SYS 06149_?]..&8&34209;?1&&[0_\
Linear 35.57IHours

Factors 40

0.88934 [SYS 0614001 .88934200 - Svstem

Factors

0.88934 [SYS 0614001 .88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS 0000 INONE K267S_|Analvtical Lahoratorv Services | Linear | 122802 ?0|D§ 232
Factors 135000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz56 - Drain Process Equipment
BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to drain oil from process equipnent.

Experience Item Desc - Equyi pnment drai ning
Br eakdown of Cost Dat a:

Item - Equi pnent Draining

Units - Lot

Unit Cost 4494 hours $8208 ODCs

Unit Cost Adjustment factor -
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WBS No:
Activitv | D:

Resources

igggggm Rockv Flats Closure Proiect \FI’\;;“S‘*‘;“ EE‘SDeC““e Devl
. ) . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L060 |MISSION SUP SPEC Il (ELTTCH. WS | KC20H |Bu' dina Trades Proi C Estimatina Only Linear 438.45|Hours
Factors 493 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE 070 [MISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 1.389 15|Hours
Factors 1562 Hours
0.88934

750 ISTRAIGH ME BASE 070 IMISSION SUP SPEC KE10H lIndust/Site Srvs Steelworkers |

Factors 601 Hours

[SYS 06l4I,L)_’0]_.&851351,ZOQ;Iﬁljz.Luin:|
Linear 534.49
0.88934

750 ISTRAIGH ME BASE MO10 [FOREMEN / TEAM LEADS / GROUP C104S [Closure Manaaement |

Factors 200 Hours

[SYS 061%?}? ???fﬁigf - ﬁiiiﬁg
Line

0.88934

750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers |

Factors 1306 Hours

[SYS 0614001 .88934200 - Sv:
Linear ‘ 1.161.48 I:I; ;2
0.88934

Factors 200

[SYS 061%?}? ???fﬁigf - ﬁiiiﬁg
Line
0.88934

[SYS 061%?}? ???ijégf - ﬁ;iﬁﬁ
Line

[ ASH ISUBCONTRACTEDSRYS | P00 [INDUSTRIALHYGIENISTS | C101S |Health & Safety |

Factors 8208 Dollars

1.02283 -- FY0O Escalation --

Line ltem 444Haz57 - Dispose of Oil from Process Equipment

BOE

Resources

0.88934 [SYS 0614001 .88934200 - Svstem

Esti mat ors Experience -
based on the | owest |evel
Experience Item Desc - Equi pnent
Br eakdown of Cost Data:

Item - Equi pnent Draining
Units - Lot

Unit Cost 306 hours

Unit Cost Adjustnment factor -
Revi sed Unit Cost -

B444 Manager .
of support

8 years RFETS experience in simlar activities.
required to ship oil from process equi prent.
dr ai ni ng

. 88934

Detail ed cost estimate |ocated in B444,

room 120. This estimate is

Basis for adjustnment - system project cuts
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC Il KE10H |Ma1|_51mmard Steel Workers Linear 136.07IHours
Factors 153 Hours
0.88934 [SYS 0614001 .88934200 - System
| Linear ‘ 104 0R|Hours
Factors 117 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLQm_\-
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers Linear 32.02|Hours
Factors 36 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz58 - Closeout Doc. & Update Idle Equip List

BOE

Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities.
based on the | owest |evel of support required to update equiprent |ist

Experience Item Desc - Docunent preparation

Br eakdown of Cost Data:

Item - 1dle Equipnent |ist Updating

Detail ed cost estimate |ocated in B444,

room 120. This estimate is
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5201 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - Lot

Unit Cost 40 hours

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS C102s |OualinLAss_uLance Linear 35.57IHours
Factors 40 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Iltem 444Haz59 - Verify Analytical Data

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinmate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to verfiy analytical data.

Experience Item Desc - data verification

Br eakdown of Cost Dat a:

Item- Verfiy Analytical Sanple Data

Units - Lot

Unit Cost 18 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS C102S |Oua.linLAss_urance Linear 16.01/Hours
Factors 18 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz6 - DU REMOVAL B444 RM 204

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to acconplish Processing and renpval of Du in RM 204.

Experience Item Desc - Processing DU

Br eakdown of Cost Data:

Item - DU Processing

Units - Lot

Unit Cost -1196 hours $30,376 ODC

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN/TEAM LEADS / GROUP | C222S |Wa1g[ Svstem Operations Linear 106.72IHours
Factors 120 Hours
750 |STRAIGHT TIVE BASE Tos0_|RADIATION CONTROL TECHNOLIGL] KE10t indususte O e o]
ite Srvs Steelworkers | Line
Factors 351 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 600, '%1|Hours
Factors 675 Hours
0.88934 [SYS 06149? 8893420_0_?1&&[0_\-
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 44.47|Hours
Factors 50 hours
0.88934 [SYS 061 -
[ asc IsuppLIES | o000 InoNE [ cozos Iw i
Factors 37200 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5201 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem 444Haz60 - Determine Quantities/Disposition of Dep. Uranium

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to determine the quantitities and disposition of depleted U aniumin B444.

Experience Item Desc - Du processing

Br eakdown of Cost Data:

Item - Disposition of Uranium

Units - Lot

Unit Cost 200 hours $7000 ODCs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |Clo§_uLeMananement Linear 177.87|Hours
Factors 200 Hours

Factors 7000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz61 - Prepare IWCP for DU Removal

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to prepare | WP package.
Experience Item Desc - | WCP preparation
Breakdown of Cost Data:
Item- |WCP
Units - Lot

Unit Cost 172 hours

Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS C104s |CIosuLeManaaement Linear 71.15IHours
Factors 80 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S |Closure Manaaement | Linear ‘ 81 R?|Hours

Factors 92 Hours

0.88934 [SYS 0614001.88934200 - Svstem
Line ltem 444Haz62 - Activity Hazards Analysis

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to analyze hazards for Du preocessing.

Experience Item Desc - Hazards Analysis

Br eakdown of Cost Dat a:

Item - Hazards Analysis

Units - Lot

Unit Cost 18 hours $500 ODCs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS /| GROUP | C104S |CIosuLeManaaement Linear 14.23
Factors 16 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EDCO05
1EDC5201

Proiect Baseline Devl
WBSFilter 1EDC
Activity Filter  *

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate QarsinEy | *

[ 750 |STRAIGHTTIMEBASE | P080 IHEALTHPHYSICISTS | C101S |Health & Safety

Factors 12

Linear ‘ 10 67|Hours |

0.88934

[ ASH |SUBCONTRACTEDSRVS | P090 [INDUSTRIALHYGIENISTS | C101S |Health & Safety

Factors 500 Dollars

Line Item 444Haz63 - Develop RWP

[SYS 0614,L)]OJ_.ELEﬁBAZOQ;?;L&L:nﬂ;is:|
Linear 454.82[Do

[SYS 0614001 .88934200 - System

1.02283 -- FY0O Escalation --
0.88934

BOE Estimators Experience -
based on the | owest |evel
Experience |Item Desc -
Br eakdown of Cost Data:
Item- RW

Units - Lot

Unit Cost 24 hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimte includes a project

B444 NManager .
of support required to devel op a RWP.
RWP devel opnent

8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444, room 120. This estinate is

productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element

ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE

C104S |CIO§uLeManauement Linear 7.11Hours

M010 |FOREMEN /| TEAM LEADS / GROUP

Factors 8 Hours

0.88934

Factors 8

[SYS 06149101_.&8334209;?13Lem_’
Linear 7.11|Hours

R
Factors 8

Line Item 444Haz64 - Prepare Du Processing Area

0.88934 [SYS 0614001 .88934200 - Svstem

Esti mat ors Experience -

B444 Manager .

8 years RFETS experience in simlar activities. Detailed cost estinate located in B444, room 120. This estinate is

BOE based on the | owest |evel of support required to prepare a processing area for Du Renoval .
Experience Item Desc - Processing area preparation
Breakdown of Cost Data:
Item - Processing Area Preparation
Units - Lot
Unit Cost 490 hours $21, 024 ODCs
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC I KC20H |Bu' dina Trades Proi C Estimatina Only Linear 320.16[Hours
Factors 360 Hours
0.88934 [SYS 0614001 .88934200 - System
| Linear ‘ 35 57|Hours
Factors 40 Hours
0.88934 [SYS 06140? BBSBAZOQ_?MSLQED_\-
750 |STRAIGHT TIME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H lIndust/Site Srvs Steelworkers | Linear 80.04|Hours
Factors 90 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ c104s [closure Management | Linear [ 17 150.96Doliars
Factors 19000 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - System
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1EDC5201 : . - WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
ASH |SUBCONTRACTED SRVS P090 [INDUSTRIAL HYGIENISTS C101S |Health & Safety | Linear ‘ 1.841 12|DQ ars
Factors 2024 Dollars 1.02283 -- FY00 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz65 - PROJECT CONTROL ACTIVITIES HAZ RED C444

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required for project controls B444.

Experience Item Desc - Project Controls

Br eakdown of Cost Data:

Item - Project Controls

Units - Lot

Unit Cost $89,100 CDCS

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS PQ70 |COST ESTIMATORS PLANNERS AN | C106S |B Jsiness Manaaement Office Linear 81.049.43|Dollars
Factors 89100 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz66 - BUDGET & ADMIN ACT, PM & PLAN, HAZ RED C444

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444, room 120. This estimate is
based on the | owest |evel of support required to Budget Adm nistration.

Experience Item Desc - Budget Admi nistrator

Breakdown of Cost Data:

Item - Budget Admi nistrator

Units - Lot

Unit Cost $76, 840 ODcs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS PQ70 |COST ESTIMATORS PLANNERS AN | C106S |B Jsiness Manaaement Office Linear 69.897.17IDollars
Factors 76840 Dollars 1.02283 -- FY0O Escalation --

0.88034 [SYS 0614001 .88934200 - Sv:
| AsH [SUBCONTRACTEDSRVS | P070 |COST ESTIMATORS PLANNERS AN | K100S IKaiser-Hill [ Linear | 18192 Q1|D§ ;32

Factors 20000 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line ltem 444Haz67 - Hot/Cold Laundry Support

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required for |aundry support.

Experience Item Desc - Laundry Support

Br eakdown of Cost Dat a:

Item - Laundry Support

Units - Lot

Unit Cost $200,000 COdcs

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
ASF |CSS FIXED PRICE 0000 |NONE K260S |SiIE_QD_QLaIiQD_S Linear 181.929.10IDollars
Factors 200000 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EDCO5 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1EDC5201 : ' . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem 444haz68 - Janitorial Support

BOE Vendor Nane - TP Enterprise

Vendor Quote - $11,900 from 3/1/99 to 9/30/99

Quote Received by - Curt Stewart

Item bei ng quoted -Janitorial Support

OQher Info - This quote is fromFY99 and will be translated for FYOO, Since activity will be higher in the building the anpunt of support is doubl ed.
Avail ability - Janitors are non- skilled I abor

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5F |CSS EIXED PRICE 0000 |NONE C235S |Laundrv Services Linear 34.566.54|Dollars
Factors 38000 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz69 - MANAGEMENT ACTIVITIES HAZ RED C444

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required for Project Managenent for B444 project.

Experience Item Desc - Project Managenent

Br eakdown of Cost Data:

Item - Project Managenent

Units - Lot

Unit Cost 1540 hours $794, 000 (dcs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K100S |Kaisgt|:[iJJ Linear 480.24|Hours
Factors 540 hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 1000 hrs

0.88934 [SYS 061 -
[ asc IsuppLIES [ 0000 INONE [ c104s IClosure Management | Linear iﬁé ;3% 90 ;Sj 232

Factors 450000 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 061 -
ASH |SUBCONTRACTED SRVS 0000 |NONE c104s _|closure Management | Linear 130.262.20|Da Zﬂi
Factors 143201 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ AsH ISUBCONTRACTEDSRVS | M020 [MANAGERS (GRADE69-72) | K100S IKaiser-Hil [ Linear | 7207 66|D:ﬁb
Factors 80000 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 06140? 889%—
A5H [SUBCONTRACTED SRVS P090 [INDUSTRIAL HYGIENISTS C101S |Health & Safetv | Linear 90.964.57|D
Factors 100000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 06149_,0]..&8_93420_0;?121&';323
ASH |SUBCONTRACTED SRVS S020 |ENVIRONMENTAL SCIENTISTS c103s _|Environmental Compliance | Linear 19.080.27IDa
Factors 20975.5 Prime Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz7 - DU REMOVAL B447 RM 403

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish Processing and renoval of Du in RM 403.

Experience Item Desc - Processing DU

Breakdown of Cost Data:

Item - DU Processing

Units - Lot

Unit Cost -772 hours $20499 ODC
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WBS No: 1EDCO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EDC5201 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M010 |FOREMEN /| TEAM LEADS /| GROUP | C222S |Wa1e[ Svstem Operations Linear 177.87IHours
Factors 200 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 80 04|Hours
Factors 90 Hours
0.88934 [SYS 061. -
[ 750 ISTRAIGHTTIMEBASE | T070 IMAINT. TECHS. INSTRUMENT TEC | KE10H [indust/Site Srvs Steelworkers [ Linear 384.20 Ei e
Factors 432 Hours
0.88934 [SYS 06140? 8893420_0_?1&&[0_\-
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 44.47|Hours
Factors 50 hours
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ c222s |water Svstem Operations | Linear | 17.602.30 D; 232
Factors 19500 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz70 - FIELD MANAGEMENT HAZ RED C444

Esti mat ors Experience -
based on the | owest |evel
Experience Item Desc -
Br eakdown of Cost Data:
Item - Filed Manager
Units - Lot

Unit Cost $136116 ODCa

Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnent -

BOE

This estinmate includes a project

B444 Manager .
of support
Fi el d Managenent

8 years RFETS experience in simlar activities.
required for Field Managenent.

productivity/efficiency factor for commtted but as yet undefined cost

Detail ed cost estimate |ocated in B444,

reducti ons.

room 120. This estimate is

Resources Cost Element

ill Department

Curve

Quantity Units

A5H |SUBCONTRACTED SRVS

E130 |OTHER ENGINEERS C105S |Work Control Center

Linear

123.817.30IDollars |

Factors 136116 Dollars

Line Item 444Haz71 - Prepare Revision to PEP for D&D

1.02283 -- FY0O Escalation --

0.88934

[SYS 0614001 .88934200 - System

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinmate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to Prepare Project Execution Plan.
Experience |tem Desc - PEP
Br eakdown of Cost Data:
Item - PEP
Units - Lot
Unit Cost $2500 CDCS
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |W0rk Control Center Linear 2.274.111Dollars
Factors 2500 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5201 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem 444Haz72 - Prepare QA Plan

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to Prepare QA plan.

Experience Item Desc - QA plan Preparation

Br eakdown of Cost Data:

Iltem- QA Plan

Units - Lot

Unit Cost $1500 ODCS

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Control Center Linear 1.364.47(Dollars
Factors 1500 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz73 - Prepare Health and Safety Plan

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |owest |evel of support required to Prepare Health and Safety Plan.

Experience Item Desc - HSP preparation

Br eakdown of Cost Dat a:

Item - HSP

Units - Lot

Unit Cost $1000 CDCS

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Caontrol Center Linear 909.65I|Dollars
Factors 1000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz74 - Develop D&D Schedule and Cost Estimate

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the | owest |evel of support required to Devel op D& cost estinmate and schedul e.

Experience Item Desc - Schedul e and Cost Estimating

Br eakdown of Cost Dat a:

Item - Schedul e and Cost Estimate

Units - Lot

Unit Cost $5000 CDCS

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Control Center Linear 4.548.23|Dollars
Factors 5000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line ltem 444Haz75 - Prepare Waste Management Plan

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to Prepare Waste Managenent Pl an.

Experience |tem Desc - Waste managenent pl an preparation

Br eakdown of Cost Dat a:

Item- Planm

Units - Lot
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WBS No:
Activitv | D:

Resources

igggggm Rockv Flats Closure Proiect \jgisq;n EE‘SDeC““e Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost $2000 ODCS

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Caontrol Center Linear 1.819.29|Dallars
Factors 2000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz76 - D&D Training and Qualification Plan

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to Prepare Training and Qualification plan
Experience Item Desc - Trainging and qualification plan preparation
Br eakdown of Cost Data:
Item- Training and Qualification plan
Units - Lot
Unit Cost $1000 ODCS
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnment -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105s |Work Control Center Linear 909.65|Dollars
Factors 1000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz77 - Prepare Economic Disposition Plan

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to Prepare Econom ¢ D sposition plan.
Experience Item Desc - Economic Disposition Plan devel opnent
Breakdown of Cost Data:
Item - Economic Disposition Plan
Units - Lot
Unit Cost $780 ODCS
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105s |Work Control Center Linear 709.52|Dollars
Factors 780 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz78 - Develop WBS Dictionary

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required for WBS devel opnent
Experience Item Desc - WBS devel opnent
Br eakdown of Cost Dat a:
Item- WBS
Units - Lot
Unit Cost $12300 ODCS
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |

Page 114 of 141 6/23/00 10:03:38 AM OFFICIAL USE ONLY




WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5201 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

HER N
Factors 12300 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz79 - Develop Schedule and Cost Estimate

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to Devel op schedule and cost estinate for Haz redcution.

Experience Item Desc - Schedul e and cost esti mat

Breakdown of Cost Data:

Item - Schedul e and cost estinmate

Units - Lot

Unit Cost $5080 CODCS

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Caontrol Center Linear 4.621.00
Factors 5080 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz8 - DU REMOVAL B444 RM 33A,32, 502

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to acconplish Processing and renoval of Du in RM 33a, 32, and 502.

Experience Item Desc - Processing DU

Br eakdown of Cost Data:

Item - DU Processing

Units - Lot

Unit Cost -652 hours $10500 ODC

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KE10H |Indu51LSi1e Srvs Steelworkers Linear 328.17|Hours
Factors 369 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
| Linear ‘ 106 72|Hours
Factors 120 Hours
0.88934 [SYS 061%?}? ???fm
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Line
Factors 123 Hours
0.88934 [SYS 0614()? 8893420_0_%51&!]]_\-
751 |OVERTIME BASE & PRE LO70 [MISSION SUP SPEC KE10H lindust/Site Srvs Steelworkers | Linear 35.57IHours
Factors 40 hours
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ c104s [closure Management | Linear | 9478 16|D§ ;g
Factors 10500 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 444Haz80 - Revise and Issue PEP REV 1 for Hazards Reduction

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to Prepare Project Execution Plan revision.

Experience |tem Desc - PEP

Br eakdown of Cost Dat a:

Item - PEP

Units - Lot

Unit Cost $26500 ODCS
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WBS No:
Activitv | D:

Resources

Proiect Baseline Devl
WBSFilter 1EDC
Activity Filter  *

1EDCO05
1EDC5201

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate QartslnEy

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS E130 |OTHER ENGINEERS 1055 |Work Control Center Linear 24.105.611Dollars
Factors 26500 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz81 - Revise and Issue PEP REV 2 for Hazards Reduction

BOE

Resources

Esti mat ors Experience -

B444 Manager. 8 years RFETS experience in simlar activities.

based on the | ownest |evel
Experience Item Desc - PEP
Br eakdown of Cost Dat a:

Item - PEP
Units - Lot
Unit Cost $20185 ODCS

Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -

of support

required to Prepare Project Execution Plan revision.

Detail ed cost estimate |ocated in B444,

room 120. This estimate is

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element ill Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Control Center Linear 9.087.36|Dollars
Factors 9990 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - System
B HER N inea 678.30[Dolla
Factors 1845 Dollars 1.02283 -- FY0O Escalation --

0.88934

[SYS 06149_’()]_.&8_9_3420_0;?15.1&';;@53
[ asH [SUBCONTRACTEDSRVS | F130 |OTHERENGINEERS | c105S lworkControlCenter | iinear 1.228.02IDo

Factors 1350 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Sviiﬁ

Factors 2500 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 4500 Dollars

1.02283 -- FY0O Escalation --

Line Iltem 444Haz82 - Evaluate Options for Equipment Disposition

BOE

Resources

0.88934

[SYS 0614001 .88934200 - System

Esti mators Experience -
based on the | owest |evel
Experience |tem Desc - PEP
Br eakdown of Cost Data:
Item- PEP

Units - Lot

Unit Cost $20000 ODCS
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

B444 NManager .
of support

required to eval uate equi pnent

8 years RFETS experience in simlar activities.

di sposal options.

Detail ed cost estinate |ocated in B444,

room 120. This estinate is

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Control Center Linear 18.192.911Dollars
Factors 20000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5201 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem 444Haz83 - Develop Decision Doc. for Equipment Disposition

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to devel op equi pment di sposal options.

Experience |tem Desc -Document

Breakdown of Cost Data:

Item - docunent

Units - Lot

Unit Cost $20000 ODCS

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Control Center Linear 18.192.911Dallars
Factors 20000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 444Haz84 - Review/Revise Authorization Basis

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the | owest |evel of support required to revise Authorization Basis.

Experience Item Desc - AB revision

Br eakdown of Cost Dat a:

Item- AB revision

Units - Lot

Unit Cost $20000 ODCS

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Caontrol Center Linear 18.192.91|Dollars
Factors 20000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz85 - Eval D&D Staff & Office Space Req.

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required to evaluate staffing and office requirenents.

Experience |tem Desc - PEP

Br eakdown of Cost Dat a:

Item - PEP

Units - Lot

Unit Cost $10000 ODCS

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |W0rk Control Center Linear 9.096.46|Dollars
Factors 10000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Iltem 444Haz86 - Perform Equipment Accountability

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |l owest |evel of support required to perform equi pment accountability.
Experience Item Desc - Equi pment Accountabiliity

Br eakdown of Cost Data:
I tem - Equi pnent accountability
Units - Lot
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WBS No: 1EDCO5 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1EDC5201 : ' . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost $81000 ODCS

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS C105S |Work Caontrol Center Linear 73.681.30)
Factors 81000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz87 - IWCP Planning

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to prepare |WCP.

Experience Item Desc - Du processing

Br eakdown of Cost Data:

Item - |WCP prepaaration

Units - Lot

Unit Cost 101 hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnment -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS C104s |CIosuLeManaaement Linear 41.80)
Factors 47 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear ‘ 48 ()?|Hours

Factors 54 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz88 - SES/ORC Reviews

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimate is
based on the |lowest |evel of support required for SES orc Reviews.

Experience Item Desc - SES ORC Revi ews

Br eakdown of Cost Dat a:

Item - SES/ ORC Revi ew

Units - Lot

Unit Cost 20 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS /| GROUP | C104S |CIosuLeManaaement Linear 10.67|Hours
Factors 12 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetv | Linear ‘ 7 11|Hours
Factors 8 Hours

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 444Haz89 - RWP Prep/Alara Review/JHA Dvmnt

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimate is
based on the |l owest |evel of support required RWP preparation.
Experience Item Desc - RWP prepartion
Br eakdown of Cost Dat a:
Item- RWP
Units - Lot
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WBS No: 1EDCO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EDC5201 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost 24 hours ODCS
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN/TEAM LEADS / GROUP | C104S |CIosuLeManaaement Linear 7.111Hours
Factors 8 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetv | Linear ‘ 711|Hours
Factors 8 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers Linear 7.11|Hours
Factors 8 Hours

0.88934
Line Item 444Haz9 - Prepare DU Removal Closeout Documentation

[SYS 0614001 .88934200 - System

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |l owest |evel of support required to acconplish closout docunentation.
Experience Item Desc - Processing DU
Br eakdown of Cost Dat a:
Item - DU Processing
Units - Lot
Unit Cost -18 hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | C2225 |Wa1g[ System Operations inear 16.01lHours
Factors 18 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz90 - Sample Request

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities.
based on the |lowest |evel of support required to request sanples

Experience Item Desc - Sanpl e requests

Br eakdown of Cost Data:

Item - Sanpl e request

Units - Lot

Unit Cost 8 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimte includes a project

productivity/efficiency factor for conm tted but as yet undefined cost

Detail ed cost estinate |ocated in B444,

reductions.

room 120. This estinate is

Resources Cost Element dll

Department Curve

Quantity Units

750 |STRAIGHT TIME BASE M010 |FOREMEN /| TEAM LEADS / GROUP

Factors 8 Hours

Line Item 444Haz91 - Perform Sampling

C104S |CIO§uLeManauement

Linear

7.11Hours

0.88934

[SYS 0614001 .88934200 - System

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities.
based on the |lowest |evel of support required to sanple DU chips.

Experience |tem Desc - Du processing

Br eakdown of Cost Dat a:

Item- Du sanpling

Units - Lot

Unit Cost 45 hours

Detailed cost estinate |located in B444,

room 120. This estinate is
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WBS No:
Activitv | D:

Resources

1EDCO05
1EDC5201

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1EDC

Activity Filter  *

SartsIn FY *

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

This estimte includes a project

productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KC20H |Bu' dina Trades Proi C Estimatina Onlv Linear 24.01lHours
Factors 27 Hours
0.88934 [SYS 0614001.88934200 - Sviﬁs
R Linear ‘ 8.00
Factors 9 Hours
0.88934 [SYS 061 -
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers Linear 8.00
Factors 9 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Haz92 - Receive Sample Results

BOE

Resources

Esti mators Experience -
based on the | owest |evel
Experience |Item Desc -
Br eakdown of Cost Data:

Item- Du Sanpling
Units - Lot
Unit Cost $15000 ODCS

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

B444 Manager .
of support
Du processing

8 years RFETS experience in simlar activities.
required to Analyze DU sanpl es

Detail ed cost estinate |ocated in B444,

room 120. This estinate is

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 13.644.69|Dollars
Factors 15000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz93 - IWCP Planning for Packaging

BOE

Resources

Esti mators Experience -
based on the |owest |evel
Experience |Item Desc -

Units - Lot

Unit Cost 97 hours

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

B444 NManager .

8 years RFETS experience in simlar activities.

of support required to prepare |WCP.
| WCP preparation
Br eakdown of Cost Data:|WCPDu chip processing

Detail ed cost estinate |ocated in B444,

room 120. This estinate is

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS C104S |C|o§uLeMauauement Linear 35.57[Hours
Factors 40 Hours
0.88934

750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement

Factors 47 Hours

Line ltem 444Haz94 - SES/ORC Reviews for Packaging

BOE

Linear

[SYS 06l4|yL)_’QJ_.ELES_QBAyZO_Q;ISELL;LlJe_mLS:I
41.80

0.88934

[SYS 0614001 .88934200 - Svstem

Esti mat ors Experience -
based on the | owest |evel
Experience Item Desc -
Br eakdown of Cost Dat a:

Item - SES/ ORC Revi ew

B444 Manager .
of support
SES ORC Revi ews

8 years RFETS experience in simlar activities.
required for SES orc Reviews.

Detail ed cost estimate |ocated in B444,

room 120. This estimate is
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WBSNo: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDC5201 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - Lot

Unit Cost 24 hours

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C104S |CIosuLeManaaement Linear 7.111Hours
Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 |ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetv | Linear ‘ 711|Hours

Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 711|Hours

Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Haz95 - RWP Prep/Alara Review/JHA Dvmnt for Pking

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |l owest |evel of support required for RAP preparation.

Experience |tem Desc - RAP preparation

Br eakdown of Cost Dat a:

Item- RWP

Units - Lot

Unit Cost 12 hours 600 ODCS

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP C104s |Clo§uLeMauauement Linear 7.11[Hours
Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetv | Linear ‘ 356|Hours

Factors 4 Hours
0.88934 [SYS 061 -
ASH_|SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS 1015 |Health & Safety | Linear 545.79IDo Zﬂi
Factors 600 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz96 - Activity Hazards Analysis

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required forActivity Hazards Anal ysis.

Experience Item Desc -Hazards Anal ysis

Br eakdown of Cost Data:

Item - Hazards Analysis

Units - Lot

Unit Cost 20 hours $250 ODCS

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M010 |FOREMEN /| TEAM LEADS /| GROUP | C104S |CIosuLeManaaement Linear 8.89|Hours
Factors 10 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

igggggm Rockv Flats Closure Proiect \FI’\;;"S”:”H EE‘SDeC““e Devl
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Linear ‘ 8.89
Factors 10 Hours
0.88934 [SYS 061 .
| A5H [SUBCONTRACTEDSRVS | P090 [INDUSTRIALHYGIENISTS | C101S IHealth & Safety Linear 227.41ID0 ;32
Factors 250 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - System

Line Item 444Haz97 - Prepare RWP

BOE

Resources

Esti mators Experience -
based on the | owest |evel

Br eakdown of Cost Data:

Item- RW
Units - Lot
Unit Cost 16 hours

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

B444 Manager .
of support
Experience Item Desc - RAP preparation

8 years RFETS experience in simlar activities.
required for RAP preparation.

Detail ed cost estinate |ocated in B444,

room 120. This estinate is

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP | C104S |CIO§uLeMaaauement Linear 3.56IHours
Factors 4 Hours
0.88934 [SYS 0614010J_.&833420L?13Lem_’
R Linear 3.56/Hours
Factors 4 Hours
0.88934 [SYS 06149? 8893420_0_?1&&[0_\-
750 ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetvy Linear 3.56/Hours
Factors 4 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 3 56|Hours
Factors 4 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 444Haz98 - Prepare Engineering/ IWCP for Deenergization

BOE

Resources

Esti mat ors Experience -
based on the | ownest |evel
Experience Item Desc -
Br eakdown of Cost Data:
Item - |WCP
Units - Lot

Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -

B444 Manager .
of support required for
I WCP prepar ation

Unit Cost 149 hours $14436 ODCS

8 years RFETS experience in simlar activities.
I WCP prepar ation

Det ai |l ed cost estimte

| ocated in B444,

room 120. This estimate is

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C105S |Work Control Center Linear 16.01lHours
Factors 18 Hours
0.88934 [SYS OGlf?f ???fﬁg_zﬁ;emj_s:l
750 |STRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS C104S |Closure Management | Line
Factors 54 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[ 750 I[STRAIGHTTIMEBASE | m020 [MANAGERS (GRADE69-72) | C104S IClosure Management | Linear \ 24.01]Hours
Factors 27 Hours
0.88934 [SYS 0614001.88934200 - Svstem
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WBS No: 1EDCO05

Activity I D: 1EDC5201 Rockv Flats Closure Proiect \lj\;lglsquilter ElgsDi!ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ 750 STRAIGHTTIMEBASE | M020 [MANAGERS (GRADE69-72) | C104S |Closure Management [ Linear \ 28.46lHours |
Factors 32 Hours
0.88934 [SYS 06140? 88934209_?13Lem_’-
750 |ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safety | Linear 16.011Hours
Factors 18 Hours
0.88934 [SYS 061%%? ???giﬁff - ﬁﬁﬁi
A5C [SUPPLIES 0000 [INONE C104S [Closure Manaaement | Line
Factors 4000 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 27 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 06140? 88934%—
A5H |SUBCONTRACTED SRVS P090 [INDUSTRIAL HYGIENISTS C101S |Health & Safetv inear 681.32|Do
Factors 749 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444Haz99 - Verify/Review Procedure for Source Removal

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required for procedure review.

Experience Item Desc -Procedure review

Br eakdown of Cost Dat a:
Item - Procedure Review

Units - Hours

Unit Cost - 8

Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P080 |HEALTH PHYSICISTS C101S |Hea|th & Safety Linear 7.11Hours
Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Lhaz27 - Prepare Transfer/Shipping Documentation

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the | owest |evel of support required to acconplish preparation of shipping docunentation.

Experience Item Desc - Shipping Docunent Preparation

Br eakdown of Cost Dat a:

Item - Decontamination

Units - Lot

Unit Cost -18 hours,

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS C102s |OualinLAssuLance Linear 16.011Hours
Factors 18 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444Lhaz36 - Identify Legacy Oil

BOE ‘Est i mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444, room 120. This estinate is
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WBSNo: 1EDCO5 Rockv Flats Closure Proiect Proiect

Activity 1D: 1EDC5201 Baseline Cost and Basis of Estimate \A'B.S.Fme.r
Activity Filter

Baseline Devl
1EDC

*

SartsIn FY

*

based on the |lowest |evel of support required to identify legacy oil in and around B444.
Experience Item Desc - Buil di ng Wal kdowns

Br eakdown of Cost Dat a:

Iltem- QG| ldentification

Units - Lot

Unit Cost -27 hours,

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department

Curve

Quantity

Units

750 |STRAIGHTTIME BASE P050 |COMPLIANCEINSPECTORS C222S |Walﬂ|'_SALS_tQm_QD_QLaIiQDS—
Factors 27 Hours

Line Item 4441 haz38 - Evaluate Disposition of Qil

L Llinear

24.01

Hours

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |ocated in B444,

based on the |lowest |evel of support required to acconplish this task.
Experience Item Desc - Eval uation of chemical disposal

Br eakdown of Cost Data:

Item- O disposal options

Units - Lot

Unit Cost -27 hours,

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

room 120. This estinate is

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS C102S |Oua.li13LAss_urance Linear 24.01|Hours
Factors 27 Hours

Line Item 444Lhaz40 - Sample Drums

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444,

based on the | owest |evel of support required to sanple oil druns.
Experience Item Desc - Sanpling

Br eakdown of Cost Data:

Item - Drum sanpl es

Units - Lot

Unit Cost -1085 hours

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

room 120. This estimate is

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE LO70 |MISSION SUP SPEC Il KE10H |Indu51LS'Lte_San_Steelworkers Linear 484.69
Factors 545 Hours
0.88934 [SYS 061 -
750 ISTRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C104S |Closure Management | Linear 231.23 EZ :2
Factors 260 Hours
0.88934 [SYS 0614001.88934200 - Sv;iﬁs
750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS C102S |Quality Assurance | Linear ‘ 17.79
Factors 20 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EDCO5 Rockv Flats Closure Proiect
1EDC5201 . ) .
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1EDC

SartsIn FY *

Linear

\ 231.23/Hours

750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers

Factors 260 Hours

Line ltem 444Lhaz41 - Analyze Samples

0.88934

[SYS 0614001 .88934200 - Svstem

BOE ) .
Vendor Nane - Anal ytical Services

Vendor Quote - $1,000 per sanple
Quot e Received by -

Item bei ng quoted -

G her Info -

Availability -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

reducti ons.

Resources Cost Element ill Department

Curve

Quantity

PO50 |COMPLIANCEINSPECTORS C222S |Wa.ter_SjLs_tem_Qn_er_a.t|Qn_s

Linear

3.56/Hours

750 |STRAIGHT TIME BASE
Hours

Factors 4

Factors 1000 Dollars/sample 1.02283 -- FY0O Escalation --

Line ltem 444Lhaz42 - Prepare Drums for Transfer

0.88934

[SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required to prepare oild drunms for transfer
Experience Item Desc - Shipping preparation
Br eakdown of Cost Data:
Item - Shi pping preparation
Units - Lot
Unit Cost -288 hours, $10000 ODCs
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO70 |MISSION SUP SPEC Il KE10H |IndustLS'Lte_San_Steelyvorkers Linear 128.07|Hours
Factors 144 Hours
0.88934 [SYS 06149? 8893%_
750 |STRAIGH ME BASE MO010 [FOREMEN /TEAM LEADS / GROUP | C104S [Closure Manaaement Linear 64.03
Factors 72 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
| 750 |STRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | KE10H lindust/Site Srvs Steelworkers [ Linear \ 64.03Hours
Factors 72 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ o000 INONE | c104s [closure Management Linear Y 8?|D:j2m5:|
Factors 10000 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444Lhaz43 - Transfer Oil

B444 Manager. 8 years RFETS experience in simlar activities.
of support required to transfer oil.
transportation

BOE Estimators Experience -
based on the | owest |evel
Experience |Item Desc - cheni cal
Br eakdown of Cost Data:

Item- oil transfer
Units - Lot
Unit Cost -36 hours, $5000 ODCs

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Detailed cost estinate |located in B444,

room 120. This estinate is
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WBS No: 1EDCOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EDC5201 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070_[MISSION SUP SPEC I KE10H |Indu51LSi1e Srvs Steelworkers Linear 16.01IHours
Factors 18 Hours
0.88934 [SYS 0614001.88934200 - Sviﬁs
R | Linear ‘ 8.00
Factors 9 Hours
0.88934 [SYS 061. -
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 8.00
Factors 9 Hours
0.88934

A5H [SUBCONTRACTED SRVS 0000 INONE C104S |Closure Manaaement

Factors 5000 Dollars

Line ltem 444Lhaz44 - Prepare Closeout Documentation

ISYS 061%
| Linear 4.548.23

1.02283 -- FY0O Escalation --

0.88934

[SYS 0614001 .88934200 - Svstem

BOE Esti mat ors Experience -
based on the | owest |evel

Br eakdown of Cost Data:

Item - closeout docunent
Units - Lot

Unit Cost -27 hours,

Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project

B444 Manager .
of support
Experience Item Desc - cl oseout docunenting

8 years RFETS experience in simlar activities.
required to acconplish cl oseout docunentation.

productivity/efficiency factor for commtted but as yet undefined cost

Detail ed cost estimate |ocated in B444,

reducti ons.

room 120. This estimate is

Resources Cost Element

ill Department

Curve

Quantity

Units

750 |STRAIGHT TIME BASE

P050_|COMPLIANCE INSPECTORS 1025 louality Assurance

Factors 27 Hours

Linear

24.01

Hours

Line ltem 444PEREML1 - Process Equipment Removal -Carbon shop

0.88934

[SYS 0614001 .88934200 - Svstem

i ncludi ng D& of Rad, Be,

and I ndustrial

Bui | di ngs.

Detail ed cost estimates are | ocated

BOE Esti mators Experience - 27 years construction industry experience,
in B444, room 120. This estimate is considered to be the minimumlevel required to process equipnent renoval in the carbon shop.
Experience Item Desc - Buildi ng Deconm ssioni ng
Br eakdown of Cost Data:
Item - Process Equi pnent Renopval - Carbon Shop
Units - lot
Unit Cost - 4730 hours $50, 750 odcs
Unit Cost Adjustnment factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC I KE10H |Indu51LSiLe Srvs Steelworkers Linear 640.33
Factors 720 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
| Linear ‘ 142 ?qlugiimsil
Factors 160 Hours
0.88934 [SYS 0614001 .88934200 - System
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XVC?ST’\\I/(TD igggggm Rockv Flats Closure Proiect \FI’\;;“S”;“ EE‘SDeC““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers Linear ‘ 3.201 63|Hours |
Factors 3600 Hours
0.88934 [SYS 06140? BBQBAZQQ_?MSLem_’-
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers Linear 222.34|Hours
Factors 250 HOURS
0.88934 [SYS 061. -
|_asc lsuppLIES | 0000 INONE [ cozos Iw i
Factors 10000 dollars 5 waste containers 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444PErem10 - Process Equipment Removal -Basement
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the mininumlevel required to process equi pnent renoval for the basenent.
Experience Item Desc - Buildi ng Deconm ssi oni ng
Br eakdown of Cost Data:
Item - Process Equi pnent Renpval - Basenent
Units - |ot
Unit Cost - 10,970 hours $200, 000 odcs
Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KE10H |IndustLS'Lte_San_Steelyvorkers Linear 1.280.65|Hours
Factors 1440 Hours

Factors 240 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 1.280 65|Hours
Factors 1440 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 6.403 ?ﬁ|Hours
Factors 7200 Hours
0.88934 [SYS OGlf?f ???fﬁaﬁ;ﬂm;_s:l
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Line
Factors 650 hours
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ o000 INONE | c222s |water Svstem Operations | Linear | 180536 40|D§ 232
Factors 10000 dollars 20 waste containers 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444PErem11 - Process Equipment Removal -Second Floor
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated

in B444, room 120. This estimate is considered to be the minimumlevel required to process equi pnent renoval

Experience Item Desc - Buildi ng Deconm ssi oni ng

Br eakdown of Cost Data:

Item - Process Equi pnent Renpval - Mezzani ne
Units - lot
Unit Cost - 5510 hours $200, 000 odcs

Unit Cost Adjustnment factor -
Revi sed Unit Cost N A
Basi s for adjustnent N A

N A

for the nezzanine.
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WBS No:

Ay 1D 1EDCS201 Rockv Flats Closure Project wesie  1g0C
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L070_[MISSION SUP SPEC I KE10H |Indu51LSi1e Srvs Steelworkers Linear 640.33
Factors 720 Hours
0.88934 [SYS 0614001 .88934200 - System
| Linear ‘ 106 72|Hours
Factors 120 Hours
0.88934 [SYS 06149? 8893%—
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers Linear 640.33
Factors 720 Hours
0.88934 [SYS 0614()? 88934200 - ﬁi;ii?
750 |STRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers Linear 3.201.63
Factors 3600 Hours
0.88934 [SYS 0614001 .88934200 - System
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers Linear ‘ 311 27|Hours
Factors 350 hours
0.88934 [SYS 061. -
|_asc lsuppLIES | o000 INONE [ c222s lw. i
Factors 10000 dollars 20 waste containers 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444PErem12 - Process Equipment Removal -Be Shop
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to process equipnent renoval for the Be shop.
Experience |Item Desc - Buil ding Deconmi ssi oni ng
Br eakdown of Cost Data:
Item - Process Equi pment Renoval - Be Shop
Units - lot
Unit Cost - 10870 hours $300, 000 odcs
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070_[MISSION SUP SPEC Il KE10H |Indu51LSi1e Srvs Steelworkers Linear 1.280.65|Hours
Factors 1440 Hours
0.88934 [SYS 0614001 .88934200 - System
| Linear ‘ 213 44|Hours
Factors 240 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 1.280.65|Hours
Factors 1440 Hours
0.88934 [SYS 06149? 8893420_0_?1&&[0_\-
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 6.403.26[Hours
Factors 7200 Hours
0.88934 [SYS 0614001 .88934200 - System
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 489 14|Hours
Factors 550 hours
0.88934 [SYS 061. -
[ asc IsuppLIES [ o000 INONE | c222s |water Svstem Operations | Linear 270.804.60 Di 232
Factors 10000 dollars 30 waste containers 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EDCO5 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1EDC5201 Baseline Cost and Basis of Estimate WBSFilter iLEDC

Activity Filter SartsInFY *

Line ltem 444PERem?2 - Process Equipment Removal -Precision Shop
BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the mininumlevel required to process equipnent renoval in the precision shop.

Experience Item Desc - Buildi ng Deconm ssioni ng

Br eakdown of Cost Data:

Item - Process Equi pnent Renpval - Precision Shop
Units - lot

Unit Cost - 9,640 hours $50, 000 odcs

Unit Cost Adjustnment factor - NA

Revised Unit Cost - N A

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KE10H |IndustLS'Lte_San_Ste_ervorkers Linear 1.280.65|Hours
Factors 1440 Hours

Factors 7200 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

751 |OVERTIME BASE & PRE 060 [D&D HAZ REDUC TECH /RISK RED | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 711 47|Hours

Factors 800 HOURS

0.88934 [SYS 061 -

[ asc IsuppLIES | o000 InoNE [ cozos lw
Factors 10000 dollars 5 waste containers 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444PErem3 - Process Equipment Removal -Utility Areas

BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimmlevel required to process equipnment renmoval in the utility areas.

Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Dat a:

Item - Process Equiprment Renoval - Utility Areas
Units - |ot

Unit Cost - 4730 hours 50,000 odcs

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE LO70 |MISSION SUP SPEC Il KE10H |Indu51LSiLe Srvs Steelworkers Linear 640.33
Factors 720 Hours

0.88934 [SYS 0614001.88934200 - Sv:
| Linear ‘ 142.29 I:I; ;2

0.88934 [SYS 06140? 88934209_?1&&[0_’-
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear 3.201.63[Hours

Factors 3600 Hours

Factors 160 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

igggggm Rockv Flats Closure Proiect \FI’\;;“S”;“ EE‘SDeC““e Devl
. . . lter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 222 '%4|Hours |

Factors 250 HOURS

0.88934 [SYS 061 -
[ asc IsuppLIES [ 0000 INONE [ c2225 Iwater Svstem Onerations | Linear 45.134.111Do 232

Factors 10000 dollars 5 waste containerws 1.015 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 444PERem4 - Process Equipment Removal -Admin Area

BOE

Resources

Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to process equiprment renoval in the administration area.

Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Dat a:

Item - Process Equi pment Renoval - Administration Area
Units - |ot

Unit Cost - 5,140 hours $50, 000 odcs

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity | Units
750 _|STRAIGHT TIME BASE 1070 |MISSION SUP SPEC i KE10H lindust/Site Srvs Steelwarkers Linear 142.29
Factors 160 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
| Linear ‘ 640 '%'%|Hours
Factors 720 Hours
0.88934 [SYS 061 -
[ 750 IsTRAIGHTTIMEBASE | T070 IMAINT. TECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 3.201.63 Ei:;é

Factors 3600 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 222 '%4|Hours

Factors 250 HOURS

0.88934 [SYS 0614001.88934200 - Svsjéﬁ

[ asc IsuppLIES [ 0000 INONE [ c2225 Iwater Svstem Onerations | Linear | 45.134.11D0

Factors 10000 dollars 5 waste containers 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Svstem

Line Item 444PErem5 - Process Equipment Removal -Stress Relief

BOE

Resources

Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to process equipnment renoval in the stress relief area.

Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Dat a:

Item - Process Equi pment Renoval - Stress Relief Area
Units - |ot

Unit Cost - 4730 hours $50,000 odcs

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE LO70 |MISSION SUP SPEC Il KE10H |Indu51LS'Lte_San_Steelyvorkers Linear 142.29
Factors 160 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

BOE

Resources

BOE

1EDCO05
1EDC5201

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1EDC

Activity Filter  *

SartsIn FY *

640 '%'%|Hours |

Linear
Factors 720 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear 3.201.63[Hours
Factors 3600 Hours
0.88934 [SYS OGlf?f ???fiigf - ﬁﬁiﬁg
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Line
Factors 250 hours
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ c222s |water Svstem Operations | Linear 45134 11|D:j2m5:|
Factors 10000 dollars 5 containers 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444PErem6 - Process Equipment Removal -Room 101
Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to process equi pnent renoval for room 101.
Experience Item Desc - Buildi ng Deconm ssi oni ng
Br eakdown of Cost Data:
Item - Process Equi pnent Renpval - Room 101
Units - Lot
Unit Cost - 18,472 hours 300,000 dollars
Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA
Basis for adjustnment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KE10H |Indu51LSiLe Srvs Steelworkers Linear
Factors 2496 Hours
0.88934 [SYS 0614001.88934200 - Sv:
| Linear ‘ 284 quuzu?;j
Factors 320 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGL | KE10H [indust/Site Srvs Steelworkers [ Linear | 2219 golﬂjféj
Factors 2496 Hours
0.88934 [SYS 06140? BBSSAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 11.098.99|Hours
Factors 12480 Hours
0.88934 [SYS 0614001.88934200 - Svstem
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 844 87|Hours
Factors 950 hours
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE | c222s |water Svstem Operations | Linear | 270804 60|D§ 232
Factors 10000 dollars 30 waste containers 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444PErem7 - Process Equipment Removal -Room 601/602
Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimumlevel required to process equi pnent renoval for room 601/ 602.

Experience |Item Desc -

Br eakdown of Cost Data:

Bui | di ng Deconmi ssi oni ng

- Room 601/ 602

Item - Process Equi pment Renoval
Units - |ot
Unit Cost - 5450 hours $200, 000 odcs
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WBS No: 1EDCO5 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1EDC5201 : ' . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L070 |MISSION SUP SPEC IlI KE10H |Indu51LSiLe Srvs Steelworkers Linear 640.33
Factors 720 Hours
0.88934 [SYS 0614001.88934200 - Sv:
| Linear ‘ 142 ?qluzigj
Factors 160 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEEG_’-
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 640.33|Hours
Factors 720 Hours
0.88934 [SYS 06149? 8893%_
750 |STRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 3.201.63

Factors 3600 Hours

0.88934 [SYS 0614001.88934200 - System
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 222 '%4|Hours
Factors 250 hours
0.88934 [SYS 061 -
[ asc IsuppLIES [ 0000 INONE | co22s |water Svstem Operations | Linear 180.536.40 Di 23@
Factors 10000 dollars 20 waste containers 1.015 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444PErem8 - Process Equipment Removal -B447

BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estimtes are |ocated
in B444, room 120. This estimate is considered to be the minimmlevel required for process equi pment renoval for B447.

Experience Item Desc - Buil ding Deconmi ssi oni ng

Br eakdown of Cost Data:

Item - Process Equi pment Renoval - B447
Units - Lot

Unit Cost - 10630 hours $200, 000 ODCS
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO70 |MISSION SUP SPEC Il KE10H |IndustLSlte_San_Steelworkers Linear 1.280.65[Hours
Factors 1440 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEEG_’-
| Linear 177.87IHours
Factors 200 Hours
0.88934 [SYS 06149? 8893420_0_?1&&[0_\-
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 1.280.65|Hours

Factors 1440 Hours

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 6.403 ?ﬁ|Hours
Factors 7200 Hours
0.88934 [SYS 06140? BBQBAZQD_?MSL&m_’-
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear 311.27|Hours
Factors 350 hours

0.88934 [SYS 0614001.88934200 - Svstem
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Activity | D: 1EDC5201 . ) . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Adivity Filter _* QartsinEy
[_asc_ISUPPLIES [ 0000 INONE [ c222s |water Svstem Operations Linear | 180.536.40Dollars |
Factors 10000 dollars 20 waste containers 1.015 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444PErem9 - Process Equipment Removal -Room 104/109

BOE Esti mators Experience - 27 years construction industry experience, including D& of Rad, Be, and Industrial Buildings. Detailed cost estinates are |ocated
in B444, room 120. This estimate is considered to be the mininumlevel required to process equi pnent renoval for room 104/ 109.
Experience Item Desc - Buildi ng Deconm ssioni ng
Br eakdown of Cost Data:
Item - Process Equi pnent Renpval - Room 104/109
Units - lot
Unit Cost - 5,510 hours $200, 000 odcs
Unit Cost Adjustnment factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE L070 |MISSION SUP SPEC I KE10H |Indu51LSiLeSrvs Steelworkers Linear 640.33
Factors 720 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 120 Hours

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 640'%'%|Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 720 Hours

0.88934 [SYS 061. -
[ 750 IsTRAIGHTTIMEBASE | T070 IMAINT. TECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 3.201.63 Ei:;é

Factors 3600 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 311 27|Hours

Factors 350 hours

0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ c222s |water Svstem Operations | Linear | 180536 40|D§ ;g
Factors 10000 dollars 20 waste containers 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444persrelol - Identify Non-Essential personnel

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |ocated in B444, room 120. This estimte is
based on the |lowest |evel of support required identify non-essential personnel.

Experience Item Desc - resource allocation

Br eakdown of Cost Dat a:

Item - Personnel allocation

Units - Lot

Unit Cost 45 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |CIosuLeManaaement Linear 40.02|Hours
Factors 45 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444persrelo2 - Find Space for Non-Essential Personnel

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
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Activity ID: 1EDC5201 : : . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

based on the |lowest |evel of support required for finding space for non-essential personnel.
Experience Item Desc - project nanagenent

Br eakdown of Cost Dat a:

Item - space allocation

Units - Lot

Unit Cost 45 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |CIosuLeManaaement Linear 40.02[Hours
Factors 45 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444persrelo3 - Prepare Personnel Move Documentation

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estinate |located in B444, room 120. This estimate is
based on the |lowest |evel of support required prepare noving docunentation

Experience Item Desc - project nanagenent

Br eakdown of Cost Dat a:

Item - docunent preparation

Units - Lot

Unit Cost 36 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS Cc104S |Clos_ur_eManauement Linear 16.01|Hours
Factors 18 Hours
0.88934 [SYS 061 -
L 750 IsTrRAIGHTTIMEBASE [ m020 IvANAGERS (GRADE69-72) | c104s Iciosure Management | Linear 16.01/Hours
Factors 18 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444persrelo4 - Move Personnel

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required for nbve non-essential personnel.

Experience Item Desc - noving non-essential personnel

Br eakdown of Cost Dat a:

Item - noving

Units - Lot

Unit Cost 144 hours $36, 720 ODCS

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 [MANAGERS (GRADE 69 - 72) c104s_IClosure Management Linear 128.07/Hours
Factors 144 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ c104s IClosure Management | Linear | 21121 Q7|D§ ;g
Factors 23220 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EDCO5 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1EDC5201 : ' . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ asL |RENTALS 0000 INONE | c106S [Business Manaaement Office Linear [ 12.186.21]Dollars
Factors 13500 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444persrelo5 - Prepare Closeout Documentation

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the | owest |evel of support required for prepare cl oseout documention.

Experience Item Desc - docunent preparation

Br eakdown of Cost Data:

Item - docunent

Units - Lot

Unit Cost 8 hours

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |CIosuLeManaaement Linear 7.111Hours
Factors 8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 444proEqgp30 - Deenergize Process Equipment

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |located in B444, room 120. This estimate is
based on the |l owest |evel of support required to Denergize Process Equi pment in B444.

Experience Item Desc - Equi pnent Denergi zation

Br eakdown of Cost Data:

Item - Equi pnent Deenergi zation

Units - Lot

Unit Cost 2941 hours

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 [EL ECTRICIANS KE10H |Indu51LSi1e Srvs Steelworkers Linear 1.794.69IHours
Factors 2018 Hours
0.88934 [SYS 0614001.88934200 - Sv:
| Linear ‘ 266 Soluzu?;j
Factors 300 Hours
0.88934 [SYS OGlf?f ???f%ﬁiﬂmﬁil
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Line
Factors 139 Hours
0.88934 [SYS 0614()? 8893420_0_%5.@]]_\-
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 44.47|Hours
Factors 50 hours
0.88934 [SYS 0614001.88934200 - Sv:
[ 751 loverTiMEBASE&PRE. | cozo [ELECTRICIANS [ kE10H [industisite Srvs Steelworkers [ Linear \ 133 aoluieéj
Factors 150 hours

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 444proEqp31 - Closeout Documentation & Drawing Updates

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinmate |located in B444, room 120. This estimte is
based on the |l owest |evel of support required to update documents and draw ngs.

Experience Item Desc - Draw ng Updates

Br eakdown of Cost Dat a:

Item - Draing Updates

Units - Lot

Unit Cost $28000 ODCs
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WBS No: 1EDCO05

Activity 1D: 1EDC5201 Baseline Cost and Basis of Estimate

Rockv Flats Closure Proiect Proiect Baseline Devl
WBSFilter  1EDC

Activity Filter  * SartsInFY  *
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS E040 |ELECTRICAL ENGINEERS 1055 |Work Control Center Linear 12.735.04[Dollars
Factors 14000 Dollars 1.02283 -- FY0O Escalation --

BCON HER N
Factors 14000 Dollars 1.02283 -- FY0O Escalation --

Line ltem 444proprem32 - Activity Hazards Analysis

0.88934 [SYS 0614001 .88934200 - Svstem

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444,

based on the | owest |evel of support required forActivity Hazards Anal ysis.
Experience Item Desc -Hazards Anal ysis

Br eakdown of Cost Data:

Item - Hazards Analysis

Units - Lot

Unit Cost 20 hours $250 ODCS

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

reducti ons.

room 120. This estimate is

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP C104S |CIO§uLeMaaauement Linear 8.89
Factors 10 Hours
0.88934 [SYS 06149? 8393420_0_?1&&[0_\-
750 ISTRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C104S |Closure Management Linear 8.89|Hours
Factors 10 Hours
0.88934 [SYS 0614001.88934200 - Sv:
A5H_|SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS c101S |Health & Safety Linear \ 227.41lDo ;g
Factors 250 Dollars 1.02283 -- FY0O Escalation --

Line Item 444proprem33 - Prepare RWP

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estimate |ocated in B444,

based on the | owest |evel of support required for RAP preparation.
Experience Item Desc - RAP preparation

Br eakdown of Cost Data:

Item - RWP

Units - Lot

Unit Cost 16 hours

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

reducti ons.

room 120. This est

imte is

Resources Cost Element ll Department

Curve

Quantity

Units

750 |STRAIGHT TIME BASE MOQ10 |FOREMEN [ TEAM LEADS / GROUP | C104S |CIO§11LeMarJaaement

Linear

3.56

Hours

Factors 4 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EDCO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EDC5201 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetv | Linear ‘ 356|Hours |
Factors 4 Hours
0.88934 [SYS 06149101_.&8934209;?13Lem_’
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 3.56/Hours
Factors 4 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 444proprem34 - Prepare Engineering/ IWCP for Deenergization

BOE Esti mators Experience - B444 Manager. 8 years RFETS experience in simlar activities. Detailed cost estinmate |located in B444, room 120. This estimte is
based on the |lowest |evel of support required for |WCP preparation

Experience Item Desc - | WCP preparation

Br eakdown of Cost Dat a:

Item- |WCP

Units - Lot

Unit Cost 149 hours $14436 ODCS

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C105S |W0rk Control Center Linear 16.01|Hours
Factors 18 Hours
0.88934 [SYS 06140? BBQBAZQD_?MSLEEH_’-
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS C104S [Closure Manaaement | Linear 48.02|Hours
Factors 54 Hours
0.88934 [SYS OGlf?f ???fﬁaﬁztuemﬁil
750 |STRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S |Closure Management | Line
Factors 27 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S |Closure Manaaement | Linear ‘ 28 46|Hours
Factors 32 Hours
0.88934 [SYS 06140101_.&8934209;?13Lem_’
750 ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetv | Linear 16.01[Hours
Factors 18 Hours
0.88934 [SYS OGlf?f %ﬁﬁ%@m@l
A5C |SUPPLIES 0000 INONE C104S |Closure Management | Line
Factors 4000 Dollars 1.015 -- FYO0O Escalation --

B NER A
Factors 9660 Dollars 1.02283 -- FY00 Escalation --
0.88934 [SYS 061 -
[ asH IsuBconNTRACTEDSRVS | E130 |OTHERENGINEERS | c105S lworkControlCenter | [inear 24.56/Da ;Iig
Factors 27 Dollars 1.02283 -- FY00 Escalation --
0.88934 [SYS 061 -
[ ASH ISUBCONTRACTEDSRYS | P00 [INDUSTRIALHYGIENISTS | C101S |Health & Safety | Linear 681.32IDo ;32
Factors 749 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 174.429.90Dallars
Factors S
ESC_|ESCALATION 0000 INONE [ ZDEPT INo Department | Linear | 112.997.20lDollars
Factors 112997 Dollars
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WBSNo: 1EDCO6 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1E5B105A20 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
WBS No: __1EDC06 Title: 460 Cluster Stabilization/Hazard Removal
Activitv ID:  1E5B105A20 Description: 460 Cluster Propertv Removal Cost Risk 2 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
460PrRem Property Removal 0.00leach EE #Num! 0 0 0] 0 0 0 0
Total for Activity 1E5B105A20: 0 0 0 0 0 0 0

Line Item 460PrRem - Property Removal

BOE Esti mators Experience - Estimator has been working in KH property managenent and oversight for the past four years.
Experience Item Desc - Estimator has been managi ng the subcontractor efforts in excess property and property disposition for four years. Estimator devel oped
a disposal cost nodel that was adapted to the buildings in this cluster
Br eakdown of Cost Data:
Item - property disposition
Units - each. There are and estimted 31038 units that will require disposition.
Unit Cost - Average cost for one unit of adm n. property disposal requires .20 hrs of Haz. Assessnent, .35 hrs of Readiness renoval, .2 Hs of
transportation, .1 Hs of nmaterial handling, and .35 hrs adnmin support.
Unit Cost Adjustnent factor - None
Revised Unit Cost - None
Basi s for adjustment - None
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE C010 |CARPENTERS C211s |Electrical Maintenance Linear 1.471.86lHours
Factors 1655 hrs
0.88934 [SYS 06140? BBSBAZOQ_?MSLQED_\-
750 |STRAIGHT TIME BASE C020 |ELECTRICIANS C214S |Buildina Maintenance | Linear 1.655.95|Hours
Factors 1862 hrs
0.88934 [SYS 0614001 .88934200 - System
750 |STRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS C213sS |HVAC Maintenance | Linear 2.392 '%'%|Hours
Factors 2690 hrs
Factors 3103 hrs
2.760.52|Hours
0.88934 [SYS 0614001 .88934200 - Sv:
RA | Linear 9.660.92|Hours
Factors 10863  hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E5B105A30 Description: 460 Cluster Personnel Relocation Cost Risk 2 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
460PerRelo |Personnel Relocation 0.00leach EE #Num! 0 0 0 0 0 0 0
Total for Activity 1E5B105A30: 0 0 0 0 0 0 0

Line Item 460PerRelo - Personnel Relocation
BOE Br eakdown of Cost Data: Cost estimate is derived from Rel ocation requirenents Planning Tenpl ate, Dated 3/31/99.
Item - Personnel Mve
Units - Each
Unit Cost - $432.35
Unit Cost Adjustnent factor - None
Revi sed Unit Cost - None
Basi s for adjustment - None

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

‘ Curve | Quantity | Units |

Department
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WBS No: 1EDCO6 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1E5B105A30 . . . WBSFilter 1EDC
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE 090 [GENERAL LABORER C233S_[Buildina Services | Linear ‘ 8.00/Hours
Factors 9 Hrs
0.88934 [SYS 061 -
[_A59 IDYNCORP IGET [ 0000 INONE | c210s IFacilties Mamt & Maintenance | Linear 163.74 Di 232
Factors 180 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 -
[ asc IsuppLIES | o000 InoNE [ c233s [Building Services | Linear 48.08 Sj Zﬂi
Factors 53.26 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EDC6200 Description: 460 Cluster Stab/Hazard Removal Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
0100 - tC55B105A |Property Removal 1.00/each EE 20.701 20.701 764.017 [0] [0] 764.017 236.924 1.000.941
|460FacTrans Eacility Transition 1.00/each EE 761 761 25.442 5.458 Q0 30.899 7.890 38.789
460PerRelo |Personnel Relocation 110.00/each EE 8 880 10.970 23.299 0 34.270 3.402 37.672
460PrRem Property Removal 1.00/each EE 20.701 20.701 764.017 Q0 0 764.017 236.924 1.000.,941
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 650.285 650.285 0 650.285
Total for Activity 1LEDC6200: 43,044 1.564.446 28.757 650.285 2.243.488 485,140 2.728.628

Line Item 0100 - tC55B105A20 - Property Removal

BOE

Resources

Esti mators Experience - Estimator has been working in KH property managenment and oversight for the past four years.

Experience Item Desc - Estimator has been managi ng the subcontractor efforts in excess property and property disposition for four years. Estinator devel oped
a disposal cost nodel that was adapted to the buildings in this cluster

Br eakdown of Cost Dat a:

Item- property disposition

Units - each. There are and estinmated 31038 units that will require disposition.

Unit Cost - Average cost for one unit of admi n. property disposal requires .20 hrs of Haz. Assessnment, .35 hrs of Readiness renoval, .2 H's of
transportation, .1 Hrs of material handling, and .35 hrs adnmin support.

Unit Cost Adjustment factor - None

Revi sed Unit Cost - None

Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS C211S |Electrical Maintenance Linear 1.471.86lHours
Factors 1655 hrs

0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 [STRAIGHT TIME BASE [ coz0 [ELECTRICIANS [ co14s IBuilding Maintenance | Linear \ 1.655.95/Hours
Factors 1862 hrs

0.88934 [SYS 06149? 83%—
RAIGHT TIME BASE C080_|PLUMBERS AND PIPEEITTERS C213S |HVAC Maintenance | Linear 2.392.33

Factors 2690 hrs

Factors 3103 hrs

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE 090 [GENERAL LABORER C270S _|Property Manaagement | Linear ‘ 2.760 R?|Hours
Factors 3104 hrs
0.88934 [SYS 061 -
| Linear 9.660.92/Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 10863 hrs

Line Item 460FacTrans - Facility Transition

BOE

Esti mators Experience - The estinmators were consultants hired from|CF Kaiser to develop the facility transition tasks tenplate the tenplate was nodified to
exclude rel ocation of personnel and property disposition. The remaining costs are applied on a per building basis in each cluster.
Br eakdown of Cost Dat a:
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WBSNo: 1EDCO6 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EDC6200 Baseline Cost and Basis of Estimate

WBSFilter 1EDC
Activity Filter  * SartsIn FY *

Item- Building Transition
Units - Per Building, 2 buildings in this cluster.

Pl anning - $1,800; Safety - 8 hrs.
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None

Basis for adjustment - None

Unit Cost - Muintenance Managenent - 160 Hrs; Carpenters - 74 hrs; Plunbers 74hrs; Electricians - 88 hrs; Env. Conpliance - 8; Fire Prot. Eng. - $1, 200;

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE €010 _|CARPENTERS C210S |Faci1i1igs_Mgm1&Mainlenance Linear 131.62IHours
Factors 74 hrs 2 buildinas
0.88934 [SYS 0614()? 8893420_0_%&&!]]_\-
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS C210S |Facilities Mamt & Maintenance | Linear 156.52IHours
Factors 88 hrs 2 buildinas
0.88934 [SYS 0614001 .88934200 - Svstem
| Linear ‘ 131 62|Hours
Factors 74 hrs 2 buildinas
0.88934 [SYS 06140? 8893%—
750 ISTRAIGH ME BASE E050 |ENVIRONMENTAL ENGINEERS C103S |Environmental Compliance | Linear 14.23
Factors 8 hrs 2 buildinas
0.88934 [SYS 061. -
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS €200S_|Enaineerina Services | Linear 14.23 Eﬁfié
Factors 8 hrs 2 buildinas
0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 28 46|Hours
Factors 16 hrs 2 buildinas
0.88934 [SYS 061%?}? ???fiiiﬁ - ﬁiiiig
| Line
Factors 160 hrs 2 buildinas
0.88934 [SYS 0614001 .88934200 - Sv:
[ as3 [E2 [ o000 INoNE [ c105s Iwork Control Center | Linear | 3274720 ;i
Factors 1800 $ 2 buildinas 1.02283 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ as3 [E2 [ 0000 INONE | k2525 |Endineerina | Linear 2183 15|D§ 232
Factors 1200 $ 2 buildinas 1.02283 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 460PerRelo - Personnel Relocation
BOE Breakdown of Cost Data:Cost estinmate is derived from Rel ocation requirenents Planning Tenpl ate, Dated 3/31/99.

Item - Personnel Mve

Units - Each

Unit Cost - $432.35

Unit Cost Adjustment factor - None
Revi sed Unit Cost - None

Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L090 |GENERAL LABORER C233S |Bu|Ldmg_Sgnuggs Linear 8.00
Factors 9 Hrs

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 180 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EDCO06 Rockv Elats Closure Proiect Proiect Baseline Devl
Acivity 1D: 1EDC6200 Baseline Cost and Basis of Estimate \A'B.S.Fme.r 1EDC
Activity Filter  *

[ asc IsuppLIES 0000 INONE [ c233s [Buildina Services Linear
Factors 53.26 Dollars 1.015 -- FYO0O Escalation --

SartsIn FY *
48.0

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 460PrRem - Property Removal

BOE Esti mators Experience - Estimator has been working in KH property managenent and oversight for the past four years.
Experience Item Desc - Estimator has been managi ng the subcontractor efforts in excess property and property disposition for four years. Estimator devel oped
a disposal cost nodel that was adapted to the buildings in this cluster
Br eakdown of Cost Data:
Item - property disposition
Units - each. There are and estimted 31038 units that will require disposition.
Unit Cost - Average cost for one unit of admn. property disposal requires .20 hrs of Haz. Assessnent, .35 hrs of Readiness renoval, .2 Hs of
transportation, .1 Hs of nmaterial handling, and .35 hrs adnmin support.
Unit Cost Adjustnent factor - None
Revised Unit Cost - None
Basi s for adjustment - None
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE Cco10 |CARPENTERS C211s |Electrical Maintenance Linear 1.471.86lHours

Factors 1655 hrs

0.88934 [SYS 0614001.88934200 - Sv
[ 750 ISTRAIGHT TIME BASE [ coz0 [ELECTRICIANS [ co14s IBuilding Maintenance | Linear \ 1.655.95/Hours

Factors 1862 hrs
0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS C213S |HVAC Maintenance | Linear ‘ 2.392 '%'%|Hours

Factors 2690 hrs

0.88934 [SYS 061%?}? ???gﬁﬁﬁzﬁ:mﬁil
750 |STRAIGH ME BASE E120 ISAFETY ENGINEERS C101S |Health & Safetvy | Line

Factors 3103 hrs

0.88934 [SYS 0614001 .88934200 - Svstem

[ 750 ISTRAIGHTTIMEBASE | 1090 |GENERALLABORER | C270S IProperty Management [ Linear | 276052Hours

Factors 3104 hrs

Factors 10863 hrs
0.88934 [SYS 0614001.88934200 - Svstem

Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units

CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 397.119.30|Dollars

S
Egé Eégiffiqéﬁ 0000 _|NONE ZDEPT |No Department Linear | 253.165.80lDollars

Factors 253166 Dollars

Report Totals:

Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
231.987 6.003.762 4.251.428 1.848.910] 12.104.100 2.232.814| 14.336.914
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